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' 1 STS Consuttants, Lid. voice 847-279:2500
- @ 780 Corporate Woods Parkway  fax  847-279-2510
A? STS CONSULTANTS Vernon Hills, llincis 80061-3155  web  www.stsconsuliants.com

October 28, 2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. 8. Environmental Protection Agency
Region &

77 W, Jackson Boulevard, SE-5J

Chicago, lllinois 80604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago lllinois - STS Project No. 1-
25585-XI, Correspondence No. 133

Dear Mr. Micke and Ms. Simon;

in accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to
be completed for the upcoming week, This letter presents the work completed during the two week
period of 10/07/02 to 10/18/02 and the work expected to bé performed after 10/21/02.

Work Completed During 10/07/02 - 10/18/02

1. Laboratory analyses of the verification sample taken at grid coordinates H-6 was performed
by the analytical iaboratory. The laboratory also provided their documentation of the
detection limits for two previous analyses. The laboratory information was forwarded to
USEPA for review and approval. USEPA sign-off was received on 10/16/02. Figure 3
depicts the locations where USEPA sign-off of final pesticide verification samples has been
received,

2. Area and personal air nionitoring results for 9/30/02 through 10/01/02_ are i‘ncl.uded in
Attachment 3. No exceedances of allowable limits were measured. Air monitoring was
discontinued on 10/01/02.

3. 8STS prepared a summary of the proposed site restoration and dust mitigation measures for
TRS.

4. STS transmitted a letter to USEPA on October 8, 2002 providing additional requested
information concerning STS's proposed modification to the Removal Action Work Plan, dated
09/27/02. The modification relates to a concrete foundation wall encountered near the north
property line and concrete pile caps encountered below the urban fill in Area 4. Written
approval of the modification was received from USEPA on 10/15/02.

5. STS transmitted a letter to USEPA on October 17, 2002 providing a description.of site
access control and dust mitigation measures that the TRS plans to implement at the site.

6. The excavation for pesticide removal and sampling was backfilled.

Remaining Work

1. Implement site access contral and dust mitigation measures following USEPA review and
approval.

0TLH7 (M0
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U.S. Environmental Protection Agency

STS Project No. 1-25585-XI, Correspondence No, 133
Qctober 28, 2002

Page 2

2. Prepare Removal Action Documentation Report. We understand that the documentation
report is due to USEPA 60 days following receipt of notice from USEPA that the fieid work is
complete.

STS proposes to discontinue weekly status reporting with this report. Future status reports will be
transmitted following completion of remaining work tasks noted above. Please contact me at 847-
279-2500 with any questions regarding this report.

Sincerely,

STS,C SULTANTS, LTO.
(4

nS. Esser, P.E, PG,
enior Project Engineer

Attachments: Aftachment1 Site Map (Only Figure 3 - Pesticide Verification Area)

gl Attachment 2 Pesticide Pre-Verification/Verification Test Data
Attachment 3  Air Manitoring Results for 09/30/02 1o 10/01/02
c¢: Timothy Ramsey, Piper Rudnick Bernie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital
Yine’

K\WPDCCS\PROJECT\1255688xg-xN\C 1881141 .doc
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ATTACHMENT 2

Pesticide Pre-Verification/Verification Test Data



Peslicide Results Summary

341 East Chlo Sirest
{Revised 10/18/02)
Samp . Chiordane Labor, Con: nt Concentralion s’
ample 5| Mmunocassay
Locatton' | SAmPle Date [Bample Type')  coy it madn | apraprc | CMOMAN® | piggie | wopmohior | Mepachlor | Lindane | 4 por
{mghig) (ll_i Epoxide  |{gamma BHC)

F4 07262002 base 053¢ | ND(0.038) | NO{.038) ND{0.38] ND(G.038) | ND[0.038) NDIOOS8) | NDM0.038] | NO.098) |
— F6___|_oviesszo02 base 0.437 NO(0.038) ND(0.038) | ND{0.38) NO(0.038) ND(0.038) ND(0.038) ND{0.098) | ND{0.038} |
F-10 07/26/2002 base 0.068 ND{0.036} ND{0.036) ND{O.38) ND(0.036) NO{0.036) NO{003%) | NDWG.036] | 0{0.066}

F8 07/31/2002 base 0.005 ND{0.038} | ND(0.036 NDIO 38} ND{0-036} | NO{0.036) NO(0.036) | ND(O036) | NDD.0G6)
HE 073112002 base 1.48 ND{0.033} ND({3.038) ND{0.39} ND{0.038) @36 NO{0.039) ND(0.039} | ND{0.038)
H-30 0713172002 tass 0.157 ND{o.021} | NDfo.O21Y ND[0.423 ND{D.0S2} | ND(D.042) ND(0.042) | ND(D.042} | ND[0.042)
H12 0763172002 base 0.604 ND{0.068)_| ND{0.009} ND{0.39) ND{0.069) | ND{0-038) {0.038) | NO{0.009) | ND(0.089)
H4 0810172002 base 0.004 NDOC35) | ND0.005 ND(0.35 0,063, ND{0.035] ND(0.035) | NO(0.035)} | ND(O.C35)
H$ 0610172002 base 0.009 _ND{0.035) |  ND{.035) NO(0.35] ND{0.035) | MND{.035} | ND{.035 NO(0.035) | ND(0.035) |
2 081022002 sidowall 0.009 NO0.020) | NO0020f ND{D.41) ND{0.041) ND{0.041) ND{D.041} ND{0.041) | NDO.04T)
14 0870072002 | sidewall 0.246 ND(0.040) | ND[©.040) ND(0.40) ND(0.040) | ND{0.040) NINO.G40} | ND{C.040} | ND(0.040)
i OBI02/2002 sidewall 0.246 ND(D.021) | ND{p.021} NO{0-42) ND(0.042) 0.040 ND{0.04Z) | NDO.042) | ND[0.042)
HeZ)y | oaraieo02 base 0.041 T o9 ! NDgosq) [.. 17 - | ook | T 14 | NDR.ITG NO(O.Co4) 0.029 J
H-14 QB 42002 base 1.0 ND{0.0018) ND{0.0018} ND{0.018) ND{G.0018} ND{0-0018) 0.0007 J ND({0.00 l§}___ NQ{Q.OOta[
F-t6 08/20/2002 base 0.007 NO(D.002) | 000068 J | ND(0.020) | ND{0.002) | ND[0.002) ND{0.0076) | ND{OO0Z) | NO{@002)
F-18 DB/20/2002 base 0.084 C.001J NQ@.WI} ND{0.021) ND{Q.0021) ND{0.0021) ND{0.0081) ND{0.0021} | ND0.0021)
F21 08/20/2002_| __ sikdewsll 0.674 ND{0.0021) | ND(o.0021) | ND(0O21) | ND{.0021} | NO.0021] | 0.0052 4 NO{0.0021) | ND(0.0021)
F14 08/20/2002 | sidewed 0718 ND{0.002) | ND{0.002) ND{0020) | ND{0.002 NO(0.002) 0.0046 4 ND{0.002) | MG{0.007)
e 0912072002 | sidoweall 0488 ND{0.002) | ND(0.002) 0.068 0.005 0.0037 ND{O.0076} | NO@O02) | MD.062)
-18 0872072002 sidewall 0.008 ND(0.0018) NDE.0018! ND{0.018) ND{0.0018) ND{O.0018) ND¥O.00 18} ND{0.0018) ND(0.0018)
H-16 08/23/2002 bjl_li 0.001 HND(0.0019) ND0.001D) ND{0.019) ND(0.00168) ND{0.0019) ND{0.0019) ND{0.0018) ND(D.0D18)
H-18 0812372002 base 0.036 ND({0.0087) ND(0.0087) ND{§0.097} ND{0.0097) 0.012 0.058 J ND{O.0087) ND{0.0097)
00.5-18 06/2352002 vertical 0.8 000082 . 0.00076¢ J ND¥0.022) 0.0D08% J 0.0015J ND[D.L&:L_ ND{0.0022) NO({0.0022)
D05-18 | o8/23/2002 variical 0.05 NO(0.C21) ND{0.021) ND{0.210) ND{O.021) 0.031 NDi0.043)° | eomoe1y | wop.cen)
D052 | 08232002 vertical 0.7 0.016J 0.0082 4 ND{0.230)_|_ND[0.023) 0.010J 0.055J WD{0.003) | 0.0085.)
JO.5-8 06/23/2002 vartical 0.009 NO{0.022) NO{0.022) ND]QEZO! ND[0.022’ NDy0.022) NO{0.022) ND{D.022) ND{0.022)
F-12 OB/29/2002 base 0.006 000047 J NDIQ@Z) ND{0.C20) 0.0011 00035 ND(0.0079 ND{0.002) 000043 J
F14__ | OR/20/2002 base 0022 ND({0.002) | ND(0.002) ND{0.020) | NO[0.002) | ND0.002) | NO(0.00773_| ND{0.002) | HD{0.002) _
G20 | osizo000 base 0.012 ND{O.00%8) | ND{0.0018] ND{0.0%8) ] ND{0.001 NO{00098) | NO(0.0072) | ND(0.0018] | ND{0.00i8)
JA55 | ORI2w2062 base 0.002 ND{0.0018) | ND{0.0018} | NOD(0.018) | NO{.00V8) | ND(.0018) | ND(0.0073) | ND(0.0018) | ND{0.0018}
L12 09/04/2002 base 0.002 NID0.0018) NDNO.0G18) ND0.018) ND{O.0018) ND{0.0018) ND{0.0072} ND(0.0018} NDYO.0018)
J-14 00/04,2002 hage 0.002 ND{0.C019) ND{0.0019} § NO{0.019) HDNHO.0018) MND{0.0019) ND(0.0074) NED(0.0018} ND(0.0019)
K12 CoIOH2002 vartical 0.001 MD{0.020) ND{0.020) ND{p.200) NON.020) ND(0.02D) ND{O 0391 ND0.020) | ND(0.020}
K34 09/04/2002 verlical 0.013 ND{0.019) | ND{0.018) ND{0.180) | ND(.018) | NO@oO1®) | MD{o.038)° | MND0.018) | ND(.049)
He(®:_| 1010372002 base ND-0.03g° | ND{0.0021) | NDO.OO21) | ND{0.021) | ND0.0021) 0.0075 ND{0.0021} | ND{0.0021) | ND{0.0021)
Clean five® 0.04 0.1 18 0.04 8.1 007 05 F]

Notes: Shadad values indicate am excesdanca of clean-up objective
1- Sample location is Wa caner point of the 10 X 10 meter grid for base of excavalion sampies.

The localion desigy

ion for

aples indicaies the actual sample lozatian.

2 - Bass - Composite sarmple from the base of hie excavation ffive grab samples from 100 m2 anea}.
Sidewall - vertical composite of five geab sarmples rom excavation side wall.
3 - The ohlordane immunoassay kil deas N ditfeventiate between chilordans and other cyclodienss such as keplachior,
rafer to methed documentation for informalion on the refalive sensitivities
4 - Sevorn Yrent Servicea (STL}, Earth City, Missousi. {.ad qualifiess: ND - nat detected, 4 - estimaloed valua)
5 - told and italic sampie resvits indicate an exceedance of the cean-up objaciive (35 IAC 742, Appendix B, Table A).
a - Resampla following excavation of additionsd sed.
b - Depth below previous excavation.
= - Reporling limit or the consiifuent lowesod 10 listed value after review of the chromalographic gata by 1he laboatory.
d - Sample collecied ollowing the excavation of an addiional 1 kot of soB (ie., appraximalely 12 lat below origingl asphalt grade).
¢ - Thres ndividual mmaunoassay iesls were sun on a series of geoprobe samples o datarming depth ol cxcavalion Necessaly I renave conlamnants.

25505002 Pagticide Resuty

ceac-8c-120

AN

£7

fSIURL[MSUOT S5

‘PIT

ST BLE LFB

S5

stoL@td



OCT-28-2002 11:14 STS Consultants, Ltd. 847 279 2335 P.98-15

USEPA Signoff Summary
341 East Ohio Street, Chicago, iL
EPA Venfiag::: Signature Grid Location Sample Type
08/20/2002 F4-VP_ base
08/20/2002 F-6-VP base
08/20/2002 F-10-VP base
08/20/2002 F8 base
08/20/2002 H-10 base
08/20/2002 H-12 base
08/20/2002 H4 base
08/20/2002 H-8 base
08/20/2002 12 sidewall
08/20/2002 14 sidewall
08/20/2002 i-6 sidewall
EPA Verlﬁc;:;n Signature Grid Location Sample Type
09/06/2002 R-14 base
09/06/2002 F-16 base
08/06/2002 F-18 base
09/06/2002 F-21 sidewall
09/06/2002 F-14 sidewall
09/06/2002 1-16 sidewall
09/06/2002 I-18 sidewall
EPA v""ﬁ";::.“ Signature Grid Location Sample Type
09/04/2002 H-16 base
05/04/2002 H-18 base
00/04/2002 D0.5-16 sidewall
09/04/2002 D0.5-18 sidewall
09/04/2002 00.5-20 sidewall
09/04/2002 J0.5-8 sidewall
EPA """ﬁ“ggfe" Signature Grid Location Sample Type
09/17/2002 F-12 base
09/1772002 F-14 base
09/17/2002 G-20 base
EPA V""ﬁ";::’e" Signature Grid Location Sample Type
09/17/2002 J16.5 base
00/17/2002 J-12 base
08/17/2002 J14 base

25585004 Verification Signoff Summary.xis
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USEPA Signoff Summary
341 East Ohio Street, Chicago, IL

Detection Limits revised and .
resubmitted 10/16/02 K-12 sidewall
Deatection Limits revised and .
resubmitted 10/16/02 K-14 sidewall
EPA Verrfic;::.n Signature Grid Location Sample Type
10/16/2002 K-12 : sidewall
10/16/2002 K-14 sidewall
10/16/2002 H-6(3) base

25685004 Verification Signoff Summary.xis
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ATTACHMENT 3

Air Monitoring Results

STS Consultants,

Ltd.
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16/14/02 MON 11:08 FAX 815 485 4433 STAN HUBER CONSL Qooz

Area Air Monitoring Summary Sheet - Weekly Effluent Concentration Report
341 East Ohio Street Project- Chicago, IL

North Monjtor Week #18  8/30/02 - 10/4/02 (High Volume)
Time Sampled [Effiuent Concentration [Concentration x
Date {minutes) in uCvml Sample Min / Day Comments
8/30/02 400 0.00E+00 0.00E+00
10M1/02 475 1.13E18 5.37E-13]Air Monitoring Completed
10/2/02 0 0.00E+00 0.00E+00
10/302 0 0.00£+00 0.00E+00
10/4/02 0 0.00E+00 0.00E+00
885 1.13E-15 G.a7E-13
Cap=2T.,C Time Weighted Weeldy
o Effiuent Concentration (Narth) = 5.56E-16 uCi/ml
EqA.9 NUREG 1400 Percentage of Release Limit of = 13.91%
4E-15uCimi
Yo'  South Monitor
[Time Sampled |Effiuent Concentration JConcentration X
{Date (minutes) in uCi/ml _____|Sample Min / Day Comments
9/30/02 490 0.00E+00 0.00E+00
10M1/02 478 0.00E+00 0.00E+00|Air Monitoring Completed
10/2/02 0 0.00E+00 0.00E+00
10/3/02 0 0.00E+00 0.0CE+00
10/4/02 0 0.00E+00 0.00E+00
§88 0.00E+00 0.00E+00
Cuy=LTC Time Weighted Weekly
T, [Effluent Concentration (South) = 0.00E+00 uCi/mi
EQ A9 NUREG 1400 Percentage of Release Limit of = 0.00%
4E-15uCim!
East Monitor
Time Sampied [Effiuent Concantration jConcentration x
ww |Date minutes) in uCi/mi _ Sample Min / Day Comments
9/30/02 473 0.00E+00 0.00E+00
10/1/02 474 0.00E+00 0.00E-+00|Air Monitoring Completed
10/2/02 0 0.008+00 0.00E+00
10/3/02 0 D.00E+00 0.00E+00
10/4/02 0 0.00E+00 0.008+00
947 0.00E+00 0.00E+0D
Cap =21l G Time Weighted Weekly
TT, Effluent Concentration (East) = 0.00E+00 uCi/ml
Eq A.9 NUREG 1400 Percentage of Release Limit of = 0.00%

4E-15uCiimi
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STS Consultants, Ltd.

. B47 279 2535
10714702 MON 11:08 FAX 815 485 4433 STAN HUBER CONSL
Wast Monitor
Time Sampled |Effiuent Concentration |Concentration x
Date rminutes) in uCi/mi Sample Min / Day Comments
491 8.28E-16 3.08E-13
10102 473 0.00E+00 0.00E+00}Air Monitaring Completed
10/2/02 0 0,00E+00} 0.00E+00
10/3/02 0 0,00E+00 0.00E+00
10/4/02 0 0.00E+00| 0.00E+00
964 8.28E-18 3.03B-13
Cop=Z1uC Time Weighted Weekly
LT, Efffuent Concentration (West) = 3.20E-16 uCi/mt
Eq A.9 NUREG 1400 Percentage of Releass Limk of = 8.00%

P.12-15
@oos
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Area Air Moniforing Summary Sheet - Staplex High Volume Pumps (Daily Analysis)
341 East Ohio Strest Project - Chicago, it

Week 18 September 30, 2002 - October 4, 2002
folal [ cublc | sampls afler snalysis four day analysis % of Limit

Sample dele gtart stop tme | Wmin volume date groas | bikg net | Comcertrati dete gross | bikg net | Conceniration | 4.00E-1S
IID sampled time tme |eamplod] (CFM) ] anaiyzed | amsl2ed | coumts | counts | cpm inuClal | anelzed § counts | counte | cpm in uClémi uCliml

1080 ©/30/02 7:58am 4:08pm 480 65 267TE+07) 1041102 187 18 5.63333 7.73E-14] 10702 16 17 0 0.00E+00f 0.00%
§1080 ®30/02 8.00am 4:10pm 490 50 243E+07] 10402 190 18 5.73333 9.68E-14] 1077102 17 17 (] 0.00E+00 0.00%/

1080 B/30/0Z 8:16am 4:08pm 473 52 244E+07] 10/1/02 161 18 478687 T.17E-14] 1047102 18 17 1] 0.00E+00 0.00%
W1080 ©30/02 8:01am 4:12pm 491 40 1.85E+07] 10/4/02 24 18 2.53333  4.77E-14} 10/7/02 18 7 0.033 6.28E-168] 15.70%
N1081 10/1/02 8:02am 3:57pm 476 48 217E+O7] 107202 381 16 121867 2.0BE-13] 10/7/02 1 17 0.087 113618 28.22%|
81081  10/1/02 9:01am 3:58pm 478 48 227E+07] 102002 362 16 11.6333 1.B8E-13] 10/7/02 18 17 0 0.00E+00 0.00%
E1084  10/1/02 8:0dem 3:58pm 474 40 1.8BE+O7Tf 10/202 328 16 104 2.03E-13] 10/7/02 17 17 0 02.00E+00 0.00
W1081 10/1/02 8:04dam 3:57pm 473 41 1.92E+07F 104202 357 16 113867 2.17E-13] 101702 17 17 0 0.00E+00 0.00%
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Personal Air Monitoring Summary Sheet (PAM's -Daily Analysis) Week 18 September 30 - October 4, 2002

341 East Ohfo Sireet Project - Chicago, IL
T All PAM's with elevated counts on day after

Flow Total Total

Counts Net Concantraion

Date Rele Time Sample
Collected HName Sample PAM # _m Ssmpied | Volume 30 min CPM uCiiml
AMoIna Harvey PAM1118 006-234 25 412 1030000 10/1/02 15 17 0.00 00E+
8/30/02 Jery Ksane PAMI116 002.574 2.5 355 887500  10/1/02 17 17 0.00 0.00E+0

Note: Official airbome Th-232 concentrations are obtained from 4 Day Analysis.
See attached 4 Day Analysis Form for Occupationai Dose Limit Information.
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Personal Air Monitoring Summary Sheet (PAM's -4 Day Analysis)

3417 East Ohio Sireat Site - Chicago, IL

were analyzed after 4 days

“**Nole: All 85 on this
Dats
Collectad SMEQ D] PAM #
2 Roger Petly PAM1112 002-875 25 335

Total
Sample
Volume {ml
83750

Analysils
Date
1012

Gross
Counts
30

18

to allow for thoﬂum hter decay

Bkg Sample % of
Counts § Net | Concentration] DAC
_Lﬂ_ {30 min) CPM {uCl¥ml
18 000 Q.00E+00 0.00%|

Weok 17 September 23 - September 27, 2002

Uy Q8% &T8 XVd LOITT NOK 20/%1/01

Occupational Dose Limit for Occupational Radiation Exposure = 5 rem Tolat Effective Dose Equivalent

2000 DAC-Hours = 5 rem
DAC {Derived Air Concentration} for Th-232 = 5E-13uCifmi

Administrative Site Limit for Occupational Exposure = 30% Th-232 DAC = 1.5E-13 uCi/ml
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. gaSTS CONSULTANTS
Qctober 2, 2002
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AN
STS Censultants, Ld. voice B47-279-2500 -\ v
750 Corporate Woods Parkway fax  847.279-2610  \-'
Verrian Hills, llinois 60061-3153  web  www.stsconsultants.com \
. ’: *
*of 4
Pote /o o/ O 2 005"
From 5 " -

Post-it* Fax Note 7671

‘I‘bE‘: ZEﬁ: : 28

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator

U. §. Environmental Protection Agency Co/Dept “ <7 £
Region 5 Prane ¢ e g9 228-294€
77 W. Jackson Boulevard, SE-5J Fax Fax #

Chicago, lllinois 60604
RE.  Weekly Status Report, 341 East Ohio Street Site, Chicago, lfiinois - STS Project No. 1-25585-XI,
Correspondence No. 125

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd, (STS) will provide
weekly updates of the work completed during the previous week and the work expected to be completed for
the upcoming week. This letter presents the work completed during the two week period of 9/16/02 to
9/20/02 and 9/23/02 to 9/27/02, and the work expected during the week of 9/30/02 to 10/4/02. For location
reference, site maps showing gridiines are included as Attachment 1.

Vw?  Work Completed During 9/16/02 - 9/20/02

1. Completed 16th week of removal action field activities.

2. Radiological removal action activities took place in Area 2, Area 3, and Area 4. Activities in Area 2
consisted of Phase || screening/excavation in 18-inch lifts. Activities in Area 3 included Phase Il
screening/excavation in 18-inch lifts. Activities in Area 4 inciuded pavement removal, Phase |
screening and Phase |I screening/excavation in 18-inch lifts. Radiological material excavation,
handling, and disposal were performed in accordance with the Work Plan. Radiological material
loading and offsite transportation are summarized below:

a. Radiological material excavation and loadin

Previous Tofal Week of 9/16/02 - Total To-Date
9/20/02
Containers 265 5 270

2. Verification surveys were performed following removal of radiological-impacted soils and at the base
of the fill following Phase Ii excavation. The following areas were successfuily verified and approved
by USEFA during the week;

‘\blw’

a. Successful Phase I/Phase || Exclusion Zone verification areas

Verification Date Gnd Line Grid Line
9/20/02 I-L 17.5- 19
b. Successful Phase i Final verification areas
Verification Date Grid Line Grid Line
9/20/02 L-N 11-21
9/20/02 I-L 17 - 21

Figures 1a and 1b show the exclusion zones that have been remediated and for which removal

verification sign-off hag been received from USEPA.

Figure 1a shows the exclusion zones

encountered and remediated in Phase 1 work. Figure 1b shows the exclusion zone from Phase Ii.

10017 (Tl
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- STS Project No. 1-25585-XI, Correspondence No. 125
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Figure 2 shows the areas which have received final verification sign-off for Phase 1l, which confirms
no furthier remediation of radiological impacts is required for these areas.

3. Subsurface concrete foundation elements were removed in Area 2 and Area 3. The foundation
elements were broken, cleaned, and frisked before temporary stockpiling and loading for off-site

disposal.

4. USEPA sign-off was received for the following pesticide verification areas:

Verification Signoff Date Grid Location VeriﬂcatigEiS:ample Type
9M17/02 F-12 Base
9/17/02 F-14 Base
9/17/02 G-20 Base
9/17/02 J-16.5 Base
2/17/02 J-12 Base
917102 J-14 “Base

Figure 3 depicts the locations where USEPA sign-off of final pesticide verification samples has been

recejved.

5. Area and personal air monitoring were performed at the site. Results for the week of 9/9/02 to
9/13/02 and 9/16/02 to 9/20/02 are included in Attachment 3. No exceedances of aliowable limits

were measured.

Work Completed During 9/23/02 - 9/27/02

1. Completed 17th week of removal action field activities.

2. Radiological removal action activities took place in Area 4. Acfivities included pavement removal,
Phase | screening and Phase Il screening/excavation in 18-inch lifts. Radiological material
excavation, handiing, and disposal were performed in accordance with the Work Plan, Radiological
material loading and offsite transportation are summarized below:

a. _Radiological material excavation and loading:

Previous Total Week of 9/23/02 - Total To-Date
9/27/02
Containers 270 10 280

Verification surveys were performed following removal of radiological-impacted soils and at the base
of the fill following Phase |l excavation. The following areas were successfully verified and approved
by USEPA last week:

a. Successful Phase I/Phase !l Exclusion Zone verification areas: None for the week.

b. Successful Phase It Firal verification areas:

Verification Date Grid Line Grid Line
0/27/02 D-J 24.5-27
9/27/02 J-N 21-27

KAWPDOCS\PROJECT\125585xg-x\C1851133.doc
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- U.8. Environmental Protection Agency

. STS Project No. 1-25585-X1, Correspondence No. 125

October 2, 2002

Page 3

Figures 12 and 1b show the exclusion zones that have been rernediated and for which removal
verification sign-off has been received from USEPA. Figure 1a shows the exclusion zones
encountered and remediated in Phase 1 work. Figure 1b shows the exclusion zone from Phase Ii.
Figure 2 shows the areas which have received final verification sign-off for Phase Ii, which confirms
no further remediation of radiological impacts is required for these areas.

Some miscellaneous subsurface concrete was removed in Area 4. The foundation elements were
broken, cleaned, and frisked before temporary stockpiling or loading for off-site disposal. On
9/24/02, STS transmitted a letter to USEPA that describes certain subsurface concrete foundation
elements in Area 3 and Area 4 that will remain in-place. These foundation elements bear on natural
sand and will not adversely affect the removal action. USEPA representatives in the field already
approvec the proposal fo leave the foundation elements in place. STS's letter describes the
elements left in place and requests USEPA's written confirmation of its oral approval.

No USEPA sign-off was received for pesticide verification areas during the past week. Figure 3
depicts the locations where USEPA sign-off of final pesticide verification samples have been
received,

Area and personal air monitoring were performed at the site. Results for the week of 9/23/02 to
8/27/02 will be inciuded in the next report.

Work Planned for 8/30/02 to 10/4/02

1.
2.

3.

Complete radiological screening and removal activities at the site.
Complete final radiological verification surveys of remaining areas,

Complete pesticide-impacted soil excavation and re-verification soil sampling at grid location H-6.

Please contact me at 847-279-2500 with any questions regarding this report.

Sincerely,

STS CO SULTA!:!TS, LTD.

S.
nior Project Engineer

M

Esser, P.E., P.G,

Attachments: Attachment 1 Site Maps

Attachment 2 Pesticide Pre-Verification/Verification Test Data
Attachment 3 Ajr Mapitoring Results for 9/8/02 to $/13/02 and 9/16/02 to 9/20/02

cc: Timothy Ramsey, Piper Rudnick Bemie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital

KWWPDOCSPROJECT\125585xg-x\C1451133 doe
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EPA i i i
Venﬁc;::en Signature Grid Location Sample Type
08/20/2002 F-4-VP base
08/20/2002 F-6-VP base
08/20/2002 F~10-VvP base
08/20/2002 F-8 base
08/20/2002 H-10 base
08/20/2002 H-12 base
08/20/2002 H4 base
08/20/2002 H-8 base
08/20/2002 -2 sidewall
08/20/2002 -4 sidewalil
08/20/2002 -8 sidewall
P r r] -

EPA Ve""“t‘:.“ Signature Grid Location Sample Type
m%oog; H-14 base
09/06/2002 F-16 hase
09/06/2002 F-18 base
09/06/2002 F-21 sidawall
08/06/2002 F-14 sidewall
09/06/2002 1-16 gidewall
09/06/2002 18 sidewall

EA Venﬁc;g:en Signature Grid Location Sample Type
09/04/2002 H-16 ase
09/04/2002 H-18 base
06/04/2002 _ D0.5-16 sidewall
08/04/2002 D0.5-18 sidewall
09/04/2002 D0.5-20 sidewall
08/04/2002 J0.5-8 sidewall

EPA Venﬁcg:i:en Signature Grid Location Sample Type
09/17/2002 F12 base
09/17/2002 F-14 base
09/17/2002 G-20 base

EPA V"’iﬁ“;g;" Signature Grid Location Sample Type
08/17/2002 J-18.5 base
09/17/2002 J-12 base
09/17/2002 J-14 bage

pending K-12 sidewall
pending K-14 sidewall

25585004 Verification Signoff Summary.xls

P.@5-16
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Area Alr Monitoring Summary Sheet - Weeldy Effiuent Concentration Report
341 East Ohio Street Project- Chicago, IL

F.g87/716
o2l

North Monitor Week #15  9/202-6/13/02 (High Voiume)
Time Sam Effiuent Concantration x
Data inutes; in uCymi Min / Da Comments
| emnoz "'507]' 1.11B-15 583E-13
/1002 4438) 1.11815 4 92813
91102 506 0.00&+00 0.005+00
o202 553 0.00E+00 0.00E+00
18/02 520 0.00E+00 0.00E+00
2528 2 -15 1. 12
Cog * ZLiCi [Time Weighted Weakly
£T, EMuent Concontration (North) = 4,17E-16 uCiml
£q A% NUREG 1400 of Rajoase Limk of = 10.43%
4E18uCHN
Soutt) Monitor
Time Sampled [EMuent Conceéntration [Concentration x
Date (minutes in uCmi M(_ﬂb_/_p_uy_ Comments
T env02 7 0.00E+00 .00E+00
/1002 427 0.00E+00 0.00E+00
o/11/02 499 0.00E+00 0.00E+00
8M2a2 5§52 0.0DE+D0 0.00E+00
811302 518 0.00E+00 0.00E+00}
2500 ﬁm' 8.00E+00
Cap=2L Tl Time Weighted Weekiy
I T, |Effiuent Concentration (South) « 0.00E+00 uCi/m)
EQ A9 NUREG 1400 Percentage of Releass Limi of = 0.00%
48.18CImi
Esst Monitor

ITime Sampied [EMuent Concentration |Concentration x

Date (minutes in uCYmi Sampie Min / Da Comments
/a2 512I 0.00E+00 0.00E+00

aHoaz 457 1.98E-15 6.31E-13
9/11/02 491 §.026-16 2.46E-13
o/12/02 Sﬂk 1.18E-15 S.50E-13
| sramz| 510 0. 0,00E:+00
T 2530 X 1.54E-12
Cop 2Tl G Time Weightad Weakty
T, Efosnt Concentration (Esat) = _ c.q_fs-u uGim!
£q A0 NUREG 1400 Limit of = 15.18%

4E-18uClimi
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Effuent Concentration [Concentrstion x

in [ Sampis Min / % Comments
0.00E+0D .00E+00
0.00E+00 0.00E+00
0.00E+00 0.00E+00
§.64E-16 4.745-13L
0. 0.
2527 8.64E.1 4.74E-13
Cag = EL. G Time Waighted Weslkly
T, |Effiuent Concentration (West) = 1.88E-18 uciml
Eq A9 NUREG 1400 Percontage of Relesss Lim# of = 4.00%
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Area Air Monitoring Summary Sheet - Staplex High Volume Pumps (Daily Analysis)
341 East Ohio Streeé Project ~ Chicago, IL

Week 15 September 8, 2002 - September 13, 2002
Wa | ok ] semph | afer snalysia four day snabysis
de's stant wp tene | Rimin ’ big e dfc | gree ] big ! nel | Conceniration

swrgled | e | sampled | (CFM) counis | opm snahzed | counts ) csunts § cpm

1085  O/02 7:68am  4:26pm S07 44 17 48 1302 10 47 0.087
81085 Q2 8:08em  4:35pm 507 40 17 363333 %2 7 1 0
E1085  O/AVD2 800am 4:32pm §12 47 17 393333 a2z 5 7 o
9%/02 6.04am  4:37pm 513 36 17  as M2 17 w7 O

/10/02 B:92em  3:35pm 443 50 17 &7 oMen2 20 16 0.087

MB/02 B:35em  3:42ym & M 17 6.08067 a2 18 18 0

/1002 6:00wm  3:40pm s » 17 8311 wiez 20 18 d.0%7

9/10/02 8:10em  3:45pm 458 48 17 493333 gMesz 17 18 D

G/11/02 8:00mm  4:25pm 505 50 18 17 MeI2 1® 18 O

1%/02 800am  4:10pm 40 48 19 18 B2 1 1@ 0

01102 8:10am  4:21pm 0t 50 1 27 oMeO2 18 1B 0.0

W11/02 800am  4:17pm 48 o 19 1.533% erig02 17 18 0

8/12/02 8:04em  B:17pm 553 35 17 1.76067 gMT2 16 16 0

9/12/02 B%9am  5:21pm 562 S0 17 14 B2 % 18 0

81202 8:00am  5:20pm 64 58 17 106867 T2 % 18 09

$42/02 8:11em  5:20pm 540 62 17 1.33333 gMTZ 18 16 0.087

S/93/02 8:03em  4:43pin 20 W 8 0t M2 1 18 0

W13/02 5:07am  4:42pm 516 40 18 0.13333 RM80Z 8 18 O

9/13/02 805am  4:41pm 618 43 18 0 W02 18 18 0

9413702 G:00em  4:44pm 618 42 1 0 B2 15 18 ¢

ZBPZ-8T-100
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Personal Air Monitoring Summary Sheet (PAM's -Daily Analysis)

347 East Ohlo Strest Project - Chicago, iL

Dats
Colietted; Num

W02 Jerry Krene PAM1102 002574
9/8/02 Lincisay Aschim PAMI103 002-574
9/13/02 Roger Pelty PAM1104 002-7808
8/13/02 Lindsay Aschim PAMI10S 002-574

5
25
s
25
25

Week 15 September - Seplember 13, 2002
=AY PAMS with slevated counts an day after analysls e redounted after 4 days (see alie

Totd Total Gross
Time Sample [ Analysiaf Counts | Counts
Volume Date {30
55 " of 2 17
140 550000 ©/10802 18 17
250 825000 ON0A02 17 17
417 1042500 ©M802 18 138
420 1050000 &/18/02 17 18

Note: Official airbormne Th-232 concentrations are abtained from 4 Day Analysis.
See attached 4 Day Analysis Form for Occupational Dose Limit Information. -

ZPac-87-100
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Personal Air Monitoring Summary Sheet (PAM's -4 Day Analysis)

341 East Ohio Steet Sile - Chicago, i

i

| _

%:M%on

this were analyzed after 4

otal
Rate Time

Dl PAMS | (pm)
01 oh2-788 25 455

1

Weok 15 September - September 13, 2002

Sample
Yohuwe

Occupational Dose Limit for Occupational Radiation Exposure = 5 rem Total Effective Dose Equivalent

2000 DAC-Hours = 5 rem

DAC {Derived Air Concentration) for Th-232 = 5E-13uCiimi
Administrative Site Limit for Occupational Exposure = 30% Th-232 DAC = 1.5E-13 uCi/mi

£PBe-81-100
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Area Air Monitoring Summary Sheet - Staplex High Volume Pumps (Daily Analysis)
347 East Ohio Street Project - Chicago, i.

Week 16 Saptember 16, 2002 - Septerber 20, 2002
Wial | cobic | sarple day sfier amalysis halysis
duty st ohop e | Uminy wolume deis goms | big ot ot

sunplod | lime Ume | sonpled ] (GFN) |  snelyand oourds J ovimis |  opin cpm
9/18/02 B:13am 5:35pm 582 33  1.B4E+ W1T02 8 1B 14 003
9/16/02 8:t6em 5:30pm 556 €2 2.ME«07] eri7/02 38 18 0.73333 0
9/10/02 8:07am  5:31pm 564 48 288E I alfii 656 10 13 087
9H6/02 8:11am B 3pm 563 42 2ME MTI02 68 16 133333 0
702 Bt3e 5:50pm 677 37 292 sHaN2? 1% 9 570007 0
81702 8:11tam 500pm 520 40 210E+07] SMNU2Z 208 18 220087 0
#1702 6.0fam & 35pm 508 45 2.63Ee onafe 184 8 853333 0.033
SMTA02 8:13am  5:02pm S8 37 1.04E+07] o/8M02 189 {4 643333 0.067
9/16/02 8:t5am 651pm 578 37 2116+07] MBO2 235 17 7200087 0
/168702 8:85em 5:A5pm 580 52 280E+07F w102 182 17 55 0.633
WiBN2 &14am  5:50pm 570 46 283E+O7T) SM0N02 233 17 1.2 (1]
18202 8:07am 5:40pm 573 6t 290E 8He02 130 17 370087 0
9/10/02 8:22am  S:45pm 503 42 204E+018 020002 157 20 4.50007 0.067
9/19/02 8:10am 5:43pm 573 42 230E+ W20/02 1898 20 56N 0.4
9/40/02 8:20em G41pm 561 38 217E Y2002 182 20 543333 0
SH0/02 i%em O:05pm §B0 42 248E+07] 0202 134 N 38 0.033
920802 8:0tam 2.12pm 221 48 Q0QE«08] 0302 24 18 0.2 0.033
0/20/02 6:05am 2:05pm 210 68 1.17Ee07] 02302 16 0.1 0
/20702 8.02ain  2:10pm 218 2 1.92B+07F 92302 18 18 0 o
220102 7:58am  2:00pm 212 57 1.20E+0r] 92302 18 1B 0 0

£avc~-81-100
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Area Alr Monltoring Summary Sheot - Weekly Effiuent Concsntration Report
341 East Ohio Strest Project- Chicago, IL.

i~’

| T—

North Menitor Week #1¢ mm:ﬁ%_ (High Voluime)
me Sampied Concentrstion |Concentrstion x
Date (minutes) in uCimi Sample Min / Day Conmnents ‘
ar16/02 582 8.85E-18 3.74E-13
9/17102 517 I 0.00E+00
oM8/02 578 0.00B+00
@/16/02 563 5.88E-13
9/20/02 21 2 74E-13|Rain Delayed
_ 24 1.23E-12
Coq 2T
T, 4.94E~18 uCi/ml
Eq A9 NUREG 1400 12.34%
South Monitor
Tima Sampled lon x
Date __l(minutes) Min / Comments
9/116/02 558 0.00E+00 0.00E+D0
M2 529 0.00E+00{ 0.00E+00
/1802 580 4.00E-18 237E13
M2 873 1.548-15 8.82E-13
W20/02 210 0.00E+00] 0.%4-00 Rain Delayed
1.95E.15 112512
Cog 210G Time Waighted Wesldy
T, Effivent Concentration (South) = 4,50E-16 uClUmi
EqAD NUREG 1400 Perventage of Relsase Limt of = 11.44%
4B 150 '
East Monltor
Time Sampiled Emlgom ncaniration [Concentration x
Date inutes) fn uClmi Sample Min / Comments
oMen? o 584 CXE[ET 5.14E-13
W17/02 568 4.82E-18 2.748-13
K18/02 516 0.00E+00 0.00E+00
8/19/02 561 o.uoa«wook 0.00E+00
MJ 218 0.00E+0Q .00E Rain Delayed
1.39E-15 ﬁ. 13“L
Coag 2L TG Time Welghted Weekly
T, EMuent Concenwation {(East) = 347E-18 uli/mi
EqAD NUREG 1400 Parcertege of Relsase Limk of = ~7.92%

4E-15uClimi



OCT-18-2802 15:5@

STS Consultants, Ltd. 247 279 2535

[V N A wEN]

P.137/16
LY -~ 2~ §

West Monitor _
! [Tirne Sampiled | Efuent ConCentration |Concentration x
Date | (riny in uCimi Sa Min / Comments
T OA6/02) 0.00&+00

T2 6.07E-13

/1802 0.00E+00

9/197012 2.04E-13

2002 0.00E+00|Rain Detayed

9.80F-13
Cog = 2L
£T, 3.89E-18 uCimi

£q A9 NUREG 1400 Percontage of Rojoase Limkt of = 9.73%

Yo’/
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Area Air Monitoring Summary Sheet - Staplex High Volume Pumps (Daily Analysis)
347 East Ohio Street Project - Chicago, 4.

Week 16 Saeptember 16, 2002 - Septerther 20, 2002
el | otk day atvr analysie

dute oot olop e | min dea ooes | big ot duln
savglod | e Sme | ssnpled | (GFW) adyred | counts | owais | opm in oCiimi

9/16/02 8:13am  5:35pm 582 3 W02 58 18 1.4 270614] 92002
1502 8:15em  5:30pm 556 42 ¥i7/02 38 18 073332 1.16E-14] n20/02
8/18/0Z 8:07am  5:31pm 564 43 ¥R 55 10 13 176E-14] 020102
SHO/02 3:11am  B:3Mpm 509 42 BMTI2 56 16 133333 2.006-14] 0220M2
72 B:1%em  5:50pm 77 A7 SN2 191 1§ 570007 O.99E-14] a2am2
M7M2 &:11am 500pm 520 A0 SM802 208 1B 820007 1.10613] e2v02
W17/02 8:07am  5:35pm 568 45 nanRe 184 18 653333  G60E-Mf a2
SM7/02 8:133m  5:02pm s ¥ W1802 187 18 643333  1.03E-13] W23A2
9/16/02 6:t5am  5:51pm 5% W 9802 235 17 726887 1.28E-13] an23N02
518702 8:95em 5:45pm 560 52 eMom2 182 17 55 876614 eRz
QHBK2 &44am  5:50pm 516 46 oMBo2? 233 1 72  1me18] enrvo2
£/18/02 8:07am  5:40pm §73 61 o902 130 17 370067 ATTE-14] w2302
§/10402 8:22am  S.45pm 63 42 @20/02 167 20 458007 7.155-14] o242
9/19/02 &:10am  5:43pm 573 {2 @/20/02 188 20 563033 B51E-14] 6724102
9/10/02 6:208m  G41pm 561 36 92002 183 20 543333 G.9E-14] 92402
S/40/02 i%em ©:05pm 500 42 o202 134 220 3.8 G6O7E-14] a2
020002 8:0\am  2:1Zpm 21 48 o302 24 18 8.2 T44E-15] 2502
0/20/02 8:05am  2:05pm 20 68 o3z NN 8 01 ISE1S) wa5m2
$/20/02 8:02am 2:10pm 18 =2 o2 18 18 0 000 026002
2/20/02 7:56em  2:00pm 212 57 92%02 18 18 0 O0.00E+008 W25/02

28Bc-81-100
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Personal Aic Monitoring Summary Sheet (PAM's -Daity Analysis)

341 East Ohlo Steet Project - Chicago,

&

“+ Al PAM's with elevetad counts on day sftes

I

Waeek 16 Septentber 16 - September 20, 2002

are tecounted after 4 days (see attached)

| Total Gross Sample
Sampie [ Anslysis] Cowunts § Counts Net Concentiation
| Volome Dats | {30 min) ¢ {38 min) CPM
Roger A 2 4 2 19 18 0.10
£/1602 Lindsay Aschim PAM1107 002875 25 108 490000 ©MTIO2 16 1% 0.00
915102 Rogsr Pelty PAMI{108 002-768 25 21 862500 /10702 19 17 0.07
9/18/02 Lindsay Aschim PAM1100 002.875 25 a7 667500 oMoD2 17 17 0.00

Nola: Official airborme Th-232 concenirations are ocbiained from 4 Day Analysis.
See attached 4 Day Analysis Form for Occupational Doss Limit Information.
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Personal Air Monitoring Summary Sheet (PAM's 4 Day Analysis) Week 16 September 16 - September 20, 2002
341 East Okl Strest Site - Ohvicage, /L

~<Note: All samg

Occupationa! Dose Limit for Occupational Radiation Exposure = 5 ram Total Effectiva Dose Equivatent
2000 DAC-Hours = 5 rem

DAC {Derived Alr Concentration) for Th-232 = SE-13uCimi

Administrative Site Limit for Occupational Exposure = 30% Th-232 DAC = 1.5E-13 uCimi
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STS Consultants, Ltd.

780 Corporate Weoods Parkway
Vernon Hills, 1L 60061

Phone; (847) 279-2500

FAX: (847) 278-2510

FACSIMILE TRANSMISSION

Date: OQctober 11, 2002

47 279 2335 P.BLALY

okl

A
\
A
} .).\

H

To:  Fred Micke/Vemeta Simon USEPA Fax # 312-353-9178
Timothy Ramsey Piper Rudnick Fax # 312-630-7350
Harold Holmbenrg Kerr-MceGee Fax # 405-270-4112
Mark Krippel/Bemie Bono Kermr-McGee Fax# 630-231-3990
Thomas Pabian/TerryMcKay Capri Capital Fax# 312-335-9365

Pages being transmitted, incl, Cover: 17

cGC:

Fax No.:

From: John Esser

Phone: 847-279-2500

Re: 341 East Chio Street Site

[JUrgert [} ForSignature [ JForReview ) Please CommentReply [} AsRequested [] Original to Follow

Message:

IMPORTANT: This facsimile is intended only for the of the individual or entity to which it is addressed and may contain
information that is privileged, confidential, and exempt from disclosure under appiicable law. If the reader of this facsimite
is not the intended recipiert, you are hereby notified that any dissemination, distribution, or copying of this communication
is strictly prohibited. |f you have received this cornmunication in error, please notify us immediately by telephone and
return this facsimile to us at the above address via the United States Postal Service. Thank you.

IF YOU DO NOT RECEIVE ALL PAGES, PLEASE CALL (847) 279-2500 IMMEDIATELY
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October 11, 2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. 8. Environmental Protection Agency
Region 5

77 W. Jackson Boulevard, SE-5J

Chicago, Illinois 80604

RE:  Weekly Status Report, 341 East Ohio Street Site, Chicago, llirois - STS Project No, 1-25585-XI,
Correspondence No. 130 '

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consuitants, Ltd. (8TS) will provide
weekly updates of the work completed during the previous week and the work expected to be completed for
the upcoming week. This letter presents the work completed during the period of 9/30/02 to 10/04/02 and
the work expected to be performed during the week of 10/07/02 to 10/11/02.

Work Completed During 9/30/02 - 10/04/02

Lo

1. Completed final week of removal action field activities.

2. Radiological removal action activities took place in Area 4. Activities in Area 4 consisted of Phase ||
screening/excavation in 18-inch lifts. Radiological material excavation, handling, and disposal were
performed in accordance with the Work Plan. Radiological material [oading and offsite transportation
are surmmarized below:

a. Radiological material excavation and loading
Previous Total Week of 8/30/02 - Total To-Date
10/04/02
Confainers 270 5 275

3. Verification surveys were performed following removal of radiological-impacted soils and at the hase
of the fill following Phase Il excavation. The following areas were successfully verified and approved
by USEPA during the week: :

a. Successful Phase i/Phase (| Exclusion Zone verification areas:
Verification Date Grid Line Grid Line
10/01/02 G-H5 20-24.4
10102/02 B5-D 235-25
b. Successful Phase |l Final verification areas
Verification Date Grid Line Grid Line
10/01/02 A-D 25-27
10/01/02 A-C.5 21-22
10/01/02 1-J 21-245
10/02/02 A-D 22-25
10/02/02 D-G 22-24.5
10/02/02 G-l 20-245

10/02/02 Ca-G 21.22

100-Li-1 ;702
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" U.8. Environmental Protection Agency
STS Project No. 1-25585-X|, Correspondence No. 130
October 11, 2002

Page 2

Figures 1a and 1b show the exclusion zones that have heen remediated and for which removal
verification sign-off has been recelved from USEPA. Figure 1a shows the exclusion zones
encountered and remediated in Phase 1 work. Figure 1b shows the exclusion zone from Phase |,
Figure 2 shows the areas which have received final verification sign-off for Phase I, which confirms
no further remediation of radiological impacts is required for these areas.

Radiological-impacted fill soil removal activities were completed on 10/02/02 with receipt of the final
USEPA verifications for Area 4.

Pesticide-impacted soil removal was performed over the 10-meter by 10-meter centered on grid
coordinates H-6. An additional 1-foot of natural sand soil was excavated, loaded and transported for
off-site disposal. The depth of over-excavation was pre-determined based on the result of soil
borings and field immunoassay tests performed the previous week. The excavation was left open
pending receipt of the laboratory verification sample result and USEPA verification sign-off. Figure 3
depicts the locations where USEPA sign-off of final pesticide verification samples has been received.

A minor amount of soil grading was performed following the completion of radiciogical-impacted filt
removal to level major mounds and depressions in the ground surface. Additional grading will be
performed fo backfill the pesticide excavation at grid coordinate H-6 after successful verification
sample results are obtained and approved by USEPA. Tarps were placed over the temporary soil
mounds that will be used to backfill at H-5.

Area and personal air monitoring were performed at the site, Results for the week of 9/23/02 to
8/27/02 are included in Attachment 3. No exceedances of allowable limits were measured. STS
transmitted a letter to USEPA on 10/03/02 documenting USEPA verbal approval to discontinue air
monitoring as of 10/02/02. Results of air monitoring for the week of 9/30/02 through 10/04/02 will be
provided in the next weekly report,

STS transmitted a letter to USEPA on 09/27/02 documenting a modification to the Removal Action
Work Plan and USEPA's verbal approval of the changes relating to a concrete foundation wall
encountered near the north property line and concrete pile caps encountered below the urban fill in
Area 4. Additional documentation was provided in a second letter to USEPA, dated 10/08/02.

Work Planned for 10/07/02 to 10/11/02

Obtain results from the analytical testing laboratory for pesticide verification soil samples taken
following additional excavation at H-6.

2. Backfill excavation at H-8.
Please contact me at 847-279-2500 with any questions regarding this report.
Sincerely,

STS CONSUL Ai}'I;'S, LTD.

c?
(A

S. Esser, P.E, P.G.
ior Project Engineer

K\WPDCCS\WPROJECT\125585xg-xi\C 1851138 doc
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U.S. Environmental Protection Agency

STS Project No. 1-25585-XI, Correspondernce No. 130
Qctober 11, 2002

Fage 3

Attachments: Attachment 1 Site Maps
Attachment 2 Pesticide Pre-Verification/Verification Test Data
Attachment 3  Air Monitering Results for 9/23/02 to 9/27/02

cc; Timothy Ramsey, Piper Rudnick Bernie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee ‘ Terry McKay, Capri Capital
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ATTACHMENT 2

Pesticide Pre-Verification/Verification Test Data
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STS Consultants. Ltd.

Ba7 279 2535

EPA Venﬁc;g;n Signature Grid Location Sample Type
08/20/2002 _F-4-vP base
08/20/2002 F-6-VP base
08/20/2002 F-10-VP base
08/20/2002 F-8 base
0872072002 H-10 base
0872072002 H-12 base
08/20/2002 H-4 base
08/20/2002 H-8 base
08/20/2002 |-2 sidewal)
08/20/2002 -4 sidewall
08/20/2002 -6 sidewall

EPA vermc;::: Signature Grid Location Sample Typg
09/06/2002 H-14 base
09/06/2002 F-16 base
09/06/2002 F-18 base
09/06/2002 F-21 sidewall
08/06/2002 F-14 sidewall
09/06/2002 1-16 sidewall
09/06/2002 |18 sidewall

EPA Veriﬁcgtai:en Signature Grid Location Sample Type
09/04/2002 H-16 base
09/04/2002 H-18 base
08/04/2002 D0.5-16 sidewall
09/04/2002 D0.5-18 sidewall
08/04/2002 D0.5-20 sidewall
09/04/2002 J0.5-8 sidewall

EPA Venfic;::).n Signature Grid Location Sample Type
09/17/2002 F-12 base
06/17/2002 F-14 base
09/17/2002 3-20 base

EPA Venﬁc;::‘n Signature Grid Location Sample Type
09/17/2002 J-16.5 base
09/17/2002 J-12 base
09/17/2002 J-14 base

_pending K-12 sidewall
pending K-14 sidewall

25585004 Verification Signoff Summary.xis

P.11-17
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STS Consultants, Ltd.

B47 279 2535

Area Alr Monitoring Summary Sheet - Weekly Effluant Concentration Report

3471 East Ohio Sireet Project- Chicago, IL

_North Moniitor Week #17 __9/23/02.9/27/02 {High Volume)
Time Sampled [Effivemt 'conc:ontmﬂon Concentration x
Date minutes)  in uCim| Sample Min / Day Comments
588 0.0DE+OD 0.00E+00
924/02 499 5.04E-18 251613
8/25/02 405 0.00E+00 0.005+00
9/26/02 517 0.00E+00 ¢.00E+00
8727 475 0.00E+00 0.00E+00
2554 S.046-16 ~ 2.51E13
Cop =T Time Weightsd Wealdy
T, Effivant Concentration (North) = 9.86E-17 uCi/mi
Eq A9 NUREG 1400 Mumma = 2.46%
4E-134Cimi
South Monitor
F{Tlm. Sampied [Effient Concentration [Concsntration x
Date minutes) i wClU/mi Sampie Min / % Comments
£91 9.71E-18 5.74E-13
o/24/02 488 8.91E-18 4.04E-13
8/28/02 491 4 19E-18 2.08E-13
9/26/02 4905 8.23E-16 3.08E-13
927102 482 0.00E+00 0.
2557 ~3.00E-15 1.57E-12
Can =&l Time Weighted Weexly
T, EfMuent Concentration (South) = $,18E-18 uCimt
Eq A NUREG 1400 Percentage of Relesse Limkt of = 15.97%
4E-15uCiimi
East Monhor
ims Sampled [Effiuent Concentration
Date minites) in uCimi Comments
V2M02 508 X
V24/02 422 X
o/25/02 497 .
w28/02 491 1.5TE15% 7.7T1E-13
V27102 470 4 91E-16 3.28E-13
2 5 1.108-12
Cog = 2L Time Weigied Weekly
T, Effiuent Concentration = 4.37E-18 uCim)
EQA.8 NUREG 1400 mam ﬁo{ = 10.92%

F.13-1

]
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STS Consultants, Ltd. B4? 279 2535  P.14-17

Concentration x
Sample Min | Day_ Cormments
0.00E+00
0.00E+00
9.02€.13
0.00E+00
7.71E-18
1.87€-12

21, Efusnt Congentration (Weet) = ‘m uCimi
£ 4.0 NUREG 1400 of Raiesss Limk of =

e’
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Area Alr Monitoring Summary Sheet - Staplex High Volume Pumps (Daily Analysis)
341 East Ohio Strest Project - Chicago, il |

Woeak 17 Seplember 23, 2002 - September 27, 2002 )
’ il | cubic | sample day ofier enaiysis 1 four dey analysis R of Uikt
Sarmple | dale | wat alop te |trmin| voume | den [ogres| g | et [Concontreliol dee | gross | 8o | net | Conosntralion ] 4.c0e-1S
jio sagted| e | wee | esmped] crvg | ametmes courts | courts | cpm | inucinm | anebeed | counte | oourte | com § bucum } ucum
NIO76 6/20002 3:20am  &48pm 666 52 2937 ©/MO2 67 16 1T 213E-4] ea7m2 17 17 0 000E+00] 0.
81075 §/2302 7:50am  5:4%pm 801 43 25€+7] onewz 76 16 2 201E-4} o2 18 17 0087  QVIE-16] 24.26%
E1075 @202 6:17am  5:46pm B0 48 2606e07] w2402 98 10 200087 O74E-M] a2¥O2 17 17 8  OO0E+00) 0.00%
1076 Q/23/02 7.50am  5:47pm 680 41 2% Q2402 00 16 248007 STE-] 2TM2 W8 17 0 000E+00) O
N1070  9/24/02 6:00am  4:10pm 90 49 242e¢07] G282 3 17 073333 tHE] wo002 20 19 008 G.04E-18] 1281%
91076 9/24/02 6:07am  4:16pm 488 51 247Ee07] Q@S2 27 17 033393 4GOEAG] WAN02 21 18 0.067  9.91E48] 24.78%
E1076 /2402 &10em  4:12pm M2 40 191E+07] 2602 230 47 043333 83266 SAW02 18 19 O OO00E«00f 0.00%
WI078 62402 607am  4:30pm 503 51 2545+07] O25/02 33 47 063333 TAOE15] @302 15 18 0 O00E+00f 0.00%
N1077  9/26/02 8:00am  4:15pm W5 4z 208507 W26/02 125 16 383333 Q47EM] 9A0K2 19 10 O O00E+0D]  0.00%
S1077 Q2502 e:04am  4:15pm Q1 00 202E+07] 620002 84 18 220067 206E-14] 63002 20 10 0033  4.10E-18] 10.47%
EI077  §/25/2 B:0lam  4:21pm &7 SO 246E¢07) 9282 73 18 19 283E-4] oMOMZ 17 19 O 0.00E+ 0.00%
WI077 Q2502 6:tem  4:15pm 485 4t 197 a2 7 18 21 3OiEwe] omomz 2 19 01 tBeE-18] 46.51%
N16768  0/26/02 6:00am  4:3%am 517 52 208E«Q7] wW2TN2 255 17 753333 100613 WMN2 17 18 € OO0E 0.00%
S1078 02602 6:02am  4:17pm 435 40 106E+07] 2702 234 47 723333 135E-3) 1002 19 18 0033 623E-18) 1557%
E1078  9/26/02 6:06sm  4:17pm 491 48 234Es07] Q702 260 17 770087 1.22E-13] W02 21 1B 04 1B7E15] 39.25%
W1078  8/20/02 6:04am  4:35pm 611 42 213E+07] Q@702 221 17 608067 146E-13] 100002 17 18 O 000Es00f 0.00%
N1D7B  9/27/02 B:1%am  4:13pm 416 67 2686+07] w02 20 19 003333 4S5E-18] 10202 18 48 O C.00Es00f 0.
S1070  O/27X2 B:00am  4:12pm %2 57 270es07] o302 189 19 0 oooEson] 10202 15 8 O O0OOEs00] 0.00%
E1078 972742 8:20am  4:10pm 70 38 177Ee07] o002 31 16 D4 B20EIS) 10202 17 98 0033  691E-16) 17.28%
W1078 /27102 8:10am  4:15pm 05 48 2216+07] a2 21 10 000067 108E-16) 10202 19 48 01 1.50E-15] 30.73%

ZBBZ-11-120
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Personal Air Monitoring Summary Sheet (PAM's -Daily Analysis)
* 341 East Ohio Skeet Project - Chicago, It

cam | |

Collected]  Name D "“"‘.MLL‘!."E;‘!
Y 110 25 1

%/26/02 Jonvy Krane PAM1111 002-766 25 1684 410000 9/27R02
$/28/02 Roger Petty PAM1112 002-875 25 335 437500  9_TI02
92722 Jawy Krano PAM1113 002675 25 420 1050000  ©/30/02
927102 Roger Petty PAMT114 008-234 25 420 1050000  9/30/12

Week 17 Septamber 23 - September 27, 2002

= All PAM'S with elovated counts on day after afre rocounted aftar 4
I ow | Total Tola
Rale I Time Sample | Analysis] Caunts 1 Counts

17
19
10
18

see atteched)

Net Conceniration

CPM uClml
C. 0.00E+00
.00 0.00E+G0
0.07 2045-
0.00 0.00E+00
0.00 0.00E+00

Nole: Official airborne Th-232 cancentrations are obtained from 4 Day Analysis.
See attached 4 Day Analysis Form for Occupational Dase Limit Information.

BE:ET 2BBZ-11-100
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Week 17 Septembaer 23 - September 27, 2002

Personal Air Monitoring Summary Sheel (PAM's -4 Day Analysis)
3¢1 Eest Ohio Street Sks - Chicago, iL

Occupational Dose Limit for Ocoupational Radiation Exposure = 5 rem Total Efective Dose Equivalent
2000 DAC-Hours = 5 rem

DAC (Derived Air Concentration) for Th-232 = 5€-13uCi/mi

Administrative Site Limit for Ocoupational Exposure = 30% Th-232 DAC = 1.5E-13 uCiiml

cBoc-TT-100
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750 Corporate Woonds Parkway
Vernon Hilis, IL. 60061

Phone: (847) 279-2500

FAX: (847) 279-2510

B47 279 2535 F.81-13
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FACSIMILE TRANSMISSION

Date: September 20, 2002

To: Fred Micke/Vemeta Simon USEPA Fax# 312-353-8176
Timothy Ramsey Piper Rudnick Fax #: 312-830-7350
Harold Holmberg Kerr-McGee Fax #: 405-270-4112
Mark Krippel/Bemie Bono Kerr-McGee Fax# 630-231-3990
Thomas Pabian/TerryMcKay Capri Capital Fax# 312.335-9385%

Pages being transmitted, incl. Cover: 19

cc: Fax No.:

From: John Esser Phone: 847-279-2500

Re: 341 East Ohio Street Site

[Jurgent [0 ForSignature [[]ForReview [ ] Please CommentReply [ ] AsRequested [] Original to Follow

IMPORTANT: This facsimile is intended only for the of the individual or entity to which it is addressed and rmay contain
information that is privileged, confidential, and exempt from disclosure under applicable law. If the reader of this facsimile
is not the intended recipient, you are hereby notified that any dissemination, distribution, or copying of this communication
is strictly prohibited. If you have received this communication in error, please notify us immediately by telephone and
return this facsimile to us at the above addrese via the United States Postal Service, Thank you,

IF YOU DO NOT RECEIVE ALL PAGES, PLEASE CALL (847) 279-2500 IMMEDIATELY
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8TS Consultants, Ltd. voice 847-279-2500
750 Corporate Woods Parkway  fax  847-279-251D

September 20, 2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. 8. Environmental Protection Agency
Region 5

77 W. Jackson Boulevard, SE-5J

Chicago, illinois 60604

RE:  Weekly Status Report, 341 East Ohio Street Site, Chicago, llinois - STS Project No. 1-
25585-X1, Correspondence No. 121

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to
be completed for the upcoming week. This letter presents the work completed during the week of
9/9/02 to 9/13/02 and the work expected during the week of 9/16/02 to 9/20/02. For location
reference, site maps showing gridiines are included as Attachment 1,

Work Completed During 9/9/02 - 9/13/02
1. Compieted 15th week of removal action field activities.

2. Radiological removal action activities {ook place in Area 2 and Area 3. Activities in Area 2
consisted of Phase Il excavation in 18-inch lifts. Activities in Area 3 included some
pavernent removal, Phase | surveying and Phase |l excavation in 18-inch lifts. Radiological
material excavation, handling, and disposal were performed in accordance with the Work
Plan, Radiological material loading and offsite transportation are summarized below:

a. Radiological material excavation and loading
Previous Total | Week of 9/9/02 - 9/13/02 Total To-Date
Containers 256 9 2685

2. Verification surveys were performed following removal of radiological-impacted soils and at
the base of the fill following Phase |l excavation. The following areas were successfully
verified and approved by USEPA last week:

a. Successful Phase [/Phase It Exclusion Zone verification areas

Verification Date —Gnid Line “Grid Line
9/11/02 L5-N 7-105
b. Successful Phase {{ Final verification areas
Verification Date Grid Line Grid Line
0/11/02 L-N 5-11

Figures 1a and 1b show the exclusion zones that have been remediated and for which
removal verification sign-off has been received from USEPA. Figure 1a shows the exclusion
zones ancountered and remediated in Phase 1 work, Figure 1b shows the exciusion zone
from Phase 1l. Figure 2 shows the areas which have received final verification sign-off for
Phase |i, which confirms no further remediation of radiological impacts is required for these
areas.

Vernon Hills, lllirois 60061-3153  web  www.stsconsultants.com

W HeT
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U.S. Environmental Protection Agency

STS Project No, 1-25585-Xi, Correspondence No. 121

September 20, 2002

Page 2

3. Subsurface concrete foundation elements were removed in Area 3,

F.B3-19

The foundation

elements were broken, cleaned, and frisked before temporary stockpiling or loading for off-

site disposal.

4. USEPA sign-off was recsived for the following pesticide verification areas since
previously weekly report (verifications received through 9/17/02):

the

Verification Signoff Date Grid Location Verification Sample Type
9/6/02 H-14 base
9/6/02 F-16 base
9/6/02 F-18 base
9/6/02 F-21 sidewall
9/6/02 F-14 sidewall
9/6/02 1-16 sidewall
9/6/02 I-18 sidewall

9/17/02 F-12 base
9/17/02 F-14 base
9/17:02 G-20 base
09/17/2002 J-16.5 base
09/17/2002 J-12 base
09/17/2002 J-14 base

Figure 3 depicts the locations where USEPA sign-off of final pesticide verification samples

have been received.

5. Area and personal air monitoring were performed at the site. Results for the week of 9/9/02
to 9/13/02 will be included in next week's report. Results for the week of 9/2/02 to 9/6/02 are

included in Attachment 3. No exceedances of allowable limits were measured.
Work Planned for 9/16/02 to 9/20/02
1. Complete Phase |l removal in Areas 2 and 3.
2. Begin pavement stripping and Phase | radiological-impacted soil removal in Area 4.
Please contact me at 847-279-2500 with any questions regarding this report.
Sincerely,

STS CONFULTANTS, LTD.

Attachments: Attachment 1 Site Maps
Attachment 2 Pesticide Pre-Verification/Verification Test Data
Attachment 3 Air Monitoring Results for 8/2/02 to 9/6/02

KWPLIQCS\PROJECT11265585xg-4\C 1851129 doc
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U.8. Environmental Protection Agency

8T8 Project No, 1-25585-XI, Correspondence No. 121
September 2Q, 2002

Page 3

cc: Timothy Ramsey, Piper Rudnick
Harold Hoimberg, Kerr-McGee
Mark Krippel, Kerr-McGee

Y’

g47 279 2535 P.B4/18

Bernie Bono, Kert-McGee
Thomas Pabian, Capri Capital
Terry McKay, Capri Capital

KAWPDCCS\PROJECT 25585 %g- %G1 851129 .dog
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Pesticide Pre-Verification/Verification Test Data



SEP-23-208z @9:51 STS Consultants. Ltd.

B47 279 2535 P.11-18

EPA Venﬁc;::en Signature Grid Location Sample Type
02/06/2002 H-14 base
09/06/2Q02 F-16 base
09/06/2002 F-18 base
09/06/2002 F-21 sidewall
09/06/2002 F-14 sidewall
09/06/2002 I-16 sidewall

| 0670672002 118 sidewall

25585004 Verification Signoff Summary.xis
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EPA Verification Signature i -
Date Grid Location Sample Type
09/17/2002 F-12 base
09/1772002 F-14 base
09/17/2002 G-20 base

25585004 Verification Signoff Summary.xls

P.12-19
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[EFA Ver 'ﬁ"’;::’e" Signature Grid Location Sample Type
09/17/2002 J-16.5 base
09/17/2002 J-12 base
08/17/2002 J-14 base

___pending K-12 sidewal!

‘ pending K-14 sidewall

25585004 Verification Signoff Summary.xls
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Air Monitoring Results
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Area Alr Monitoring Summary Sheet - Weskly Efffuent Concentration Report
341 East Ohio Street Project- Chicago, IL

North Monitor Week #14  9/2/02-8/6/02 _(High Volume)
Time Sampied {EMuent Concentration {Concantration x
Dets (minutes) in vCimi Bampie Min / Day Comments
/2102 0 0.006+00 0.00E+00
9/3/02 562 0.0DE+00 0.00E+«00
9/4/02 532 5.18E-16 2.74E-1 SL
8/5/02 582 0.00E+00 0.00E+00
/8102 454 0.00E+00 0.00E+00
2130 - 5.15E-18 2.74E-13
Cog =210 G Time Weightad Weakly
T, Effiuent Concantration (North) = 1.205-18 uCi/ml
EqA$ NUREG 1400 Percentage of Ralease Limi of = 3.22%
4E-16uCim
South Monltor
]ﬁﬁnﬁampled Effivent Concentration |Concentration x
{Date {minutes) in uClml ______|Sarmpie Min / Day Comments
0/202 0 0.00€+00 0.00&+00
9/2/02 §55 1.58E-15 8.60E-13
Y4102 832 0.00E+00 0.00E+00
w502 568 9.44E-16 5.38E-13
802 473 0.00£+00 0.00E+00
2128 249EB15 1.40E-12
Cog L2 T.GC Time Welghtad Weekly »
7T, Effluent Concentyation {South) = 8.56E-16 uCimi
Eq A.9 NUREG 1400 Percentage of Rejease Limt of = 16.41%
4E-15uCimi
Esst Monitor
Time Sampled |Effiuent Concentration {Concentration x
Date minutes) in uCl/mi Sampis Min / Day Comments
w202 0 0.00E+00) 0.00E+00
8/3/02 545 4 .53E-18 247E13
8/4/02 527 0.98E-16 5.25€-18
9/5/02 588 0.00E+00 0.00E+00
9002 464 0,008+00 0.00E+00
2104 1.45E-15 77213
Cag * 210G Tne Weighted Weekly
T, EmMuent Concentration (East) = 3.67E-16 uCUm|
Eq A9 NUREG 1400 Porcontage of Release Limit of = C.17%

4&-15uCiml
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a7 279 2535

F.16719

West Monitor -
Time Sampled |Efuent Concentration [Concentration x
Date {rminutes) in uCifmt Sample Min / Day Comments
9/2/02 0 0.00E+00 0.00E+00
©/3/02 547 0.00B+Q0 Q.00E+00
9/4/02 527 0.00E+00 0.00E+00
9/5/02 §72 0.00E+00 0.00E+00
9/8/02 488 1.35€-18 8,32€-13
2114 1.35€.15 6.32B-13
Cop = EXaul Time Weighted Weekly
T, Effluent Concentration {Weast) = 2.99E.16 uCismi
Eq AP NUREG 1400 Parcentage of Release Limit of = 7.47%
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Area Air Monitoring Summary Sheet - Stapiex High Volume Pumps (Daily Analysis)
341 East Ohlo Skoel Project - Chicago, IL

Week 14 September 2, 2002 - Ssptember 6, 2002
toid § oubic | senple Hay after analysle four day anal RotLimh
‘s-mﬁb date start siop e | oin | wolume dale gross | big net dain wom | Mg el | Concentrtionh 1 400E-1%5
satvpled | e Ume [eanpiod| (CFH0) | whwiyzad § ensiyaed | courds ocounis| cpm inuGidmi  § snahoed ] oounis | counin | cpm 0 WCini G
WORK ON 322 - Labos Day Holbidey

N1051 8/3/02 B.05em  §:27pm 682 41 2MESQY| 02 68 18 133933 2.44E-V4} 0MAR 15 16 L 0.00E+00] OQ.00%
51081 6/3/02 B:0bam  5:20pm £55 43 231407 /4402 78 L £ 2 3 10E-R41 9MN02 ) 5 Q1 6556151 A8 7%
E1081 @r3/02 8:05em  6:10pm 545 50 2.70EsD? /4062 i N8 170887 240E-04] DR 17 18 0.033 4536188 11.31%
W1081  9/3/02 B:08am  5:1&pm 547 48 DGOE+QY o402 ] ¢ 1103933  1.46E-14 om0 18 18 O O0.08E«00] OJOM%
N1082 9402 B.03am 4:55m 532 45 D ATESDY /502 o7 13 28 40BN B2 1?7 16 0.033 6.15E-18f 12.88%]
S1062 8M4/02 B:33am  §:06pm 532 37 19BEM0Y  9/602 84 19 2180687 4.07E-14f 9902 18 16 L] D.00E+ 0.00%
E1062 8M/02 B:00em  4:66pm 627 47 RASE+0Y] @502 6t 19 14  2.00E-4] Mo 18 16 0.067 0108E-18] 24.90%
WIi062 8402 B:13pm  5:00pm 527 45 R.ISE07, o502 07 10 203333  4.66E44] SAO2 e 16 0  0.00E«00 6.00
N1083 502 B:0%lam  5:43pm 682 50 2.80E0F L)) 83 17 2.2  2.80E-\4] onOiO2 17 17 0 0.00E«00] 0.00%
51053 85202 8.07am  535pm 566 8 259E+DY 802 79 17 208887 2.93E-4] SrEOOR 19 17 0.087 O44E-18] 2280%
E10683 W5/02 B:03am  S5:3%pm 563 47 2485E+DY] ©M/02 87 17 168067 2.31E-18] S/10M02 17 17 0 O000E:0D] 0.00%

1083 502 8:05am  5:37pm 6572 38 X21SECOY| SM02 7 ” 25  4.20E-N4] w002 16 17 O 0O00E+00] O00%)
N1064 808/02 8:2tam  3:55pm 454 41 1.84E0Y anD2 24 8 026087 SI3DEAH] €132 1?7 17 O 008E«00f] 000%
B1084 9/6/02 B:00am  4:02pm AT3 7 1.TIEMY o2 20 18 048687 S87EAS] 91102 16 w 0 Q.00E:00Y 000%
E1064 £/6/02 8:16am  4:00pm 484 43 1.98E+(7 om0z 19 1¢ 01 1.05E-AS] Yt102 17 1w 9  0.00E+0 0.00%

1064 S\ B:00am  A57pm A68 39 1.61E40Y] M2 28 18 0.4 S 11E-158 611102 19 W 0.087 4.35E-15 33.7!’6»

$S:1E68 2BRE-S7-d3S

{SIUEITASUDY Gl

"R

SEGE BLZ LPB

el-41°d



Vo

Personal Air Monitoring Summary Sheet (PAM's -Daily Analysis)

341 East Ohio Street Project - Chicago, it

-

Week 14 September 2 - September 6, 2002

“*= All PAM'S with elevated counts oh day after analysis are recounted after 4 days (see atieched)

Dats
‘ Colleciad Name I iDf PAM ¥
/62 Leonard Smkh PAM -765

©/5/02 Roger Petty ~ PAM1098 0D2-574
W6/0Z Lindsay Aschim PAM1007 008-23¢
W6I02 Roger Petty  PAMI008 002-786
9/0/02 Toby Shewan  PAM1008 002-574
©/6/02 Lindsay Aschim PAM{100 008-234

T Total Bhg Sampls

Rate | Time Sample | Analysis | Counts | Counts |  Net
{Spm) Slmpledl\ldwtw Date § (¥min) ] (30 min CPM_ |

25 85 162500 916M12 18 1 0.00

25 585 1462500 /8,02 17 17 0.00

25 520 1300000 8802 18 17 Q.07

25 420 1650000 9oz 16 18 0.00

25 480 1200000 /a2 15 16 0.00

25 %3 882500 8/0/02 16 16 8.0

Note: Official aitbome Th-232 concentrations are cbtained from 4 Day Analys!s.

See attached 4 Day Analysis Form for Qocupationa! Dase Limit information.

S£GE 64T APB

T ewT
61814

PSi68  ZPRZ-£2~53S

fSIURI{NSUOT 515

‘P



61°d glol

Fiad 3

Personal Air Monitoring Summary Sheet (PAM's -4 Day Analysis)

341 Esst Ohio Street Site - Chicago, iL

oae |
Cotectsd]  Nama ol pams] @
~—""SR%2 Lindsay Aschim _ PAM1 00524

Rate

25

Total
Time

*Nota: All samples on this page wera anslyzed aRer4 d

Weok 14 September 2 - September 6, 2002

ays to sliow for ihorum daug hier decay

Sampile % of

Counts [ Net | Concentraion] DAC

Gross g
Counts
(30 min} | {30 min)
18 17 00

aClimi

0.00E+00 000%

Occupaticnal Dase Limit for Occupational Radiation Exposure = 5 rem Total Effective Dose Equivalent

2000 DAC-Hours = 5 rem

DAC (Derived Air Concentration) for Th-232 = SE-13uCi/ml

Administrative Site Limit for Occupational Expasure = 30% Th-232 DAC =1.5E-13 uCi/ml
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SEP-@9-20082 10:18 STS Consultants, Ltd.

STS Consultants, Ltd.

750 Corporate Woads Parkway
Vernon Hills, IL. 60061

Phone: (847) 279-2500

FAX: (847) 279-2510

FACSIMILE TRANSMISSION

Date: September 8, 2002

847 279 2535 P.@1-18

G3

To:  Fred Micke/Vemeta Simon USEPA Fax# 312-353-9176
Timothy Ramsey Piper Rudnick Fax#: 312-630-7350
Harold Holmberg Kem-McGee Fax#: 405-270-4112
Mark Krippel/Bemie Bono Kermr-McGee Fax #. 630-231-3890
Thomas Pabian/TerryMcKay Capri Capital Fax# 3'3,2-335-9365

Pages being transmitted, incl. Cover: 18

CC: Fax No.:

From: John Esser

Phoneo: 847-279-2500

Re: 341 East Ohio Street Site

Ourgent [ For Signatwe [ JFor Review [ Please CommentReply  [] AsRequested [] Original to Follow

Message:

IMPORTANT: This facsimite is intended only for the of the individual or entity to which it is addressed and may contain
information that is privileged, confidential, and exempt from disclosure under applicable law. If the reader of this facsimile
is not the intended recipient, you are hereby notified that any dissemination, distribution, or capying of this communication
is strictly prohibited, If you have received this communication in error, please notify us immediately by telephone and
return this facsimile to us at the above address via the United States Postal Service. Thank you.

IF YOU DO NOT RECEIVE ALL PAGES, PLEASE CALL (847) 279-2500 IMMEDIATELY
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September 9, 2002

STS Consultants, Ltd. 847 279 2535 P.@2/18

STS Consultants, Lid. voice 847-279-2500
750 Corporate Woods Parkway fax  847-279-2510
Vernon Hills, Ilinois 60061-3153 web  www.stsconsultants com

Copy 5
— R

&) \

Mr. Fred Micke, On-Scene Coordinator
Ms. Vemeta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency

Region S5

77 W. Jackson Boulevard, SE-5J
Chicago, lllinois 60604

RE:

Dear Mr. Micke and Ms. Simon;

Weekly Status Report, 341 East Ohio Street Site, Chicago, lllinois - STS Project No. 1-
25585-XI, Correspondence No. 117

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to
be completed for the upcoming week. This letter presents the work completed during the week
of 26 to 30 August 2002 and the work expected - during the week of 2 to & September 2002.
For location reference, site maps showing gridlines are included as Attachment 1.

Work Completed During 26 t0 30 August 2002

1.

Completed thiteenth week of removal action field activities. Removal action activities
consisted of Area 1/Phase [I and Area 2/Phase li fill excavation, radiological screening, and
temporary stockpiling. No radiological-impacted soils were loaded or transported off-site
during the week. Phase Il excavation was performed in 18-inch lifts. Buried concrete
foundation structures were excavated, cleaned, and frisked before temporary stockpiling
and eventual off-site transportation and disposal. Removal action activity/quantity
summaries;

a. Radiological material excavation and loading

Previous Week of 8/26 - 8/30/02 Total To-Date
Total
Containers 246 0 248

2. Verification surveys were performed following removal of radiological-impacted soils,

a. Successful Phase [/Phase || Exclusion Zone verification areas

Verification Date

Grid Line Grid Line

8/27/02

1.5-K 1. 95-11

. Successful Phase |

| Final verification areas

Verification Date (Grid Line Grid Line
8/27102 .56-J.5 1-95
8/28/02 1-J.5 1-95
8/28/02 C-E 1-10

We-LH T ()
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U.S. Environmental Protection Agency
STS Project No. 1-26585-XI, Correspondence No. 117
September 9, 2002

8/28/02 B-C 1-12
8/30/02 C-E 10-21
8/30/02 J5-L 1-9.5
8/30/02 i-L 9.5-11

Figures 1a and 1b show the exclusion zones that have been remediated and for which
removal verification sign-off has been received from USEPA. Figure 1a shows the exclusion
zones encountered and remediated in Phase 1 work. Figure 1b shows the exclusion zone
from Phase Il. Figure 2 shows the areas which have received final verification sign-off for
Phase I, which confirms no further remedlatlon of radlologlcal impacts is required for these
areas.

. Pesticide-impacted soils identified from previbus soil bdrings and recent field sampling was

excavated from portions of Area 1 and 2 where Phase 1 radiological-impacted soil removal
was previously completed. Pesticide-impacted soils were managed, transported, and
disposed in accordance with the Work Plan. Discretionary sampling and field immunoassay
testing of suspected pesticide-impacted soils were performed to guide excavation of the
pesticide-impacted soils.

. STS performed pre-verification sampling and field immunoassay testing on the in-situ soils

exposed in the excavation following removal of pesticide-impacted soils. The location of the
pre-verification samples, the results of the field immunoassay and where applicable
laboratory tests are presented in Attachment 2. No Pesticide Verification Signoffs were
received from USEPA during the week. Figure 3 shows the areas which have received final
verification sign-off for pesticide-impacted soil removal.

. Area and personal air monitoring were performed. Results for the week of 26 August to 30

August 2002 will be included in next week's report. Results for the weeks of 19 August to 23
August, 2002 are included in Attachment 3. No exceedances of aliowable limits were
measured.

Work Planned for 2 to 6 September 2002

. No work will be performed on Monday due to the Labor Day hoiiday.

2. Complete Phase Il removal of radiological-impacted soil in the northeastern portion of Area

1. Backfilling of completed Phase Il sign-off areas in Area 1 will continue, so as to provide
permanent staging areas for operations in Areas 2, 3 and 4.

. Continue Phase | and Phase Il removal in Area 2.

. Continue excavation and removal of pesticide-impacted soils from Area 1 and Area 2.

Additional discretionary sampling of in-situ soils and field pesticide analys:s using the
immunoassay test procedure will be performed. Additional pre- -verificatioh and verification
sampling and analyses will be performed as pesticide-impacted soil removal is compieted.

KAWPDOCS\PROJECT\125585xg-x\C1851125.doc
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U.S. Environmental Protection Agency

STS Project No. 1-25585-X1, Correspondence No. 117
September 9, 2002

Page 3

5. Following a determination as to the need for dewatering in Area 4, an application for
discharge permit from the Chicago Department of Sewers may be finalized and delivered to
the City in the next two to three weeks. .
Please contact me at 847-279-2500 with any quesiidns regardi'ng this report.
Sincerely,

STS C SrLTANTS LTD.

n S. Esaer P.E,PG.
enior Project Englneer -

Attachments:
Attachment 1 Site Maps

Attachment 2 Pesticide Pre-Verification/Verification Test Data
Attachment 3 Air Monitoring Results for Week 19 to 23 August 2002

cc: Timothy Ramsey, Piper Rudnick Bernie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Ker-McGee Terry McKay, Capri Capital

K:WYPDQOCSWPROJECTV125585xg-x\C 1851125 dac
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PESTICIOE FINAL VERIFICATION APPROVAL

(BKA. 4/00)

IDENTIFIED RADIOLOGICALLY—IMPACTED AREAS

SCALE IN FEET
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ATTACHMENT 2

Pesticide Pre-Verification/Verification Test Data

™ 4



Pesticide Results Summary
341 East Ohlo Street
{Ravised 6/4/02)
Chierdane Laboratory Constituent Conceniralicn Results® {mgfkg)
Sample Sample Date Sample | Immuncessay Lindane
Location' Type' | Floid wit® Arin | wphagnc | Chlordmne b pin | Heptacnior | Heptachlor | ome | 44-DOT
(mp/g) {vech) Epoxide "BHC
F-4 07/26/2002 bass 0.534 ND(0.038) ND(0.038) ND{C.38) ND(0.038 ND{0.038] ND{0.038} NO{0.038) | ND(0.038)
F-8 07/28/2002 base 0.437 ND{0.038) ND[0.038 ND{0.38) ND(0.038) ND{0.038) ND{0.038) ND{0.03| ND{0.038!
F-10 07/26/2002 bass 0.068 ND{0.036} ND§0.036 ND{0.36) ND(0.036] ND{0.036) ND(0.0386 ND(0.038] ND(0.038)
F-8 D7/31/2002 base 0.005 ND(0.03 ND{0.036! ND{0.36) ND(0.038] ND{0.038! ND(0.036 ND(0.036 ND(0.0!
P [GOT3) 200851k 2 | RS (AR : ; oj{i% ) 3 : 12
H10 07/31/2002 bass 0.157 ND[0.04 ND{0.042) ND(0.42) ND{0.042) ND{0.042) ND{0.042) ND{(0.042) ND[0.042}
H-12 07/31/2002 base 0.804 ND{0.039) N D{0.038) ND{0.39} ND{0.039) ND(0.038) ND{0.039) ND(0.038) ND([0.038)
H-4 D8A01/2002 base 0.004 ND{0.035) D{0.035) ND[0.3S ND{0.035 ND(D. ND(0.035) ND{0.035) NDN0.035}
B8 PRI01/2002 | base 0.008 ND{0.035) | ND{0.036} ND(0.35 0(0.035) | _ND(0.035) ND(0.035) | NOX0.035) | ND{0.035)
2 08/02/2002 | sidewall 0.008 ND{0.041) ND(0.041 ND(0.41 ND{0.041) ND(0.04 1) ND(0.041} ND(0.041) (0.041
-4 0R8/02/2002 | sidewall 0.248 D10.040) ND(0.040) ND[0.40} ND(0.040) ND(0.040) | ND{0.040) N 040) | .ND(0.040
& 08/02/2002 | sidovall 0.246 ND(0.042 ND(0.042 NDYO. ND([0.042] 0.049 NDY0.042 ND(0.042 ND(0.042
B gl SIMPSTE: A T I e ) K| SRS A <Ei3 &l ;
H-14 06/14/2002 baee 0.0 ND(O01. ND{001.8 ND(0.018} ND[001.8} ND{001.8) 0.0007 J ND{D01.8) ND{001.8) ;
F-18 08/20/2002 base 0.007 ND(0.002} 0.00050 J ND{0.020) ND[0.002) ND(D. ND{0.0078] ND(0.002) ND(C.002)
F-18 0872052002 base 0.084 D.001 J " ND{0.0021} NDJD.021) ND(0.0021} ND{0.0021} NDH0.0081) ND(0.0021) | ND(0.0021)
F.21 08/20v2002 | sidewall 0.8724 NO{0.011) ND(C.01 1 ND({0.110) ND{0.011) ND(0.01 §) 0.0052 J NDNO.011) D{0.011}
F-14 0B/20/2002 | sidewall 0.718 ND{0.010) ND{0.04C) ND{0.100) ND{0.010) ND{0.010) 0.0048 J ND{0.010) ND{0.010}
18 0B/20/2002 | sidewall 0.488 ND{0.0%0) [ ND(0.010} 0.088J 0.0054J 0.0037 J ND{0.04! ND{0.010) ND[0.010!
118 08/20/2002 ] skiewall 0.008 ND{0.0082} | ND{D.0Ce. ND{0.062) ND{0.0052) ND{0.0092) | ND{0.038 ND{0.0092) | ND{0.00!
H16 O8/23/2002 bass D.0C1 ND{0.0018) ND{0.0019) . ND(0.018) | ND(0.0019) ND(0.0018) ND(0.0018) ND{0.0018) | ND{0.0D18]
His 08232002 base 0.038 ND{0.0007) ND[E.OOO?). ND{0.097 NO(0.0057) 0.012 0.058 J NO{0.0007) | NO{0.0087}
- D¥%-18 08232002 | verical 0019 0.00082 J 0.00078 J ND(0.022 0.00081J 0.0018J ND(0.0088) { ND{(0.0022} | NO(D.0G22
D¥-18 082372002 | vesical Q.05 ND[0.021 ND(0.021) ND{0.210} ND{0.021) 0.031 ND{0.084) ND(0.021) ND[C.021}
D420 08/23/2002_ | verntical 0.734 0.015J 0.0062 J ND{0.230) NLN0.023) 0019J 0.056J ND[0.023 0.0085 J .
JH-8 08/23/2002 | vertical 0.008 ND{0.022) ND(0.022) N 220) ND{0.022) ND(0.022) } ND(0.022) ND{0.022) ND{0.022)
F12 08/28/2002 base 0.008
Fid 08/20/2002 base 0.022
G20 08/20/2002 bass 0.012
T saarmoe | bas oo {esuits pending
J14 06/04/2002 base 0.002
K12 08/04/2002 | vedtical 0.001
K14 | 0070472002 | vertical 0.013
Cloan-up Objective® (mg/kg) 0.04 0.1 18 0.04 0.1 0,07 05 2
Notaes: 1- Sampie location Is 1he center paint of 13 10 X 10 meter grid for base of excavaiion samples. N

The kostion designaifon for verticel sampiea Irdicates the aciual sample localion.
2 - Bage - Composite surgie from the base of e excavation (five grab samples from 100 m2 area).
Sidowat - Verlical compoetie ¢f five grab samples from excavation side wall.
3 - The ohiordirie IMmuncassay kit doss nol diferwitiate betwasn chiirdans drd othar cydlodienes such as heptacidar,
retes to method docurnemation for IMoMMation on the ralafive sensitvifes.
4 - Sevesm Treat Services (STL). Easth Chy, Missauf. (Lab quaBiers: ND - notf detecked, J - estimaied valus)
5 - Bold and ftallc sample resuhs Indicate 4n axceadancs of the cdean-up objective (35 IAC 742, Append|x B, Table A).
a - Reaample folioning excavailon of addhiona soil.

it
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STS Consultants, Lid.

847 273 2535

EPA Venﬁc;:toen Signature Grid Location Sample Type
08/20/2002 F-4-VP Dase
08/20/2002 F-6-VP base
08/2072002 F-10-VP base
08/20/2002 F-8 base
08/20/2002 H-10 base
08/20/2002 H-12 base
08/20/2002 Ha base
08/20/2002 H-8 base
06/20/2002 2 sidewall
08/20/2002 H sidewall
08/20/2002 L6 sidewall

25585004 Verification Signoff Summary

P.12-18
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Air Monitoring Results
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Area Alr Monitoring Summary Sheet - Weekly Effluent Concentration Report
341 East Ohio Street Projact- Chicago, IL

North Monitor Week 2 _8/19/02-8/23/02 (HighVolume)
Timoe Sampled |Effluont Concentration {Concentrstion x
Dste (minutes; i np ! Comments
8/16/02 X - . 0.00E+00} ’
872002 0.00E+00
82102 8.256-13
8/22/02 2.85E-13}short work day due to rain
4/23/02 . 0.00E+00
2280 1.88E-15 6.19E-13
Cog =L Tl Time Welghted Weekly
LT, EfMfuant Concentration (North) = 270E-18 uCi/ml
Eq A9 NUREG 1400 Percontage of Release Limk of = 6.76%
4E-150Ciiml i
South Monitor _
Time Gampled [Effluent Concentration |Concentration x
Date (minutes) In uCiimi Sampia Min / Day Commens
8/19/02 470 1.25E-14 5 88512
g8/2ar02 550 0.00E+00 0.00E+00
8/21/02 549 0.00E+00 0.00E+00
8/2202 228 0.00E+00 0.00E-+00|short work day due to rain
8/23/02 473 0.00E+00 0.00E+00’
2270 1 25E-14 5.88E-12
Crp = LT G Time Waightsd Weekly
T, Effivent Concentration (South) = . 2.53E-15 uCliml
Eq A9 NUREG 1400 Parceriuge of Release Limi of = , 84.70%
4E-15uCiiml
East Monitor
Time Sampied [Effiuent Concontration |Concontration x
Date (mmutes) in uCiiml : Sample Min / Day Comments
8/16/02 455 1.73E-15 7.87TE-13
8/20/02 549 0.00E+00 D.00E+00
8/2102 562 9.71E-16 5.38E-13
8/22/02 225 2.15E-15 4.84E-13 |shoct work day due to min
A/23/02 488 0.00E+00 0.00E+00
2267 4.65E-15 151612 >
Cag =X Las & Time Wolghied Weektly
T, Efftuent Concantration (East) = 7.9TE-16 uCi/mi
£ A9 NUREG 1400 Lﬁ?rmmnngmofmmmam UmEof = 16.63%

4E-15uCifmi
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West Moniror
Time Sampled [Effluent Concentrution |Concantration x
Date {minutes) in uCiml _1Sampie Min / Day Comments
8/19/02 484 0.00E+00 0.00E+00
&20/02 570 0.00E+00 0.00E+0D
8/21/02 8§57 0.00E+00 0.00E+00
8§22 237 0.00E+00 0.00E+00{shost work day due fo rain
82302 4 0.00€+00 0.00E+00
32 0.00E+00 0.00E+00 -
Con=EL.l Thne Weighted Weelly
ET,. Effiusnt Concentration (West) = 0.00E+00 uCi/mi
EqA.0 NUREG 1400 Purcontage of Ralease Limit of = 0.00%

‘“‘*’
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Area Air Monitoring Summary Shest - Staplex High Volume Pumps (Daily Analysis}
341 East Ohlo Streef Project - Chicago, IL

Week 12 August 19, 2002 - August 23, 2002
fotel | oublc | sampie day after ana’ —

dets st slop time | Mmin |  volume date grosa | big !n::‘ l Gate gm': T :ll: ll'll:::ll Conoantration gy
sampied | tme time | sampled | (CFM) | sootyed ] emalzed | couris | counts] copm M uClitt § anslyzed | counts | counts | cpm in uClémi e
8/198/02 B:43am 4:20pm 457 45 204E+07] 8/20/02 a8 19 23  414E-14% 823002 18 18 (o) 0.00E: o5
BAG/02 B45am 4:35pm 470 42 196Ee07| @002 58 1 13 2a4e14l sowez 2 48 eat] 31 24m
8/18/02 6:50am  4:26pm 45% 47 2126+07] 6/20M02 74 10 1.83333 3.17E-14] &2302 21 18
6/15/02 B:40am  4:30pm 484 52 2%E+07| 6220m2 08 10 263333 404E1¢| e2M02 17 18
820/02 &0Bam 5:2ipm 656 43 2.37EHQ7 812112 a7 18 183333 2.53E-14] BR20/02 i8 18
820,02 3:10am  5:20pm 550 35 1.0ME«Q7) 824102 44 18 088687 1.67t-14] 8/28/02 18 i)

8r20/02 8:07am 5:16pm 549 40 2. 18Es07] 82102 62 18 113333 1.916-14] B/28/02 17 19

6/20/02 8:05am  G6:35pm 570 60 2.82E+07] 8221002 50 18 1.06667 1.38e-14] 8/20/02 18 19

8/21/02 8:00am  6:10pm 550 38 207E+D7] 82202 387 20 122333 217E-13] 8262 20 19

8/21/02 8.0tfam 5:10pm $49 44 2230E+Q07) 82202 304 20 948687 1.45E.13] 828R2 17 1o

8721702 8:03am 5:15pm 552 48 252E+07] 822102 274 20 8.4%667 1.23E-13} 626102 24 18

821102 7:58am 5:15pm 557 62 2BTE+D7| &22/02 344 20 10.8  1.38E-13] &/28/02 19 18

8/22/02 12:31pm 4:23pm 232 42 QOSE+0B] &/23/02 77 16 1.68687 747E-14| sRM02 18 17

/22102 12:37pm 4:25pm 228 43 97IE+08] 82302 78 18 2 755e-14] s2v2 7 17

2202 12:35pm 4:20pm 25 51 1J4EXQ7| 8232 72 18 18 580E-14) BoTR  fe 47

822102 12:28pm  4:28pm 237 48 1.15E+07] 82302 74 18 1.86687 S5.05E-14] /27102 15 17

23002 7.5fem  4:12pm A85 48 2_;35E+07 8126102 17 18 0 O.00E<D0] aran2 16 9

82302 8.07Tam 4:00pm 473 52 2.44E+07] 828102 18 19 0 O0.QCE+00] 8r28R02 18 ie

82302 7:56am 4:05pm 408 48 2 3E+07| 82802 22 18 04 1.56E-15] 872802 19 1B

B/23/02 7.56am 4:10pm B4 41 2.01E+D7) 028/02 18 10 ¢ 0QCE*00 828102 17 19

vc:81 c2oac-60-d3S

¢squeq[NSuUc) Si5
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Personal Air Monitoring Summary Sheet (PAM’s -Daily Analysis)
341 East Ohio Street Project - Chicago, iL
" All PAM's with eigvated counis on day after analysis are recountad afier 4 days (see attached)

Week 12 August 18 - August 23, 2002

Total

Fiow | Total Gross Bkg Sample
Dete Rate | Time Sample | Analysis]| Counts | Counts Net Concentration

{ Collectad Name __ |Sample ID] PAM# Sampled | Volume !ml% Cate | {30 min} | (30 min) CPM___J (ucumq
8M19/02 Leonerd Smith 1087 002-574 25 2 W20/00 19 19 0.00 .O0E+00
8/18°02 Roger Pelty  PAM1088 008-234 25 30 800000  B6/20/02 18 18 0.00 0.00E+00
/2002 Glann Huher PAM1080 008-234 25 t32 . 330000 &R21/02 20 18 o.o7 5.19E-14
8/20/02 Roger Pefty  PAMI080 002-574 25 135 337500 &21/02 17 18 0.00 0.00E+00
8/21/02 Laonaxd Smith PANMOO1 002-574 25 30% 587500 8202 28 20 027 0.63E-14
8/21/02 Roger Pelty  PAMIT082 002-788 25 420 1050000 @722/02 22 20 0907 1.63E-14
8/23/02 Glenn Huber PAM{003 002-786 2.5 135 3137500 872602 18 19 000 1.00E+09
8723102 Roger Petty  PAM1084 002-574 2.5 285 712500 8/26/M02 18 19 0.00 D.00E+3D

-

[

Note: Officlal airbome Th-232 concentrations are obtained from 4 Day Analysis.
Soeo attachod 4 Day Analysis Form for Occupational Dose Limit Infarmation.

- A e
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Personal Alr Monitoring Summary Sheet (PAM's -4 Day Analysis) Week 12 August 19 - August 23, 2002
341 East Ohlo Streat Site - Chicago, It

*~Note: All samples on thls wotn enalyzed afler 4 deys 10 allow for tharlum daughter
"Gross | BAp |

' Flow | Toml Total Gross o % of
Oate Rate Time Sample | Analysis] Counts | Counts | Net | Concentration| DAC
| Collsctad Name iD] PAM# d] Volume (m})} Dats 3 min) ] (30 min)]CPM Lm
onn Hubar 25 1 "55% - '5’5:5% 1€ 19 0. LT@

8/21/02 Leonard Smith  PAMIOBL 002574 2:5 386 967500  8/28/02 17 19 ©.00 0:005‘00 0..00".6
8/21/02 Roger Petty PAM1D92 (CD2-788 25 420 1050000 6/26/02 16 1% 0.00 0.0CE+00  0.00%

Oceupational Dose Limit for Occupational Radiation Exposure =5 rem Total Effective Dose Equivalert
2000 DAC-Hours = 6 rem |

DAC (Derived Air Concentration) for Th-232 = SE-13uCifm

Administrative Site Limit for Occupational Exposure = 30% Th-232 DAC = 1.5E-13 uCi/ml

N
9 9

-

2oBe-60-435
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STS CONSULTANTS, LTD.

Consulting Engineers and Environmental Scientists

750 Corporate Woods Parkway

Vernon Hills, llinois 60061

Phone:  (847) 279-2500 s
Fax: (847) 279-2510

Date: August 30, 2002
Total Number of Pages, Including Cover: 16

FAX TRANSMITTAL COVER SHEET
PLEASE DELIVER THE FOLLOWING PAGES

NAME: Mr. Fred Micke, Ms. Verneta Simon
Tim Ramsey
Harold Holmberg
Mark Krippel, Bemie Bono
Tom Pabian, Terry McKay

COMPANY: U.S. Environmental Protection Agency
Piper Rudnick
Kerr-McGee, Oklahoma City
Kerr-McGee, West Chicago
Capri Capital

FAX NUMBER(S): 312-353-9176
312-630-7350
405-270-3787
630-231-3990
312-335-9365

FROM: Rich Berggreen

MESSAGE: Attached please find the weekly. progress report for the 341 E.
Ohio Street site. Please call with any questions.

IF YOU DQ NOT RECEIVE ALL PAGES, PLEASE CALL (847) 279-2500 IMEDIATELY
IMPORTANT: This facsimile is intended only for the use of the individual(s) or entity to
which it is addressed and may contain information that is privileged, confidential, and exempt
from disclosure under applicable law. If the reader of this facsimile is not the intended
recipient, you are hereby notified that any dissemination, distribution, or copying of this
communication is strictly prohibited. If you have received this communication in error,please
notify us immediately by telephone and return this facsimile to us at the above address via the
United State Postal Service. Thank you.

P.01/16
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E} STS CONSULTANTS Vernon Hills, lllinais sooewt?a web  www stsconsultants com
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August 28, 2002

Mr. Fred Micke, On-Scene Coordinator
Ms, Vemeta Simon, On-Scene Coordinator
U. 8. Environmental Protection Agency
Region 5

77 W_ Jackson Boulevard, SE-5J

Chicago, illinois 80504

RE:  Weekly Status Repont, 341 East Ohio Street Site, Chicago, illinois - STS Project No. 1-25585-X1,
Correspondence No. 113

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the worl¢expected to be
completed for the upcoming week. This lelter presents the work completed during the week of 19
August to 23 August 2002 and the work expected during the week of 26 August to 30 August 2002. For
location reference, site maps showing gridlines are included as Attachment 1.

Work Completed During 19 August to 23 Auqust 2002

1. Completed twelfth week of removal action field activities. Removal action activities consisted of
Phase VArea 1 buried structure removal and frisking, and radiological-impacted soil excavation
and loading for off-site transportation in Areas 1 and 2. Phase |l excavation was performed in 18-
inch lifts in portions of Areas 1 and 2. Removal action activity/quantity summaries:

a. Radiological material excavation and loading ,
Previous Total | Week of 8/19 — 8/23/02 Total To-Date |
Containers 239 14 248 i

2. Verification surveys were performed following removal of radiological-impacted soils.
a. Successful Phase | Exclusion Zone Area 2 verification areas

Verification Date QGrid Line Grid Line
8/21/02 -5 9-12
b. Successful Phase || Final verification areas
Verification Date Grid Line Grid Line
8/21/02 E-G 11-21 s

Figures 1a and 1b show the exclusion zones that have been remediated and for which

removal verification sign-off has been received from USEPA. Figure 1a shows the exclusion

zones encountered and remediated in Phase 1 work. Figure 1b shows the exclusion zones
from Phase [i. Figure 2 shows the areas which have received final verification sign-off for

Phase I, which confirms no further remediation of radiological impacts is required for these

areas.

100-LH-7 (7:02)
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U.S. Environmental Protection Agency
STS Project Na. 1-25585-X!, Correspondence No. 113

August
Page 2

28, 2002

Pesticide-impacted soils identified from previous soil borings and recent field sampling was
excavated from portions of Area 1 and 2 where Phase 1 radiological-impacted soil removal was
previously completed. Pesticide-impacted soils were managed, transported, and disposed in
accordance with the Work Plan. Discretionary sampling and field immunoassay testing of
suspected pesticide-impacted soils were performed to guide excavation of the pesticide-
impacted soils. '

STS performed pre-verification sampling and field immunoassay testing on the in-situ soils
exposed in the excavation following removal of pesticide-impacted soils. The lo&ation of the pre-
verification samples, the results of the field immunoassay and where applicable laboratory tests
are presented in Attachment 2.

Pesticide Verification Signoffs were received from USEPA for the following locations:

Pesticide Verification Surveys USEPA Signoff

Verification Signoff Date Grid Location Floor/Wall
8/20/02 F-4-VP base
8/20/02 F-6-VP base
8/20/02 F-10-VP base
8/20/02 F-8 base
8/20/02 H10 - - base
8/20/02 H-12 base
8/20/02 H-4 base
8/20/02 H-8 base
8/20/02 -2 sidewall
8/20/02 ' -4 sidewall
8/20/02 -6 sidewall

A figure will be provided with future weekly reports that illustrates those areas that have received
pesticide verification sign-off from USEPA.

Area and personal air monitoring were performed. Results for the week of 19 August to 23
August 2002 will be included in next week’s report. Results for the weeks of 12 August to 16
August, 2002 are included in Attachment 3. No exceedances of allowable limits were measured.

STS received a letter from USEPA dated August 22, 2002, approving the Amended Work Plan
Revision request wherein Phase | and Phase I activities can be completed in Area 2 before
proceeding to Area 3, and Phase | and Phase Il activities can be completed in Area 3 before
proceeding to Area 4.

Work Planned for 25 to 30 August 2002

1.

2.

Complete Phase | and Phase Il removal of radiological-impacted sail in the eastern portions of
Area 1. Begin Phase | and Phase Il removal of radiological-impacted soil in Area 2. Backfilling
of completed Phase 1l sign-off areas in Area 1 will continue, so as to provide permanent staging
areas for operations in Areas 2, 3 and 4.

Continue Phase | and Phase Il removal in Area 2.

KAWPDOCSWROJECT\125585xg-x\C1851123.doc

o
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U.S. Environmental Protection Agency

STS Project No. 1-25585-XI, Correspondence No. 113
August 28, 2002

Page 3

[

3. Continue excavation and removal of pesticide-impacted soils from Area 1. Anticipate compietion
of pesticide removal week of 27 to 30 August 2002. Additional discretionary sampling of in-situ
soils and field pesticide analysis using the immunoassay test procedure will be performed.
Additional pre-verification and verification sampling and analyses will be performed as pesticide-
impacted soil removal is completed.

4. STS anticipates distributing compilations of the USEPA-approved Work Plan documents for the
convenience of removal action participants.

5. Following a determination as to the need for dewatering in Area 4, an application for discharge
pemit from the Chicago Department of Sewers may be finalized and delivered to the City in the
next two to three weeks,

Please contact me at 847-279-2500 with any questions regarding this report.
Sincerely,
8Ts CONSUL‘TANTS LTD.

5% ~ (1)
JohnS Esser, P.E 5 (

Senior Project Engineer

o
Attachments:
Attachment 1 Site Maps
Attachment 2 Pesticide Pre-Verification/Verification Test Data
Attachment 3  Air Monitoring Results for Week 12 to 16 August 2002
cc. Timothy Ramsey, Piper Rudnick Bemie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri C_apita!
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital

KAWPDOCS\PROJECT\125585%g-x6\C 1851123 doc
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Site Maps
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847 279 2535
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Pesticide Pre-Verification/Verification Test Data
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ATTACHMENT 2
Date of Location Immunoassay Laboratory Action
Pre-Verification {Center of 10m x Test Result Aclion Test Results
Sampling/ Analysis 10m Sampling Area)
8/13/02 H-6 Clean Submit sample for laboratory verification Pending
8/14/02 H-14 Clean Submit sample for laboratory verification Pending
8/20/02 F-16 Clean Submit sample for laboratory verification Pending
8/20/02 F-18 Clean Submit sample for laboratory verification Pending
8/20/02 F21v* Clean Submit sample for laboratory verification Pending
8/20/02 F-14 v Clean Submit sample for laboratory verification Pending
8/20/02 Li6v Clean Submit sample for laboratory verification Pending
8/20/02 -18 v Clean Submit sample for laboratory verification Pending
8/23/02 H-16 Clean Submit sample for laberatory verification Pending
8/23/02 H-18 Clean Submit sample for laboratory verification Pending
8/23/02 D.5-16v - Clean Submit sampie for laboratory verification Pending
8/23/02 D.5-18v Clean Submit sample for taboratory verification Pending
8/23/02 D.5-20v Clean Submit sample for laboratory verification Pending
8/23/02 J.58v Clean - Submit sample for faboratory verification Pending
* v = indicates vertical sidewall sample
q Q
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ATTACHMENT 3

Air Monitoring Results for Week 12 to 16 August 2002
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Ares Alr Monitoring Summary Sheet - Weekly EfMusnt Concentration Roport
341 East Ohio Street Project- Chicago, IL

(High Volume) ,

North Monitor Woek #11  8/12/02-8/16/02
Time Sampied [Efflusnt Concentration [Concentration x
Date (miniges) In uCimi Sample Min / Da Comments
an2m2 564 0.00E+00 0.00E:
8/1302 562 0.00E+00| 0.00E+00
814m2 580 0.00E+00} 0.00£+00
a2 0.00E+00 0.00E£+00
a/e/2 489 0.00E400 0.00E+00]
~ 2728 0.00E+00 0.00E+00
Cog=LET,.G Time Weighiad Woekly
T, Efftuent Concantration (North) = 0.00E+00 uCknn
Eq A9 NUREG 1400 Percentage of Release Limit of = 0.00%
4E-15uCym{
South Monitor
[Time Sampied [Efiuem Concentration |Concamration x
Date  |(minutes) In uCmi Sa Min / Comments
81302 580 0.00E+00 0.00E+00
8M3N02 555 148E-15 8.21E-13
3/14/02 558 0.00E+00 0.00E+00 e
8/15/02 552 0.00E+00 0.00E+00
8/16/02 487 0.00E+00 0.00E:
2712 1.48E-15 8.21E-13
Cog=LTuC rﬂm Weighted Weekly
=T, Effuent Concentration (South) = 3.03E-16 uCimi
EqA9 NUREG 1400 Percentage of Release Limi of = 7.57%
$E-15uCiATY
Eagt Monitor —
Time Sampied [Effiuent Concentration [Concentration x
Date (minutes) in uCiAml Sample Mintp_ty_ Comments
812/2 684 0.00E+00 0.00E+00
81502 558 0.00E+00|
814102 563 0.00E+00
818102 553 0.00E-°°[
8/1e/02 482 6.51E:13
2720 8.51E-13
Gag=ZTu G
£T, E!qum Concantration (Ent) = 2MEA16 uCiimi
EqA.9 NUREG 1400 Parcentage of Rojeaso Limk of = S00%

4E-15uCiimé
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Wast Mon#tor o
‘ ~ JTane Sampied |Effivent Concentration |Concentration X
Date (minutes) in uCi/mi Sampie Min / Day Comments
"B12/02 564 9.11E-16] — 5.14B13
81302 582 1.326-15 . 742E-13
1402 584 0.00E+0D 0.00E+0Q
8/1502 5§53 0.00E+00 0.00E+00
8/168/02 488 0.00E+00 0.00E+00
2732 223E-15 1,26E-12
Cog = LT G Time Weighted Weekly
T, |EMusnt Concentration (West) = 4.80E-16 uCt/mi
Eq A9 NUREG 1400 Percentago of Ralease Limk of = 11.40%
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Area Air Monitoring Summary Sheet - Staplex High Volume Pumps (Dally Analysis)
341 East Ohio Streef Project - Chicago, IL.

Week 14 Augult 12, 2002 - ust 18, 20602

i | cwblo | eemgh dey sfter analysia 1 four day anaiyats
date ket top 4me | M/min]  volume dele [ooes| big | et crwm&j die | ores| big | et
senmpled | time tira | sampled | (CEM) counie |couts| pm | inuckmt | ansized | ocunts | counis | com
£/12/02 8:03am  £:27pm 584 41 2.20E+ 8302 472 47 151867 243E-13] &2 20 20 0
8/12/02 8:06em 6:25pm 580 45 250E+407] 6M1302 380 17 112 1.84E-13] aM&02 18 20 o
8/12/02 8:04am 528pm 584 44 240407 @M302 277 17 80BBEY 1.20E-13] @802 20 20 0
8/2/02 8:01am 5:25m $64 4B 208E¢07] @102 450 17 144333 197613} 602 22 20 0.087
813102 6:03am  5:25pm 662 43 230E407f AM402 288 18 § 1343 o2 10 18 0
41202 €:10am  5:25pm 6556 30 1.85E+07] &M1402 234 18 7.20887 161E-13] &MAM2 20 18 0.0687
811302 8:12am  5:30pm 558 40 221E+07} 8M4M02 216 16 873333 1.12813] e/1/02 18 18 )
81202 &:05em  627pm 662 50 278E+07] AMAG2 29D 18 @78807 B01E-14] BM8/O2 21 18 0.9
8/14/02 8:00am  5:20pm 580 48 255E+07] AMEM2 107 22 283333 AQ76-M] MOO2 17 1B 0
81402 8:10am &28sm 555 47 260E:07] /1602 B8 22 256867 3M2E-14f aMR2 15 18 0
1402 &02em  5:25pm 663 50 27SE+07] O/802 108 22 28 368E-14f aMe2 18 18 0
414702 8:00am 5:24 584 53 20aE+07] @M6502 &4 22 208887 286E-14} a2 17 4B 0
&/18/02 8:.00am  5:15pm 856 52 2866+7] aMem2 237 20 723333 0.276-t4] anom2 18 19 ¢
&/16/02 8:03am  5:15pm 562 47 2576+07] eM802 69 20 263333 A7eE-t4] 62002 10 18 o
81502 8:02am 5:15pm G663 85 1492607 aM802 104 20 58 tLUE3| 8002 18 18 0
Wi5/02 802am S&16pm 663 52 2856+07] 418002 368 20 663333 763514 82002 19 18 o
/1602 7:68em 4:07pm 488 a5 29pE+07| %02 18 18 0 O0O00E+00] '821/02 17 18 0
/1602 8:00mm  4:07pm 487 38 1.B3E+07] aMgwe 21 18 01 200E-18] &2102 18 18 0
§/1602 8:03am  4:05pm 482 38 182E+07f eMoM2 fa 18 0 OO0E+00| 82%02 20 18 0.087
8/16/02 8:00am  4:00pm 480 47 228E+07] AMSN2 20 18 008887 1.07E-18] 62102 17 18 0
9 A 9
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Personal Air Monitoring Summary Sheet (PAM's -Daily Analysis)
341 East Ohio Street Project - Chicage, iL

Weok 11 August 12 - August 16, 2002

=+ All PAM'S with elevated courts on day after analysis are recounted afer 4 days (See aitaehed)___

] Flow | Total Total QGross

Bkg Samph
Date Rate Time Sample |JAnalysis] Counts | Counts Net Goncentration
Collected Name Sample ID] PAM # | {ipm) | Sampled )} Volume {mi) Date ] (30 min) | (30 min CPAt {uCiimi
8/16/02 Leanard Smith PAMI{085 002-574 2.5 22 550000 BNB/02 17 18 0.00 0.00E+ODI
8716702 Roger Petty PAM1088 002-788 25 220 550000  8/18/02 18 18 0.00 0.00E+0D

Note: Official airbarne Th-232 concenirations are obtained from 4 Day Analysis.
See attached 4 Day Analysis Form for Occupational Dose Limit Information.

8£:91 2ape-as-9neg
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Personal Air Monitoring Summary Sheet (PAM's -4 Day Analysis) Waek 11 August 12 - August 16, 2002

341 East Ohlo Street Site - Chicago, L.

*wiNate: All sa on this weore analyzed after 4 days to allow for thorium daug!

__“I Flow ot Toul " Gross
Date Raw Time Sampis | Analysia § Counts | Counts | Net
Coliected Name Sampte {0} PAMY § {(pm) |Sampled] Votume (mi)] Dets | {30 min} 1 {30 min}{CPM

hier d ‘
Samph ol
Concantration] DAC
~ {uCifml)

NO 4 Day Anziysis Required - All Day Afler Counts at Sackground Levels

Occupationat Doge Limit for Gocupational Radiation Exposure = 5 rem Total Effective Dose Equivalent
2000 DAC-Hours = 5 rem '

DAC (Derived Air Concentration) for Th-232 = 5E-13uCi/mi
Administrative Site Limit for Occupational Exposurs = 30% Th-232 DAC = 1.5E-13 uCi/ml

q 9
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STS Consultants, Ltd.

750 Corporate Woods Farkway
Vernon Hills, IL 60061

Phone: (847) 279-2500

FAX: (847) 279-2510

847 279 2535 P.@1-16

FACSIMILE TRANSMISSION

Date: August 22 2002

To:  Fred Micke/Vemeta Simon USEPA Fax# 312-353-9176
Timothy Ramsey Piper Rudnick Fax #: 312-630-7350
Haroki Holmberg Kerr-McGee Fax #: 405-270-4i12
Mark Knippel/Bemie Bono Kerr-McGee Fax#: 630-231-3980
Thomas Pabian/TerryMcKay Capri Capital Fax# 312-335-9365

Pages being transmitted, incl. Cover:

cC: Fax No.:

From: John Esser

Phone:  847-279-2500

Re: 341 East Ohio Street Site

[Jurgent []ForSignature [JForReview [] Ploase CommentRaply [ ] As Requested [_] Original to Follow

IMPORTANT: This facsimile is intended only for the of the individual or entity to which tis addressed and may contain
information that is ptivileged, confidential, and exempt from disclosure under applicable law. If the reader of this facsimile
is not the intended recipient, you are hereby notified that any dissemination, distribution, or copying of this communication
is strictly prohibited. If you have received this communication in error, please notify us immediately by telephone and
return this facsimile to us at the above address via the United States Postal Service. Thank you.

IF YOU DO NOT RECEIVE ALL PAGES, PLEASE CALL (847) 279-2500 IMMEDIATELY
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August 22, 2002

STS Consultants,

Ltd.

STS Consultants, L.
730 Corporate Woods Parkway  fax

847 279 2535

voice 847-278-2500
847-279-2510

P.B2-16

Vemnpn Hills, (linois 60061-3153 wab  www.stsconsultants.com

Mr. Fred Micke, On-Scene Coordinator
Ms, Vemeta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency

Region 5

77 W. Jackson Boulevard, SE-5.J
Chicago, Illinois 60604

RE:

Correspondence No. 111

Dear Mr. Micke and Ms. Simon:

Weekly Status Report, 341 East Ohio Street Site, Chicago, lllinois - STS Project No. 1-25585-XI,

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to be
completed for the upcoming week. This letter presents the work completed during the two weeks of 5
August to 9 August 2002 and 12 August to August 16, 2002 and the work expected during the week of -
19 August to 23 August 2002. For location reference, a site map showing gridlines is attached.

Work Completed During 5 August to 16 August 2002

1. Completed tenth week of removal action field activities. Removal action activities consisted of
Phase l/Area 1 buried structure removal and frisking, and radiological-impacted soil excavation
and loading for off-site transportation. Phase i excavation was performed in 18-inch lifts in
portions of Area 1. Removal action activity/quantity summaries:

a. Radiological material excavation and loading

o

Previous Total Week 8/5/02 — 8/9/02 | Total To-Date 8/9/02
Containers 224 * 2 226
Week 8/12/02 - 8/16/01
Containers 226 6 232

* previously reported as 226

2. Verification surveys were performed following removal of radiological-impacted soils.
a. Successful Phase Il Exclusion Zone verification areas

b.

Verification Date Gnd Line Grid Line
8/7/02 E-F 1-25
8/7/02 A-AS5 28-3.5
8/7/02 H-| 8-10
8/7/02 E-F 13.5-15

Successful Phase Il Final verification areas

Verification Date Grid Line Grid Line
8/7/02 A-B 1-15
8/8/02 E-G 1-3
8/8/02 G-I 1-15
8/8/02 A-B 15 - 21
8/15/02 G-I 15- 20

1004 M7 1200
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U.S. Environmental Protection Agency

STS Project No. 1-25585-X|, Correspondence No. 112
August 22, 2002

Page 2

3. Pesticide-impacted soils identified from previous soil borings and recent field sampling were
excavated from portions of Area 1 where Phase 1 radiological-impacted soil removal was
previously completed. Pesticide-impacted soils were managed, transported, and disposed in
accordance with the Work Plan. Discretionary sampling and field immunoassay testing of

suspected pesticide-impacted soils were performed to guide excavation of the pesticide-
impacted soils.

4. STS performed pre-venfication sampling and field immunoassay testing on the in-situ soils
exposed in the excavation following removal of pesticide-impacted soils. The location of the pre-
verification samples, the results of the field immunoassay and where applicable laboratory tests
are presented in Attachment 2.

5. Area and personal air monitoring were performed. Results for the week of 12 August to 16
August 2002 will be included in next week's report. Results for the weeks of 29 July to 2 August
and 5 August to 9 August, 2002 are attached. No exceedances of allowable limits were
measured. o

6. STS received a letter from USEPA dated July 7, 2002 (should be dated August 7, 2002)
indicating USEPA will provide verification sign-off on pesticide removal upon receipt of pre-
verification immunoassay data and laboratary analytical resuits.

7. STS, TRS and USEPA met wath local citizens at the Chicago Department of Environment offices
on August 8, 2002. Discussions included dust control efforts, truck tarping, air sampling data
and project schedule.

8. STS conducted a sump pit dewatering test in Area 4 to evaluate dewatering options. No areas
of sufficient depth to require dewatering were encountered. Available data suggests dewatering
may not be required to complete Phase 1l in Area 4.

Work Planned for 19 to 23 August 2002

1. Continue Phase | removal of radiological-impacted soil in the eastern portions of Area 1. Begin
Phase | removal of radiologicalimpacted soil in Area 2. Backfilling of completed Phase |{ sign-
off areas in Area 1 will continue, so as to provide penmanent staging areas for operations in
Areas 2, 3 and 4.

2. STS will prepare a request to USEPA to allow Phase | followed by Phase Il work in Area 2 prior
to proceeding with Phase [ work in Area 3. This request will help minimize dust and facilitate
traffic movement,

o

3. Continue Phase Il removal in Area 1.

4. Continue excavation and removal of pesticide-impacted soils from Area 1. Additional
discretionary sampling of in-situ soils and field pesticide analysis using the immunoassay test
procedure will be performed. Additional pre-verification and verification sampling and analyses
will be performed as pesticide-impacted soil removal is completed.

5. STS anticipates distributing compilations of the USEPA-approved Work Plan documents for the
convenience of removal action participants.

KIWPDOCS\PROJECT125585xg-x\C 1851122 .doc
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U.S. Environmental Protection Agency

STS Project No. 1-25585-X|, Correspondence No. 112
August 22, 2002

Page 3

6. Following a determination as to the need for dewatering in Area 4, an application for discharge
permit from the Chicago Department of Sewers may be finalized and delivered 1o the City in the
next two to three weeks.

Please contact me at 847-279-2500 with any questions regarding this report.
Sincerely,
STS CONSULTANTS LTD.
% )
John S. Esser, P 1’ G.

Senior Project Engineer

Attachments: Site Map
Air Monitoring Results for two weeks 29 July to 9 August 2002

cc: Timothy Ramsey, Piper Rudnick Bemie Bono, Kerr-McGee
Harold Holmberg, Kemr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee .. Terry McKay, Capri Capital

K:\WPDOCS\PROJECT\125585xg-x\C 1851122 doc
o
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i i
Date of Location ‘mmunoassay Laboratory Action
Pre-Verification {Center of 10m x Test Result Action Test Resuits
Sampling! Analysis 10m Sampling Area)
7/31/02 F-8 Clean Submit sample for Clean Submit form for
laboratory verification USEPA sign-off
7/31/02 H-8 Clean Submit sample for Above limit Addilional excavation
laboratory verification and repeat sampling
7/31/02 H-8 Above Limit Additional excavation
then repeat sampling — —
7/31/02 H-10 Clean Submit sample for Clean Submit form for
laboratory verification USEPA sign-off
7/31/02 H-12 Clean Submit sample for Clean Submit form for
laboratory verification USEPA sign-off
7131402 H-14 Above Limit Additional excavation
then repeat sampling — —
8/1/02 H-4 Clean Submit sample for Clean Submit form for
laboratory verification USEPA sign-off
8/1/02 H-8 {repeat) Clean Submit sample for Clean Submit form for
. laboratory verification USEPA sign-off
871102 H-14 Above Limit Additional excavalion _
then repeat sampling — —
8/2/02 -2 Clean Submit sample for Clean Submit form for
laboratory verification USEPA sign-off
8/2/02 i-4 Clean Submit sample for Clean Submit form for
taboratory verification USEPA sign-off
8/2102 -6 Clean Submit sample for Clean Submit fonn for
laboratory verification USEPA sign-off
8/13/02 H-6 (repeat) Clean Submit sample for Pending :
laboratory venfication
8/14/02 H-14 (repeat) Ciean Submit sample for Pending
laboratory verification
8114102 1«16 Clean Submit sample for Pending
: laboratory verification
8714702 I-18 Clean Submit sample for Pending
laboratory verification
9 S

KAWPDOCSWPROJECT126585xg-a\C 1851122 doc
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STS Consultants, Ltd.

847 279 2535

Area Air Monitoring Summary Sheet - Weekly Efftuent Concentration Report
341 East Ohio Street Project- Chicago, IL

North Monitor Week #9  7/280/028/2/02 (High Volume)
Time Sampled uent Concantration |Concentration x
Dute {minutes) In wCifm! Sampie Min / Day Comments
/28002 570 4.16E-16 2.37E-13
TRW02 520 1.50E-15 8.40E-13 -
713102 543 0.00E+00 0.00E+00
8/1/02 522 0.00£+00 0.00E+00
8/2/02 560 0.00E+00 0.00E+00
2123 2.61E-1 1.08E-12
Cag = LLLC Time Weightad Wesity
T, Effluent Congt'mmion {North) = 3.88E-18 uCiim
Eq A.8 NUREG 1400 Percentage of Reloase Limi of = P.86%
4E-15uCitmi
. South Maonitor
- Time Sampied [Efiuent Concentration [Concentration x
Data (minutes) in uCi/mt Sampie Min / Day Comments
1/28/02 499 0.00E+00 0.00£+00 i
77/30/02 554 8.09E-18 4 48E-13
7/31/02 528 1.56E-15 8.24E-13
812 513 1.14E-15 §-BSE-1SL
8/2/02 558 0.00E+D0 0.00E+00
2850 3.51E-1§ 1.88E-12
Cog =Tl Tirma Weighted Weskly
T, Effluent Concentration (South) = 7.01E-18 uClimi
EqA.$ NUREG 1400 Percentage of Relosse Limit of = 17.52% = o
4E-15uCiini
East Monltor
Time Sampied [EMuent Concentration {Concentration x
Date (minutes Comments
el 172002 7.01E13
7130/02 552 0.00E+00
7/31/02 533 0.00E+00
8/1/92 521 0.OpE+00
8/2/02 550% = 0.00E+00
2744 1.21E-15 1.01E-13
Cay®* LT C Tima Walghted Weekly : _ _
T, Effiuent Concsntration (East) = 2.56%-1% uCiimi
EqA.0 NUREG 1400 Percontage of Ralease Limlt of = " 8.38%

4E-150Cimi

P.@7/16
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Weat Monitor :
Time Sampied |[EMuent Concantration {Contentration x
Date (minutes) in uCl/mi SempleMin/Day | . Comments |
"~ TIR902 548 0.008+00{ " 0.00E+00
7/30/02 555 1.45E-15 8.05E-13
7/31/02 543 5.16E-16 2.806-13)|
8/1/02 518 0.00€+00 0.00£+00
8/2/02 565 0,00E+00 0.00E+00
2721 1.07E-15 1.08E-12
Con S LT
=T,
£qA.0 NUREG 1400

Yo' |

voge’
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Area Air Monitoring Summary Sheet - Staplex High Volume Pumps (Daily Analysis)
341 East Ghio Streef Project - Chicago, IL

cepc-ce-9ng

Woeek 8 July 28, 2002 - Augusi 2, 2002
toed | oubic | eample ] day efter anaivals

dela starl okop tme | U] volume tiaty poms | big net date

smpled | time time | cempied | (CFM) ] aneiyred ] armhoed §coums | oonis ! cpm thuClinl | anelyzed

7/28/02 6:10am  5:40pm 570 §2 2.04E407] 7R02 221 18 876667 B8.45E.-14] 8202

7/20/02 0:16am  5:35pm 438 62 1307E«07] 7RO02 191 18 570887 B.00E-14] 6202

7128102 B8:05am  5:44pm 679 §3 3.04E+07{ 7730402 220 16 873X 0.12E-14] a&2/02

712802 8:3lam  5:34pm 543 65 208E+07| 773002 287 18 83 1.03-13] e202

?730i02 8:07am  4:55pm 528 44 230E+07) Ti3d02 82 17 218687 J.ASE-14) a5D2

713002 G 10am 5:24pm 554 §5 2J02E+D7) 7RM2 75 17 1.88333 - 2.35E-14] &/s/02

73002 &:08am §:20pm 652 43 235Ee07] 7RM02 48 17 100687 1.06E-14} 8102

1/30/02 8:03am 6:t8pm &65 & 253E07] TAW2 T2 17 183333 288F14] em2

713102 &:10am 6:13pm 543 §1 274E+07] &TM2 183 18 650687 7.44E-14] amN02

7131102 g:17am  &:05pm 626 46 235E407] W12 185 18 66333 O.77E-14} 8502

7/31/02 &15%am 5:08pm 533 48 254E¥07) &/M2 216 18 000087 9.84E-14] 4502

73102 6:06am 5.08pm 543 44 237E+07] &MD2 265 | 10 766887 1.23E-13] 8502

8/1/02 7:58sm  4:40pm 522 50 2.50E+07] &2 160 17 470067 G.78E-14) asm2 -4
8/1/02 B:02am  4:35pm 513 42 214E+07) a&f202 1566 {7 . 468 7.00E-14] am02 2
81402 6:00am 4:41pm 521 44 227E+07] B2 13 17 . 38 B 13IE-t4] 8m102 2
8/4/02 8:05am” 4:40pm 546 48 245E+07} G2 206 17 63 SAXEA4Y] &NK2 2
2/02 g.00amn 5:20pm 560 47 261E+07] &5M2 18 19 C O.00E«00f 2&7/02 2
a/2/02 6:02zem 6:18pm 560 44 2.42E+07] &SN2 22 10 0.1 1.61E-15) a7/02 b
&/2/02 8:00am  5:19pm 558 39 2.16E+074 @&S5M2 18 19 0 OOOE+0O} a702 20
872702 8:00am 5:26pm 585 56 J14E+07] 6602 28 49 03 J361E15] &z 20 -

65:87
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Personal Air Monitoring Summary Sheet (PAM's -Daily Analysis)
347 Easf Ofiio Streel Profect - Chicago, I

Week 8 July 29 - August 2, 2002

=* All PAM's wilh elevated counts on day afler analys!s are recounied after 4 days (see aliached)

Flaw | Total Total Gross Bkg Sample
Date Rate Time Sampie | Analysis} Counts | Counts Net Concentration
Collecied Name Sample | PAM # § ({ipm) { Bampied ]Volume {mi|] Date § {30 min) | {30 min} cPM {uCifmf)
871702 Leonard Smih PAM1081 006-234 25 210 $25000 872:152 19 17 Q.07 3 26E. 14
811402 Roger Petiy PAM1082 002875 25 380 975000 872102 23 17 0.20 526€-14
8/2/02 Leonars Smith PAM1083 002-758 25 155 387500 8502 19 18 0.00 0.00E+0C
8r2/02 Roger Pelty PAM1084 002-574 25 305 162500 8/5/02 18 19 0.00 0.C0E+00

Note: Official airbome Th-232 concentrations are obtained from 4 Day Analysis.
See attached 4 Day Analysis Form for Occupational Dose Limit Information.
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Personal Air Monitoring Summary Sheet (PAM's -4 Day Analysis) Week 9 July 29 - August 2, 2002

341 East Ohjo Sireet Sife - Chicago, (L

Samgle % of
Concentration| DAC

(uChim

] ***Note: All jgrtﬁo_n_i‘hls e were anatyzed after 4 days to allow for thorlum daughter decay
| Flow Total Total Gross | Bkg
Date Raw Tiwe Semplke { Analysis | Counts | Counts | Net
Collected Name lumg‘lc iD] PAME | (lpm) jSampled] Volume (mi}{ Dats | (30 min} | (30 atin} | CPM
@/1/02 Leonard Smith  PAM1 008-2%4 25 210 5000 8/8/02 18 22 0.00
6/1/02 Roger Petty PAM1082 (002875 25 3N 875000  8/8/02 19 22 0.00

0.00E+00  .00%
0.00E+00  0.00%

Occupationai Dose Limit for Occupational Radiation Exposure = 5 rem Total Effective Dose Equivalent
2000 DAC-Hours = § rem

DAC (Derived Air Concenlration) for Th-232 = 6E-13uCiml
Administrative Site Limit for Occupalional Exposure = 30% Th-232 DAC = 1.5E-13 uCifm

9 9

cvec-cc-9nd
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AUG-22-28B2 11:@1 STS Consultants, Ltd. 847 279 2535 P.12/16

Area Alr Monioring Summary Sheet - Weel |
341 East Ohio Street Project. Chicago, IL Weekdy Effiuent Concentration Repart

Narth Monitor Woek #10_ /6/02-8/0/02 ig
n uCidmi Savnple Min / Comments
bkt 562 1.52E-15 8.?9%13
saN21 542 0.00E+00 Q.00E+00]
&7m2 s02 0.00E+00 0.00E+00 -
a8/02 568 0.00E+00 0.00E+00
a%2 48] 0.00E+00 0.00E400
2531 152618 $.30E13
Coo = 2Ty Weightad Weekty
T, Efiusnt Concsntration (North} = 3.19E-16 oCivmi
Eq A9 NUREG 1400 Parcentage of Release Limk of = ~ 7.97%
4E-15uCHmi
South Aonitor
- Time Sampied [Efuent Concentralion [Concentation X
Date minutes) I uCUmi Ssmple Min / Day Comments
8/5/02 541 0.00E+00 : - 0.00E+00
san? 551 0.00E+00 ~ 0.00E+00
Wﬂq 502 0.00E+00 0.00E+00
8/8A2 500 0.00E+00 0.00E+00
e 505 1.326-15 6.67E-13
2885 1.32E-15 ~6.87E-13
Cap=LTuCi Eﬁm Weighted Weekly
7T, ERkeent Concentrasion (South) = 2.80E-18 uCi/mi
Eq A9 NUREG 1400 Percentage of Release Limi of = 6.25%
4E- 184G o
East Monitor
[Tine Sampled |[EMuent Concentration [Concentration x '
Deto (minenes) iy wCimi . |sampie win 1 Conmments
Nt [T 542 0.006+00 D.00E+00,
' (.. 0074 551 0.00E+00 0.00E+00
&2 400 0.00E+00 0.00E+H00
882 504 1.82E-15 1.03E-12
w2 "2 2.21E-13) 1.00E-12
2848 4.03E-15 2. 11E-12
Coy =2 L0 Weighted Weekly
ET, Effusat Concentration (Eestj= -+~ T.90E-18 uCitnl
E5q A9 NUREG 1400 Porcontege of Release Limk of = . 79.90%

4E-15uCimi



AUG-22-2082 11:01 STS Consultants, Ltd. 847 279 2535 P.13/16

Waest Monitor
e Sempled JEfMuent Concentration [Concentration x - -
Date Ovimiing) 0 uwCdml Win / Comments.
OS2 544 0.00E+00 0.00E+00}
aR/2] 533 421E-10 2.24E-13
wmne 514 1.44E-15 7A40E-13
2802 573 6.156-18 3.526-13
BAVI2 517 4 6BE-16 242613
2881 2.94E-15 1.58E-12
Cag=ZTaG Time Weighted Weekly
LT, |EMusnt Concentration (West) = 5.81E-16 uCiamt

Bq A9 NUREG 1400 Percentego of Roloass Limfof = 14.54%

Vil

Yy ¥
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Area Air Monitoring Summary Sheet - Staplex High Volume Pumps (Daily Analysis)
341 East Ohio Stree! Project - Chicego, iL

Week 10 August §, 2002 - August 9, 2002
sl | cudc day ofter anaiysis four day anslysis
data alvet sk tme | A/ emin groea  big rat | Congettration] cdate | grost { big § ael | Concenirdion
oxrpisd] e Ums | excnpled | (CFM) oounds § ootnis | epn InuCkml § sraiysad | couns | counts | opm in uC¥i)
&5/02 8:08am  5:20pm 5562 44 41 22 063333 D6EE-15| sfa02 21 -1 01 1.52E-16
6/5i02 8:18am  5:19pm 541 52 40 22 08 7.88E-15] 8B/02 18 14 ¢ 0.00E+0D
84602 8:13am  &5:15pm 542 42 3 2 0.38887 5.B8E-A5] amN2 i8 18 0 0.00E¢00
/502 8:10am 5 14pm 544 42 88 22 148687 237E-14] &AN02 18 14 0 0.00E+00
8/6/02 6:08am  6:10pm 542 48 40 20 DB00G7 D4BE-1B} AM2X2 18 2 D  0.DDE+00
e/8/02 7.60em 6:01pm 561 44 34 20 036887 660E-15f &12702 19 21 0  Q.00E«QD
878/08 7-:66am  5:08pm 551 43 23 2 D4  .GBE-15] &12/02 16 21 0 0.00E+00
&/8/02 8:12am  5:05pm 533 65 a 20 0.23333  2.04E-15] &/12/02 2 21 0.033 4.21€-19
877102 7:53am  4:15pm 502 45 1) 19 053333 6.5AE-15] 81202 18 3] 0 0.00E+00
8702 7:63am  4:20pm 502 48 K] 19 036687 &5.87E-16] 8/12/02 20 2 0 0.00E+00
8/7N02 7:66am 4:15pm 408 3] 2 49 0.1 1.4B5E-15] 8/M12:02 18 Y3 Q 0.COE+00
8/7/02 7:61am  4:25pm 614 50 52 1 11  1.BOE-14] 81202 24 21 04 1.44E-16
8/8/02 7-60am  S:25pm 548 58 70 1€ 203333 2.237E-14] 6/13/02 17 17 0 0GOE+
8/8/02 8:04am  §:30pm 586 43 60 19 1.08687  1.62E-14] 61302 18 17 & J00k
4/8/02 8:01am  &:28pm 564 48 40 18 073333  1.00B-14] 8/13/02 21 17 0.138 ° 1.828416
8/8/02 7:56am  5:20pm 673 35 84 16 153333 283E-14] &M302 18 17 0.033 - &.18E-18
26702 8:01am 3:50pm 400 54 2 21 0.03833 6.16E-18] &M14/02 16 .- 0 D.DOEHD
8/0/02 B:05am  4:30pm 505 a7 20 21 0 0.00E+00] &s14/02 12 16 0.087 1.32E-16
&A/02 :23am  4:35pm a2 3 % 21 01233} 2.%5E-15) &14/02 ie 9 04 221E-15
8/0/02 7:66am 4:35pm 517 51 24 21 0.1 9.40E-15) 1402 17 16 0.033 4.68E-18
q q
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Personal Air Monitoring Summary Sheet (PAM's -4 Day Analysis)

341 East Ohio Street Site - Chicago, iL

Rate Time

Coliected Name Ssmple IDI PAM K | ({lp) |Sampld

“**Note: Al samples on this were analyzed
F& Yo Total
Date

to allow for thorjum daugiter decay
8 kg Sampie
ple ] Analysis] Counts { Counts § Net | Concentration
Voluma (mi)| Date 30 min) J {30 mln}pl’u (uCl/mi)

Sam

" h,

after 4 d

Week 10 August 8 - August 9, 2002

% of
DAC

NO PAM'a During Week of D&02 - §/8/02

Occupational Dose Limit for Occupational Radiation Exposure = § rem Total Effective Dose Equivalent

2000 DAC-Haurs = § rem

DAC (Derived Alr Concentration) for Th-232 = SE-13uClim|

Adminisirative Site Limit for Cocupational Exposure = 30% Th-232 DAC = 1.5€-13 uC/mi

9
9
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Personal Air Monitoring Summary Sheet (PAM's -Daily Analysis)
341 East Onb Street Project - Chicago, it

Week 10 August 5 - August 9, 2002

= All PAM'S with eleveted counts on day after ansiysis are recounted after 4 days (see afteched)
"Fiow | Yotal Totl “Qross | Bkg ‘Sample
Date Rete | Time Sampie ] Analysis| Counts | Counts Net Concentration
Callsctad Name Sample ID] PAM# | {ipm) | Sampied[Volume imi}f Date | (30 min) | (30 min) CPH ~ {uC¥mt)
) JNO PAM's During Weak of $/6/02 - 8/8/02 1

Note: Official airbome Th-232 concentrations are obiained from 4 Day Analysis.
See attached 4 Day Analysis Farm for Occupational Dose Limit information.

Z9:11 2Pee-g2-Ind

‘P37 +S3URR[NSUOD SIS

SEGz 6Ll LYB

91/91°d



R4

W

Yo/

August 5, 2002

: N
E?I STS CONSLULTANTS

Mr. Fred Micke, On-Scene Coordinator

Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5
77 W. Jackson Boulevard, SE-5J
Chicago, lllinois 60604

RE:

Correspondence No. 107

Dear Mr. Micke and Ms. Simon:

STS Consultants, Ltd.

750 Corporate Woods Parkway  fax

voice 847-279-2500
847-279-2510

Vernon Hills, lllinois 60061-3153 web  www.stsconsultants.com

L
g

Weekly Status Report, 341 East Ohio Street Site, Chicago, lllinois - STS Project No. 1-25585-XI,

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to be
completed for the upcoming week. This letter presents the work completed during the week of 29 July to
2 August 2002 and the work expected during the week of 5 August to 9 August 2002.

Work Completed During 29 July to 2 August 2002

1.

Completed ninth week of removal action field activities.

Removal action activities consisted of

Phase I/Area 1 buried structure removal and frisking, and radiological-impacted soil excavation
and loading for off-site transportation. Phase Il excavation was performed in 18-inch lifts in
portions of Area 1. Removal action activity/quantity summaries:

a.

Radiological material excavation and loading

Previous Total

Current Week

Total To-Date

Containers

220

6

226

a. Successful Phase 1 verification areas

Verification Date Grid Line Grid Line

8/1/02 H 19
Successful Phase 2 verification areas

Verification Date Grid Line Grid Line
8/1/02 EtoG 3to7
8/1/02 EtoG 7 to 11
8/1/02 BtoC 12 to 16
8/1/02 BtoC 16 to 21

Verification surveys were performed following removal of radiological-impacted soils.

Pesticide-impacted soils identified from previous soil borings and recent field sampling were
excavated from portions of Area 1 where Phase 1 radiological-impacted soil removal was
previously completed. Pesticide-impacted soils were managed, transported, and disposed in

accordance with the Work Plan.

Discretionary sampling and field immunoassay testing of

suspected pesticide-impacted soils were performed to guide excavation of the pesticide-
impacted soils.

100-LH-7 {7.02)
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U.S. Environmental Protection Agency
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5, 2002

STS performed pre-verification sampling and field immunoassay testing on the in-situ soils
exposed in the excavation following removal of pesticide-impacted soils. The location of the pre-
verification samples and the results of the field immunoassay test are summarized below.

Date of Location Immunoassay
Pre-Verification (Center of 10m x 10m Test Action
Sampling/Analysis Sampling Area) Result
7/31/02 F-8 Clean Submit sample for
laboratory verification
7/31/02 H-6 Clean Submit sample for
laboratory verification
7/31/02 H-8 Above Limit Additional excavation
then repeat sampling
7/31/02 H-10 Clean Submit sample for
laboratory verification
7/31/02 H-12 Clean Submit sample for
laboratory verification
7/31/02 H-14 Above Limit Additional excavation
then repeat sampling
8/1/02 H-4 Clean Submit sample for
laboratory verification
8/1/02 H-8 Clean Submit sample for
laboratory verification
8/1/02 H-14 Above Limit Additional excavation
then repeat sampling
8/2/02 -2 Clean Submit sample for
laboratory verification
8/2/02 I-4 Clean Submit sample for
laboratory verification
8/2/02 -6 Clean Subrmit sample for
laboratory verification

Area and personal air monitoring were performed. Results for the week of 29 July to 2 August
2002 will be included in next week's report. Results for the week of 22 to 26 July 2002 are
attached. No exceedances of allowable limits were measured.

A copy of an STS memorandum explaining excavation and verification sampling procedures for
the pesticide-impacted soils was provided to USEPA 31 July 2002.

STS received a signed QAPP signature page from Argonne National Laboratory.

The removal action field schedule estimated by STS for the Work Plan included 12 weeks for the
removal activities. As of 2 August 2002, 40 days of removal action field work have been
performed. Phase | removal activities are nearing completion in Area 1. Based on the work
completed to-date and the work remaining to be completed, we anticipate that the removal
action field work will extend beyond the originally estimated 12 week duration. If Phase |
removal activities in Areas 2, 3, and 4 encounter similar proportions of radiological-impacted soil
and similar quantities of concrete foundation elements, walls, footings and floor slabs, as have
been encountered in Area 1, then Phase 1 removal activities could continue for another 4 to 6
weeks. This could translate into a 20 to 30-day extension of the original 12-week schedule.

KAWPDOCS\PROJECT\125585xg-xi\C1851117 doc
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U.S. Environmental Protection Agency
STS Project No. 1-25585-XI, Correspondence No. 107
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5, 2002

Work Planned for 5 to 9 August 2002

1.

Continue Phase | removal of radiological-impacted soil in the eastern portions of Area 1. Begin
Phase | removal of radiological-impacted soil in Area 2.

Continue Phase |l removal in Area 1.

Continue excavation and removal of pesticide-impacted soils from Area 1. Additional
discretionary sampling of in-situ soils and field pesticide analysis using the immunoassay test
procedure will be performed. Additional pre-verification and verification sampling and analyses
will be performed as pesticide-impacted soil removal is completed.

STS will perform a sump pit dewatering test to evaluate dewatering options. Discharged water
will not be discharged to the city sewer, but will be infiltrated on-site.

STS anticipates distributing compilations of the USEPA-approved Work Plan documents for the
convenience of removal action participants.

An application for discharge permit from the Chicago Department of Sewers will be finalized and
delivered to the City in the next two to three weeks.

Please contact me at 847-279-2500 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

John S.

75—
Esser P.E

Senior Project Engineer

Attachments: Air Monitoring Results for 22 to 27 July 2002

cc: Timothy Ramsey, Piper Rudnick Bernie Bano, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital

KAWPDOCS\PROJECT\125585xg-xi\C1851117.doc
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STS

g47 279 2535

Area Alr Monitoring Summary Sheet - Weekly Effluent Concentration Report
341 East Ohio Street Project- Chicago, IL

P.B2/66

North MonHor Week ¥8  7/22/02-7/268/02 (High Volume)
Time Sampled [Effluent Concentration |Concentration x
Date (minutas) in uCi/mi Sample Min / Day Comments
7/22102 491 1.12E-15 5.50E-13
7123102 485 0.00E+00 0.00E+00
7/24/02 567 0.00E+00 0.00E+00
7125102 582 0.00E+00 0.00E+00
7/26/02 536 4.70E-18 2.52E-13
2841 1.58E-15 8.02E-13
Cag = 2T G Time Weighted Weekly
=T, Effiuvent Concentration (North) = 3.04E-16 uCi/ml
Eq A9 NUREG 1400 Percentage of Release Limit of = 7.59%
4E-15uCiiml
South Monitor
Time Samplaed |Effluent Concentration [Concentration x
Date (minutes) in uC¥mi Sample Min / Day Comments
7/22/02 482 0.00E+00 0.00E+00
7/23/02 476 0.00E+00 0.00E+00
7:124/02 581 0.Q0E+00 0.00E+00
7125102 548 0.00E+00 0.00E+00
7/26/02 531 1.24E-15 6.58E-13
2508 1.24E-15 8.58E-13
Cag LT G Time Weighted Weekly
=T, Effiuant Concaentration (South) = 2,63E-16 uCirmit
Eq A8 NUREG 1400 Percentage of Release Limi of = 6.34%
4E-15uCl/m]
East Mon/tor
Time Sampled |Effluent Concentration |Concentration x
Date (minutes) in uCi/ml Sample Min 7 Day Comments
7/22/02 489 0.00E+Q0 0.00E+00
7/23/02 483 0.00E+Q0 0.00E+00
7/24/02 581 0.00E+00 0.00E+00
7/25/02 554 0.00E+00 0.00E+00
7/28/02 532 0.00E+00 0.00E+00
2619 0.00E+00 0.00E+00
Cug = LT G Time Weighted Weekty
IT. Effluant Concenftration (East) = 0.00E+00 uCi/ml
Eq A9 NUREG 1400 Percantage of Release Limit of = 0.00%

4E-18uCiiml



AUG-P6-2082 15:53 S§TS 847 279 2535 P.d3/06

West Monitor _
Time Sampied |Efuent Concentration |Concentration x
Date (minutes) in uCvml Sampie Min / Day Comments
712202 482 5.33E-16 2.57E-13
7123102 476 5.51E-16 2.82E-13
/24102 538 0.00E+00 0.00E+00
7/25/02 559 0.00E+00 0.00E+00
7/28/02 537 0.00£+00 0.00E+00
2580 1.08E-15 5.189E-13
Cap=LTC Time Welghtad Weekly
T, EMuent Concentration (Wast) = 2,00E-18 uClmi
Eq A0 NUREG 1400 Percertage of Release Limit of = 5.01%
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15:53 STS

AUG-P6-2002

Area Air Monitoring Summary Sheet - Staplex High Volume Pumps (Daily Analysis)
341 East Ohig Street Profect - Chicego, IL

Week 8 July 22, 2002 - July 26, 2002

total | cubc sample day after analysis four day analysis % of Limit
date start stop tma | t'min | volume date groes | big net date goes | big | nst | Conoentration § 400€-15
samipied tme time sampled | (CFM) |  anralyzed analyzed | counts { counts |  ¢pm n uClimi analyzed | counts | courts § cpm in uCimi uClimi
722102 8:0dam  4:15pm 491 45 2.19E+07) 7/23/02 362 17 1.5  1.893E-13} 7/26/02 23 21 0.067 1.12€-15§ 27.81%
722102 8.08am  4:10pm 482 44 210E+Q7) 7/23/02 337 17 10.6867  1.88E-13f 7r28/02 20 21 Q 0.00E+00D 0.00%
7122/02 8:08am  4:15pm 489 4% 1.86E+07] 7/23/02 339 17 107333  1.88E-13f 7r26/02 21 21 D 0.00E+00 0.00%
T122/02 8:10am 4:12pm 482 48 228E+07) 7123102 201 17 912333 1.48E-13] 7728/02 2 21 0.033 533E-18] 13.33%
7123102 7:55am  4.00pm 485 59 2.84E+07) 7124102 23 21 008667 A62E-18] 7/28/Q2 18 21 Q 0.00E+0Q D.OO%F
712302 T:58am 2:55pm 478 37 1.TS5E+07y 724102 25 21 013333 2.80E£-15] 7729402 17 21 0 0.00E+00 0.00%
72302 7:57am  4:00pm 483 43 2.08E+07] 7/24/02 3 21 033323 5.64E-15) 712002 18 29 0 0.00E+00 0.00%
7/22/02 3.08am  4.04pm 478 47 2. Z2E+07]| 724002 rig 21 02 3.21E-15] 7/29/02 = 21 0033 551E-18] 13.78%
7/24/02 8:05am 5:32pm 567 51 287E+Q7} 7/25/02 55 20 1166867  1.49E-14] 7726/02 18 21 4] 0.00E+00 0.06%
7/24/02 8:10am  §:31pm 561 43 2.38E+07] 72602 67 20 1.58687 2 40E-14] 7/20/02 17 2 0 0.00E+D0 0.000¢]
772402 8:10am 5:31pm 561 40 2.22E+Q7] 7/25M02 66 20 153333 253E-14F 7/2002 18 21 L] 0.00E+00 0.00%
7124702 3:04am 5.00pm 538 48 280E+07] 7/25/02 49 20 096067  1.2BE-14] 7129402 20 21 V] 0.00E+C0 0.00%
7/25/02 7:58am §5:2ipm 562 43 23DE+07} 7/26/02 284 21 878687  1.34E-13) 7730402 15 18 0 0.00E+00 0.00%
7/26/02 8.02am 5:10pm 548 §1 2.77E+«Q7] 726/02 261 21 B8  1.06E-13] 7/30/02 18 18 0 0.00E+0 0.00%
7/25/02 8:01am  5:15pm 554 40 220E+07]| T7r6M02 203 21 8.08867 1.0ME-13} 7/30/02 18 18 0 0.00E+00 0.00%
7125/02 7:58am 5:17pm 559 46 255E+07) 7602 210 21 63 9.06E-14F 7/30/02 18 18 Q 0.00E+G0 0.00%
7/26/02 7.51am 4.47pm 538 49 2860E+Q7}y 7/29/02 31 2%t 033333 4.70E-15] 71102 18 17 0.0 4.70E-18] 11.74%
7/26/02 7:54am  4.45pm 51 58 295E«Q7Y 7r28/02 34 21 043333 5.39E-15{ 7731/02 20 17 04 1.24E-15] 31.10%
7/26/02 7:58am  4:50pm 532 41 216E+07] 7/2002 34 21 043333 7.35E-15] 731702 17 17 0 D.00E+00 0.00%:
7/28/02 7:55arm  4:5Z2pm 537 48 2255E+Q7] 7/29/02 36 21 05 T.1BE-15] 7/31/02 18 17 0 0.00E+Q0 0.00%
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AUG-B6-2002

Personal Air Monitoring Summary Sheet (PAM's -Daily Analysis)
341 East Ohio Strest Project - Chicago, it

Week 8 July 22 - July 26, 2002

«= All PAM's _wjh_ slevated counts on day after analysis are recounted after 4 days (see attached)

Flow | Total | Total Gross | Bkg
Date Ratm Time Sample jAnalysis{ Counts | Counts
 Collected Name Sample (D] PAM# | (ipm) | Sampled JVolume (mi){ Date | {30 min} | (30 min)
7/22/02 Lecnard Smith PAM1078 002-574 25 220 550000 7/23/02 i8 17
7122102 Roger Petty PAM1080 008-234 25 203 507500  7/23/02 19 17

Net

CPM
0.00
0.07

Sample
Concantration
uCiimd
0.00E+00
3.37E-14

Note: Cfficial airborne Th-232 concentrations are obtained from 4 Day Analysis.
See attached 4 Day Analysis Form for Occupational Dose Limit Information.
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AUG-85-2002

P .

Personal Air Monitoring Summary Sheet (PAM's -4 Day Analysis)
3417 East Ohio Streat Site - Chicago, IL

! o Y

Week 8 July 22 - July 26, 2002

***Note: All samples on tms Ea wars analyzed after 4 days to aliow for thorium daughter decay

Date
Collected Name

7122102 R. Petty/W.C.

Flow [ Total Gross Bkg Sample % of
Ram nmo Sample ] Analysisi Counts | Counts | Net } Concentration} DAC
PAM ¥ | (lpm]) |Sampled} Volums {ml Date {30 min {30 minj | CPM (uCHmI]
25 203 507500  7/28/02 18 21 000 0.00E+00  0.00%

PAM1080 000-234

Occupational Dose Limit for Occupational Radiation Exposure = 5 rem Total Effective Dose Equivaient

2000 DAC-Hours = 5 rem

DAC {Derived Air Concentration) for Th-232 = §E-13uCifm|

Administrative Site Limit for Occupational Expasure = 30% Th-232 DAC = 1.5E-13 uCifml

TOTAL P.96



1 STS Consultants, Ltd. voice 847-279-2500
E b 750 Corporate Woods Parkway fax  847-279-2510
2? STS CAONSULTANTS Vernon Hills, lllinois 60061-3153 web  www.stsconsultants.com

0
July 30, 2002 '

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simaon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5

77 W. Jackson Boulevard, SE-5J

Chicago, Hlinois 60604

RE:  Weekly Status Report, 341 East Ohio Street Site, Chicago, lllinois - STS Project No. 1-25585-XI,
Correspondence No. 102

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will

provide weekly updates of the work completed during the previous week and the work expected to be

completed for the upcoming week. This letter presents the work completed during the week of 22 to 26
e’ July 2002 and the work expected during the week of 29 July to 2 August 2002.

Work Completed During 22 to 26 July 2002

1. Completed eighth week of removal action field activities. Removal action activities consisted of
Phase I/Area 1 pavement stripping, buried structure removal and frisking, and radiological-
impacted soil excavation and loading for off-site transportation. Phase Il excavation was
performed in 18-inch lifts in portions of Area 1. Removal action activity/quantity summaries:

a. Radiological material excavation and loading
Previous Total Current Week Total To-Date
Containers 218 2 220

2. Verification surveys were performed following removal of radiological-impacted soils.
a. Successful Phase 1 verification areas (see attached figure):

Verification Date Grid Line Grid Line
- 7/23/02 Gtol5 2t04
7/23/02 Gtol5 4t06
7/23/02 Gtol.5 6to8
7/23/02 Gtol.5 8to9
7/23/02 Gtol 9 to 11
7/23/02 Gtol 11t0 13
7/23/02 EtoG 10to 12
b. Successful Phase 2 verification areas (see attached figure):
Verification Date Grid Line Grid Line
7/23/02 CtoE 11010
7/26/02 BtoC 1t0 12

3. Pesticide-impacted soils identified from previous soil borings and recent field sampling were
excavated from portions of Area 1 where Phase 1 radiological-impacted soil removal was
previously completed. Pesticide-impacted soils were managed, transported, and disposed in
accordance with the Work Plan. Discretionary sampling and field immunoassay testing of
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suspected pesticide-impacted soils were performed to guide excavation of the pesticide-
impacted soils.

STS performed pre-verification sampling and field immunoassay testing on the in-situ soils
exposed in the excavation following removal of pesticide-impacted soils. The location of the pre-
verification samples and the results of the field immunoassay test are summarized below.

Date of Location Immunoassay
Pre-Verification | (Centerof 10m x 10m Test Action
Sampling/Analysis Sampling Area) Result
7126/02 F4 Below limit Submit sample for
laboratory verification
analysis
7/26/02 F6 Below limit Submit sample for
laboratory verification
analysis
7/26/02 F8 Below limit Additional excavation
: then repeat pre-
(margmal) verification sampling
7126102 F10 Below limit Submit sample for
laboratory verification
analysis
7/26/02 H4 Above limit Additional excavation
then repeat pre-
verification sampling
7/26/02 He6 Above limit Additional excavation
then repeat pre-
verification sampling
7/26/02 H8 Above limit Additional excavation
then repeat pre-
verification sampling
7/26/02 H10 Above limit | Additional excavation
then repeat pre-
verification sampling

Area and personal air monitoring were performed. Results for the week of 22 to 26 July 2002
will be included in next week's report. Results for the week of 15 to 19 July 2002 are attached.
No exceedances of allowable limits were measured.

STS received a letter dated 22 July 2002 from MWRD in response to STS's letter dated 21 June
2002. The MWRD letter provides conditional approval of a one-time discharge permit for
planned dewatering activities that may be required during upcoming removal activities in Area 4.
The MWRD letter requires STS provide the following prior to any sewer discharge:

Copies of USEPA verification of radiological soil removal;

Demonstration that the dewatering system effluent does not contain chlordane;
Installation of a siltation box upstream of any sewer discharge

Installation of a flowmeter with nonresettable volume totalizer.

Permit from the City of Chicago Department of Sewers for discharge to city sewer.

Pooow

STS contacted Argonne National Laboratory requesting a signed QAPP signature page or a
schedule for providing the requested signature.

The removal action field schedule estimated by STS for the Work Plan included 12 weeks for the
removal activities. As of 19 July 2002, 30 days of removal action field work have been

KAWPDOCS\PROJECT\125585xg-xi\C 1861112 .doc



\ ™

U.S. Environmental Protection Agency
STS Project No. 1-25585-XI, Correspondence No. 102

July 31
Page 3

, 2002

performed. Phase | removal activities are nearing completion in Area 1. Based on the work
completed to-date and the work remaining to be completed, we anticipate that the removal
action field work will extend beyond the originally estimated 12 week duration. If Phase |
removal activities in Areas 2, 3, and 4 encounter similar proportions of radiological-impacted soil
and similar quantities of concrete foundation elements, walls, footings and floor slabs, as have
been encountered in Area 1, then Phase 1 removal activities could continue for another 4 to 6
weeks. This could translate into a 20 to 30-day extension of the original 12-week schedule.

Work Planned for 29 July to 2 August 2002

1.

Continue Phase | removal of radiological-impacted soil in the eastern portions of Area 1. Begin
Phase [ removal of radiological-impacted soil in Area 2.

2. Continue Phase Il removal in Area 1.

3. Continue excavation and removal of pesticide-impacted soils from Area t.  Additional
discretionary sampling of in-situ soils and field pesticide analysis using the immunoassay test
procedure will be performed. Additional pre-verification and verification sampling and analyses
will be performed as pesticide-impacted soil removal is completed.

4. Provide USEPA with a copy of an STS memorandum explaining excavation and verification
sampling procedures for the pesticide-impacted soils.

5. STS will follow-up with the laboratory director for Argonne National Laboratory concerning their
signature on the QAPP.

6. STS anticipates distributing compilations of the USEPA-approved Work Plan documents for the
convenience of removal action participants.

7. An application for discharge permit from the Chicago Department of Sewers will be finalized and
delivered to the City in the next two to three weeks.

Please contact me at 847-279-2500 with any questions regarding this report.
Sincerely,
STS G

S.
ior Project Engineer

UL?NT , LTD.
1 Al

Esser, P.E., P.G.

Attachments: Successful Phase 1 Verification Areas as of 26 July 2002

Successful Phase 2 Verification Areas as of 26 July 2002
Air Monitoring Results for 15 to 19 July 2002

cc: Timothy Ramsey, Piper Rudnick Bernie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital

K:\WPDOCS\PROJECT\125585xg-xi\C1851112.doc
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Area Air Monitoring Summary Sheet - Weekly Effluent Concentration Report
341 East Ohio Street Praject- Chicago, IL

U wo

North Monitor Week #7  7/16/02-7/19/02 (High Valume)
Time Sampled |Effluent Concantration |Concentration x
Date {minutes) in uCifmi Sample Min / Day Camments
7/15/02 551 0.00E+00 0.00E+00
7/16/02 478 0.00E+00 (.00E+DO
717102 549 1.10E-15 6.04E-13
7/18/02 473 0.00E+Q0 0.00E+00
7/19/02 546 0.00E+00 0.00E+00
2595 1.10E-15 6.04E-13
Cop =T, G Time Weighted Weekly
LT, Efftuent Concentration (North) = 2.33E-18 uCifml

Eq A.8 NUREG 1400 Perceritage of Rejease Limit of = 5.82%
4E~15uCi/mi
South Monitor
Time Sampled |Effluent Concentration |Concentration x
Date (minutes) in uCiyml Sampie Min / Day Comments
7/15/02 548 8.86E-16 4.84E-13
7/18/02 477 0.00E+00 0.00E+00
717102 541 0.00E+Q0D 0.00E+00
7/18/02 475 1.15€-15 5.46E-13
7/189/02 536 0.00E+Q0 0.00E+00
2575 2.04E-15 1.03E-12
Capg = 270, C Time Weighted Weekly
T, Effluent Concentration {South) = 4.00E-16 uCi/ml
E£q A9 NUREG 1400 Percentage of Release Limit of = 10.00%
4E-15uCirm|
East Monitor
Time Sampled [Effluent Concentration |Concentration x
Date {minutes) in uCi/mi Sample Min / Day Comments
7/15/02 544 0.00E+00 0.00E+Q0
7118102 478 0.00E+00 0.00E+00
1/117/02 541 0.00E+00 0.00E+0Q
T718/02 477 0.00E+00 0.00E+00
7/19/02 540 0.00E+00 0.00E+00
2580 0.00E+00 0.00E+00
Cag = Z T G Time Weighted Weekly
T, Effiuent Concenfration (East) = 0.00E+00 uCi/ml

Eq A9 NUREG 1400

Percenfage of Release L
4E-15uCimi

imit of =

0.00%
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West Monitor
Time Sampled |Effluarnt Concentration Concentration x
Date (minutes) in uCi/ml __.__|Sample Min / Day Comments
7/15/02 551 0.00E+00 0.00E+00
7/16/02 474 1.18E-15 5.50E-13
717102 548 0.00E+00 0.00E+00
a2 483 5.84E-16 2.87TE-13
7/19/02 548 0.00E+0Q0 0.00E+00
2603 1.75E-15 8.37E-13
Cog= LT C Time Weightad Weekly
T, Effiusnt Concentration (West) = A.21E-16 uCi/ml
Et A.8 NUREG 1400 Percantage of Release Limit of = 8.04%

G/

‘||u~}’



49,

S-_

Area Air Monitoring Summary Sheet - Staplex High Volume Pumps {Daily Analysis)
341 East Ohio Strest Project - Chicago, IL

Week 7 July 15, 2002 - July 19, 2002

told | cubkc | sample dary after anafysis 1 four dry analysis % of Limit

date st shp tme | &/min |  volume date grosa | big nat n:amrmm-r date | goss | okg | net | Concentration§ 4.00E-15

samplad time e sampled ] (CFM) |  anafyzed amshzed | counts | counts | cpm fnuCimi | snakeed | counds | courts | cpm in UCYml uckml
7/15/02 8:08am 5:18pm 551 50 3.22E+07| TMem2 110 2t 296667  3.3BE-14] 7MO02 1% 17 0 O0C0E+00F 0.00%
THS/DZ &:06am  5:12pm S48 51 2.76E+07| 7/18/02 200 21 626867 8.33E-14] 7MH02 19 17 0.087  B.BBE-16] 22.14%
7H5/02 8:10am  5:14pm 544 41 221E+07] TM8I02 116 21 3.43333 5.20E-14] 7MOA2 1717 0 O000E+00} 0.00%
7H5/02 B:04am  5:15pm 551 42 220407y 7M8/02 182 24 54 B83E-14]l 7M9/02 16 17 0 O.00E+00] 0.00%
7THG/02 8:02am  3:58pm 476 58 280E+07] 17102 214 2 64 8.39E-14] 7rz2/02 i8 18 0 0.00E+00] D.0OO%
716102 8:03am  4:00pm 477 53 251E+07| 7/7/02 188 22 486667 TAZE-14] 7722002 17 18 0 0oOoDE+DDf 0.00%
716102 8:05am  4:03pm 476 4D 232E+07] vMIMO2 157 0 02 45 THEA 7022102 18 18 0  OOQUE+00] O0.00%
71602 8:0am 2:55pm 474 45 2.11E+D7] 7T 251 2 763333 1326-13] 72202 20 1B 0.067 1.16E-15] 2B.91%
TH7/02 8:03am 5:12pm 549 41 223EH07F THROZ 214 16 853333 1.07E13] 7202 20 18 0.087 1.10E-15] 27.39%
7M7/02 8.:0dam 5:05pm 541 48 257EM07] T7HBNOZ 188 18 5 T7.12BE-14] 7122102 8 18 0 000E+00] 0.00%
7/17/02 B:08am  5:07pm 541 40 2.14E+07] 7/18/02 157 18 463333  7.92E-14] 722002 16 18 0 0.00E+00] D.00%
7/17/02 8:01lam  5:10pm 549 40 218E+07F 7M8/02 264 18 7.76667 1.31E-13} 72202 18 18 o 00oE+00} 0.00%
7/18402 8:02am  3:55pm 473 37 1.7T3EMOT) THORMOZ 220 17 676867  1.43E-13] 7/23/02 15 17 0 000E+00] 0.00%
7118/02 8:00am  2:55pm 475 45 212E+07] THEMN2Z 25 17 893333 1.20E413] 7/23MR2 19 47 0.087 115E-15] 28.85%
7802 7:5%am  3:56pm 477 47 2.22E+07| TM60Z 1 17 58 DB.57E-14} 7/23/02 17 17 0 OD00E+00F 0.00%
THBIN2 7:56am  3:58pm 483 43 205E+07] 71802 238 17 79  1.30E-13] 723002 18 17 0033  504E-18] 14.84%
7M9/02 B:04am  5:10pm 546 44 238E+07] 7r22/02 24 18 02 308615 724002 18 21 0 000E+p0] 0.00%
7119/02 8:07am  5:03pm 538 43 2.28E+07] 7202 20 18 0.08867 1.07E-1S§) 72402 17 2 0 OODDE+DOf 0.0D%
THO02 B:05am  5:05pm 540 44 23SE+Q7f 7rf02 17 18 0 0.00E+00] 7724702 19 21 0 OO00E+ 0.00%
7/19/02 8:02am  5:08pm 546 45 244E+Q7) T2 23 18 0.166887 251E-15| 7/24/02 18 24 0 O0O0DEsDOf 0.00%
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Personal Air Monitoring Summary Sheet (PAM's -Daily Analysis)

3471 Easf Qhio Strest Project - Chicago, I _
= All PAM's lvith elevated counts on day after analysis are recounted Aaﬂ;er 4 days (see attached)

A,

Week 7 July 15 - July 19, 2002

Flow | Total | TotM Gross | ©kg Sample
Date Rate Time Sample [ Analysis| Counts { Counts Net Concentration
Collacied Name Sample (D] PAM# | (ipm) | Sampled [Volume (mi)] Date § {30 min} ] {30 min) CPM {uCi/ml
7415/02 Leonard Smith PAM1088 002-875 25 540 1350000  7/18/02 18 21 0.00 0.00E+00
7115/02 R. PettyW.C. PAM1067 002-574 25 554 1385000  7/16/02 24 21 .10 1.85E-14}*
7/16/02 Laonard Smith PAM1068 008-234 25 265 882500  7/17/02 2 22 0.20 1.715E-14}"
7/16/02 Justin Hubbert PAM1068 008-234 25 205 512500 717102 29 22 0.23 1.17E-13}*
7/16/02 R, Petty/W.C. PAM1Q70 002-758 25 485 1212500 71702 18 2 0.00 0.00E+00
7417/02 Leanard Smith PAM10T1  002-574 25 240 800000 7718102 28 18 0.33 1 43E-13¢"
THT/02 Justin Hubbert PAM1072 002-574 25 285 712500 7H18/02 35 18 0.57 2. 04E-131*
THT02 R. Petty'W.C. PAMI1073 000-875 25 560 1400000 7/18/02 34 18 0.53 9.78E-14]*
718202 Leanard Smith PAM1074 002-768 25 235 587500 7H8/02 18 17 0.00 0.COE+00
TH8/02 Justin Hubbert PAM1075 002-788 25 195 487500 THYO2 21 17 0.13 7.02E-14
7/18/02 R. PettyW.C. PAM1076 006-234 25 480 150000  7/19/02 25 17 0.27 5.05E-141"
719102 R, PettyW W.C. PAM1077 002-875 25 535 13375800  7/22i02 15 18 0.00 0.00E+00
7718402 Justin Hubbert PAM1078 008-234 25 580 1450000  7/22/02 17 18 0.00 0.00E+00

Note: Officiat airborne Th-232 concentrations are obtained from 4 Day Analysis.
See attached 4 Day Analysis Form for Occupational Dose Limit Infarmation.
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Parsonal Air Monitoring Summary Sheet (PAM's -4 Day Analysis)
341 East Ohip Sireef Sife - Chicago, iL

Date
Coliected Rame

**~*Note: All samges on this
Flow

Sample ID] PAM ¥

TH5/02 R. Pelty/W.C,
7/18/02 Lebnard Smith
7/6/02 Justin Hubbert
7/M7/02 Leonard Smith
7/17/02 Justin Hubbert
T17/02 R. Petiy/W.C.
7118702 Justin Hubbert
7/18/02 R. Petty/\W.C.

Week 7 July 15 - July 18, 2002

e were analyzed after 4 days to aflow for thorium daughter decay

PAMI1087 002-574
PAMI0GE 0D8-234
PAM1089 008-234
PAM1071  002-574
PAM1072 002-574
PAM1073 002875
PAM1075 002-768

PAM10TE 008-234

Total Total Gross Big Sample % of
Rate Tima Sample { Analysis| Counts | Counts § Net | Concentration] DAC
{lpm} ]Sampled| Volume {mi)| Date | {30 min) } {30 min) | CPM {uClimi)
25 554 1385000  7/19/02 17 17 0.00 Q.O0E+DC  0.00%
25 265 8682500 7/2212 18 18 0.00 0.0DE+00 ©.00%
25 205 512500 712202 17 18 0.00 0.00E+00  0.00%
25 240 800000  7/22/02 17 18 0.00 0.00E+00  0.00%
25 285 742500  7/22/02 16 18 000 0.00E+00 0.00%
25 580 1400000 7722102 20 18 007 1.22E-14 2.44%
25 185 487500 7/23/02 18 17 003 1.75E-14 3.51%
480 17 17 000 0.00E+00 0.00%

2.5

1150000

7123102

Occupational Dose Limit for Occupational Radiation Exposure = 5 rem Total Effective Dose Equivalent

2000 DAC-Hours = 5 rem

DAC (Derived Air Concentration) for Th-232 = 5E-13uCifml

Administrative Site Limit for Occupational Exposure = 30% Th-232 DAC = 1.5E-13 uCifml
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STS Consultants, Ltd.

750 Corporate Woods Parkway
Vemon Hills, |L 60061

Phone: (847) 279-2500

FAX: (847) 278-2510

47 279 2535 P.01-10

TR

FACSIMILE TRANSMISSION
Date:  July 17, 2002 |
Yo: Fred Micke/VVerneta Simon USEPA Fax# 312-353-9176
Timothy Ramsey Piper Rudnick Fax# 312-630-7350
Harokd Holmberg Kerr-McGee Fax# 405-2704112
Mark Krippel/Bemie Bono Ker-McGee Fax# 630-231-3990
e Thomas Pabian/TerryMcKay Capri Capital Fax# 312-335-9365
Pages being transmitted, incl. Cover: 10
c¢C: Fax No.:
From: John Esser Phone:  847-279-2500

Re: 341 East Ohio Street Site

[(Ourgent [JForsignature [JForReview [T] Please CommentReply [] AsRequested [] Original to Follow

Message:

\\m-,“ ’

IMPORTANT: This facsimile is intended only for the of the individual or entity to which it is addressed and may contain
information that is privileged, confidential, and exempt from disciosure under applicable law. If the reader of this facsimile
is not the intended recipient, you are hereby notified that any dissemination, distribution, or copying of this communication
is strictly prohibited. 1f you have received this communication in error, please notify us immediately by telephone and
return this facsimile to us at the above address via thé United States Postal Service. Thank you.

IF YOU DO NOT RECEIVE ALL PAGES, PLEASE CALL (847) 279-2500 IMMEDIATELY
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gﬁ %Tga Consultants, Lid. voice B47-279-2500
: Comorate Woods Parkway fax  847-278-2510
> STS CONSLLTANTS Vernon Hills, llinois 600613153  web  www.stsconsultants com

Juiy 17, 2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5

77 W. Jackson Boulevard, SE-5J

Chicago, Hinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, lllinois - STS Project No. 1-25685-XI,
Correspondence No. 099

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consuitants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to be
completed for the upcoming week. This letter presents the work completed during the week of 8 to 12
July 2002 and the work expected during the week of 15 to 19 July 2002,

Work Completed During 8 to 12 July 2002

1. Completed sixth week of removal action field activities. Removal action activities consisted of
Phase |/Area 1 pavement stripping, buried structure removal and frisking, and radiological-
impacted soil excavation and loading for off-site transportation. Pavement was stripped from a
portion of Area 1 followed by radiologicalimpacted soil removal at the stripped area. Removal
action activity/quantity summaries;

a. Radiological material excavation and loadin

Previous Total Curent Week Total To-Date
Containers 132 43 175
2. Verification surveys were performed following removal of radiological-impacted soils.
a. Successful Phase 1 verification areas (see attached figure):
Verification Date Gnd Line Grid Line
6/25/02 DtoE -+ Bto9
This prior successful - .
verification survey was
completed but
inadvertontly omitted
trom previous weekly
roports. .
718102 CtoE 9to 11
7/8/02 A5to D5 14t0 15.5
7/8/02 BtoC 9t0 13
7/8/02 AStE 1310 14
7/8/02 AS5teD 15.5to 17
| 7/8/02 CtoE 1110 13
7/12/02 EtoG 4106
7/12/02 EtoG 204
7/12/02 EtoG 6108
7/12/02 EtoG 810 10

100-LH-T (7R
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U.S. Environmental Protection Agency

STS Project No. 1-26685-XI, Correspondence No. 099
July 17, 2002

Page 2

3. Area and personal air monitoring were performed. Results for the week of 8 to 12 July 2002 will

be included in next week's report. Results for the' week of 1 to 5 July 2002 are attached. No
exceadances of allowable limits were measured.

STS submitted four copies of QAPP Revision 3, dated 13 June 2002 to USEPA on 12 July 2002.
A signature from the laboratory director for Argonne National Laboratory was not received at the
time the QAPP was issued. STS will transmit the final signature after we receive it from Argonne
National Laboratory.

On 12 July 2002, USEPA On-Scene Coordinator Verneta Simon requested that John Esser of
STS Consultants meet with three individuals who were at the site entrance. The three
individuals stated that they were local residents and members of Streeterville Organization of
Active Residents (SOAR). They expressed concern over what they perceived as an excessive
amount of dust being generated at various times during the removal action. They requested that
STS/TRS consider iniplementing additional measures to reduce or contro} dust generation. One
of the SOAR representatives did state that the dust generated at the current project is
considerably less thar what she observed during similar removai action work at the two other
Lindsay Light sites. The USEPA representatives present at the site meeting stated that USEPA
had no objections to the dust control measures that they have observed being implemented at
the site. STS forwarded the comments of the individuals to TRS via Piper Rudnick.

Work Planned for 15 to 19 July 2002

1.

Continue removal action activities. It is anticipated that removal action activities during this week
will include confinued Phase | removal of radiological materials in the north and east portions of
Area 1. In addition, concrete footings will also continue to be removed from Area 1.

STS anticipates performing soil sampling and field immunoassay test analysis over portions of
Area 1 previously identified to be impacted by pesticides where Phase 1 removal has been
successfully verified. The purpose of the sampling and analyses is o evaluate whether
pesticide-impacted soils with pesticide concentrations in excess of the IEPA Tier 1 residential
standard remain. The field sampling will be performed as described in the Amended Work Plan.
Briefly, initial sampling will consist of collection of soil samples at a frequency of one sample per
100 square meters of exposed Phase 1 subgracz, Samples will be analyzed using the field
immunoassay test procedure. After immunoassay tests indicate that the soil remaining is below
the pesticide clean-up objective, additional confirmation soil samples wili be coliected for
laboratory pesticide analysis.

Based on discussions between Dumas Guerrier of STS and representatives of USEPA, we
understand that the Phase |l removal methodology described in our letter dated 8 July 2002 is
acceptable to USEPA. We understand that written approval from USEPA is being prepared.

STS will follow-up with MWRDGC conceming STS's letter dated 21 June 2002 requesting
issuance of the one-time discharge pemit or confirmation of STS/TRS understanding of the
conclusions reached at the 17 June 2002 meeting.

STS will review with TRS/Piper Rudnick, the comments received by SOAR on 12 July 2002 anc
determine a response. .

KAWVPDOCS\PROJECT\125585xg-x\C1851109.doc
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U 8. Environmental Protection Agency

STS Project No. 1-25585-XI, Comrespondence No 099
July 17, 2002

Page 3

6. STS anticipates distributing compilations of the USEPA-approved Work Plan documents for the
convenience of removal action participants.

7. Responses and/or approvals currently pending include:
a. MWRDGC one-time discharge permit for excavation dewatering effluent.
b. Chicago Department of Sewers discharge pemit (immediately following receipt of

MWRDGC permit).
c. USEPA written approval of the change in removal action sequence as set forth in STS's
letter dated 8 July 2002.

Please contact me at 847-279-2500 with any questions regarding this report.

Sincerely,

- ST NSULT NTS, LTD.

n S ser P.E., P.G.
enior Pro;ect Engmeer

Attachments: Successful Phase 1 Verification Areas as of 12 July 2002
Air Monitaring Results for 1 to 5 Juty 2002

cc: Timothy Ramsey, Piper Rudnick Bernie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Ker-McGee Terry McKay, Capri Capital
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Area Air Monitoring Summary Sheet - Staplex High Volume Pumps (Daily Analysis)
347 East Ohio Strest Project - Chicago, L

Only 3 sample ccllaction days - 4th of July Holiday

July 1, 2002 - July 3, 2002
tolal | cubic | sample day after anaiysis four day analysis %of Limit
deta start sbop Ums | Wmia| volume dale | proes | biyg nel | Conosniretion} cate | groms | big | net | Concerinsion | 400E-i5
campled |  Hme tme | sampled | (CFM} | wehaed | enelvzed | couots | couns] opm Inuchmt | analyzed | counts | counts | spm in uClim uCifmi
7/1/02 8:00am  3.55pm 476 35 1.&5wa 2 272 16 853332 1.90E-13] 7802 21 22 ¢ 0.00Es00] 0.00%
711702 6:00em  3:50pm 470 48 224E+07] 702 288 16 9 148E-13] 7/8/02 23 22 0033  547E-16] 13.67%
744102 8:00am  3:60pm 470 40 486E+D7] 7202 232 18 72 142613} 782 20 22 0  0.00E<gd] 0.00%
7/4102 8:00am 3:57pm 477 50 236E+07] 202 347 18 100333 1SBE-13] 7AD2 24 22 0.067  1.03E-15] 26.85%
7/2/02 6:.0tam 4:17pm 488 43- 214E+07F /302 124 48 353333 B.13E-14] 7/A02 % 2 0  0.00E+00] 0.00%
7/2/02 7.58am 4:14pm 488 48 228E+07] 773002 196 16 3260687 530E-14] B02 23 22 0.033 S541E18] 13.51%
712/02 B:03am  4:17pm 494 42 208E+07| 7/M02  ®1 18 243333 434E-14f 708002 22 22 0 0.00E+0Df 0.00%
72002 7:55%em 4:20pm 505 38 1.905¢oj 7302 144 18 42 BA0E14| 702 25 22 04 1.93E-15] 48.20%
77302 8:00am  3:40pm 460 39 1.76E+0 No Omy After Analysis Partotmed 7802 € 2 0  0.00E+ 0.00%
7/3/02 8:03am  3.42pm 459 43 1.86E+07 Oue to 4th of July Holiday 78102 22 2 ©  0.00Ee00] 0.00%
7/302 8:02am 3:37pm 455 A0 1.aoe+mﬁ ’L 802 25 2 01 203615 50.82%
7/3/02 7:50am 3:35pm 458 38 1.72E+07]. 77802 24 72 0067  4.426-15] 35.50%
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Area Air Monitoring Summary Sheet - Weekly Effiuent Concentration Report
341 East Ohio Street Project- Chicago, iL

1'“"

4E-15uCimi :

North Monitor Week #6  7/1/02-7/3/02 {High Velume)
Tirne Sampled |Effiuent Concentration jConcentration x
Date (minutes) in uCifmt Sample Min / Day Comments
771702 475 _ 0.00E+00 0.00E+00
7/2/02 496 0.00E+00 0.00E+00
713102 460 0.00E+00 0.00E+00
7/4102 0 No Work - 4th of July Hollday
7/5/02 D No Work - 4th of July Holiday
1431 0.00E+00 0.00E+0D
Cog “ZTCi § ¢ Time Wel S Kl 5 ,
T M * Emufm go%ﬂ 'O?(Noﬂh)} hill 40 oor-ﬁno u‘C‘ﬂtm\E " S
Eq A9 NUREG 1400 Percontage of Rejéase = !
4E-15uCiimi
South Monitor
Time Ssmpied |Effluent Concentration {Concentration x ( g
Date minutes) in uCvmi Sample Min / Day Comments
711002 470 5.47E-18 2.87E-13
7/2/02 498 5.41E-16 © 2.68E-13
171302 458 0.00E+00 - 0.00E+00
7/4102 g : No Work - 4th of July Holiday
7/5/02 Q {No Work - 4th of Juty Holiday
1425 1.08E-15 §.25E-13
Cnp=LIauG Tivne Weighted Weekly
IT, Eﬁhmn Concentration [South) = 3.69E-1¢ uCi/mi
Eq A.9 NUREG 1400 Percentage of Release Limit of = 9.22%
4E-15uCimi{
East Monitor .
Tune Sampled |Effuent Concentration {Concentration x (
pate {(minutes) _|in uCi/mi Sample Min /Day Commants )
771/02 470 0.00E+00 0.00E+00
712/02 404 0.00E+00| 0.00£+00
773/02 455 2.03E-15 8.24E-13
7/4/02 ‘ 0 No Work - 4th of July Holiday
7/5/02 0 No Work - 4th of July Holiday
1419 2.03E-15 9. 24E-13
Cup = ZTuC Time Weighted Weslkly
T, ~ |EMuent Concentration (East) = S.51E-18 uCi/m!
£q A.8 NUREG 1400 Percentage of Releasoe Limk of = ' 76.27%



JUL-17-2882 17:19 STS Consultantss Ltd. B47 279 2535 P.@B-/18

P

West Monitor
Time Sampied |Effluent Concentration |Concerntration X
Date {minutas) in uCilml Sample Min / Day Comments
72 477 1.038E-15 4.91E-13
772102 505 1.93E-15 9.75E-13
7R3/02 455 ' 1.42E-15 B.48E-13
7/4/02 0 No Work - 4th of July Holiday
7/5/02 0 No Work - 4th of July Holiday
1438 4.38E-15 2.41E-12
Cagp = ZT0Ci Time Woightad Weekty
T, EfMluent Concentration (West) = 1.47E-16 uCifrm!
Eq A9 NUREG 1400 Percentage of Release Limit of = 36.74%

W m’
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sis) Wesk § July 1 - July 3, 2002
vfter analysis cre tacountad afiar 4 days (sae atiached)
Gross Bkg Sample

Analysis| Counts | Counts Nei Concentration
W Dats | [3¢min} ] (30min)| CPR {uCifml}
G0 r2I02 18 16 0.07 1 44E-14}*
o TR0 15 18 0.00 0.00E+0C
0 713/02 24 18 0.20 4. 15E-14¢"
B 702 18 18 0.00 0.00E+00
N ueK2 18 22 0.00 0.00E400
0 7802 18 22 0.00 0.00E+00
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\ Gl STS Consultants, Ltd. k \

A Solutions through Science & Engineering

July 11, 2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5

77 W. Jackson Boulevard, SE-5J

Chicago, lllinois 60604

RE:  Weekly Status Report, 341 East Ohio Street Site, Chicago, lllinois - STS Project No. 1-25585-XI,
Correspondence No.095

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to be
completed for the upcoming week. This letter presents the work completed during the week of July 1-5,
2002 and the work expected during the week of July 8-12, 2002.

e

Work Completed During July 1-5, 2002

1. Completed fifth week of removal action field activities. Removal action activities were performed
on July 1 through July 3, 2002 and consisted of Phase {/Area 1 pavement stripping, buried
structure removal and frisking, and radiological-impacted soil excavation and loading for off-site
transportation. Pavement was stripped from a portion of Area 1 followed by radiological-impacted
soil removal at the stripped area. Removal action activity/quantity summaries:

a. Radiological material excavation and loading
Previous Total Current Week Total To-Date

Containers 104 28 132

2. No excavation or removal activities were performed on July 4 through July 7, 2002 due to the 4"
Yo of July holiday and holiday weekend. An STS field representative was on-site each day during
the holiday break to spray water over the excavation and stockpiles to minimize the possibility of
blowing dust. No contaminated soils were stockpiled. Clean fill and foundation rubble stockpiles
were covered with tarps.

3. No final verification surveys were completed this week.

4. Area and personal air monitoring were performed. Results for the week of July 1-5, 2002 will be
included in next week's report. Results for the week of June 24-28, 2002 are attached. No
exceedances were measured.

5. STS received all signatures for the QAPP signature page except from the representatives of
RSSI and Argonne National Laboratory. As a result, the corrected QAPP was not issued this

week as expected.

Work Planned for July 8-12, 2002

1. Continue removal action activities. It is anticipated that removal action activities during this week
will continue to be Phase | removal in Area 1.

750 Corporate Woods Parkway = Vernon Hills, IL 60061-3153 « (847) 279-2500 » (847) 279-2510 Fax



U.S. Environmental Protection Agency

STS Project No. 1-25585-XI, Correspondence No. 095
July 11, 2002

Page 2

2. STS will submit a letter to USEPA modifying STS’s request for a modification of the sequence of
the removal action. STS's original request to USEPA was in STS'’s letter dated June 25, 2002.
The modification will address USEPA’s comments about the proposed sloping in Area 1. Note:
STS submitted the letter modification on July 8, 2002.

3. Although a signature has not been obtained from the representative of RSSI, STS plans to issue
the corrected QAPP to USEPA for final approval, pursuant to USEPA's letter dated June 4,
2002. STS will forward RSSI's sign-off to the USEPA after it is received.

4. STS anticipates distributing compilations of the USEPA-approved Work Plan documents for the
convenience of removal action participants.

5. Responses and/or approvals currently pending include:
a. MWRDGC one-time discharge permit for excavation dewatering effluent.
b. Chicago Department of Sewers discharge permit (immediately following receipt of

MWRDGC permit).
c. USEPA approval of the change in removal action sequence as set forth in STS’s letters
date June 25, 2002 and July 8, 2002.
Please contact me at 847-279-2500 with any questions regarding this report.

Sincerely,

STS SULTANTS, LTD.

Jokin S. Esser, P.E., P.G.
nior Project Engineer

Attachments: Air Monitoring Results for June 24-28, 2002

cc: Timothy Ramsey, Piper Rudnick Bernie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital

K\WPDOCS\WPROJECT\125585xg-xi\C1851105.doc
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Area Air Monitoring Summary Sheet - Staplex High Volume Pumps (Daily Analysis)
341 East Okl Street Project - Chicago, it

Week4 June 24, 2002 - June 28, 2002
totai | cublc | sample day after anafysis I four day analysis % of Limit
dale sharl atop time #/ min voiume date groes | i vt Concanratio data Foss | bkg net 1 Concentration 1 400E.15

sampled tme thme samplad | (CFM) | analyzed analyzed | counts | counts | opm in uGliml anatyzed | courss [ counts i cpm in uClfmi uCi/mt
6724/02 7:55am 5:28pm 573 38 221E+07) 6/25/02 154 18 453333 7.51E-14] 6/28/02 15 19 ¢ 0.00E+00 0.00%
B8/24/02 7:58am S$23pm 565 48 258E+07] 6/25/02 148 18 433333 6.17TE-14] 6/26/02 18 19 g 0.00E+00 0.00%
6/24/02 7:55am  5:30pm 575 45 2.56E+07] 6725002 169 18 5.03333 7.20E-14fF €/26/02 18 18 0 0.00E+00) 0.00%
6/24/02 7.586am 5:23pm 585 45 252E+07) 6825002 140 i8 4.0868687 6.92E-14] 6/28/02 22 19 04 1.48E-15] 36.38%
6/25/02 8:10am 4:40pm 510 41 207E+07) 68/28/02 374 19 11.8333 2.09E-13f 7/1/02 16 20 0 0.00E+00 0.00%
6/25/02 B:00em 4:60pm 5§30 48 252E+07§ 6/26/02 393 19 124887 1.B1E-13] 71/02 17 20 0 0.00E+00 0.00%
6/25/02 8:10am 4:40pm 810 54 273E+07] 6/26/02 450 19 14.36687 t.93E-13] 711402 20 20 0 0.00E+00 0.00%
G/25/02 8:00am 4:45pm 5§25 43 2.24E+07] B/268/02 483 19 154887 2.53E-13] 7/1/02 19 20 Q 0.00E+00 0.00%,
6/26/02 8:00am S:14pm §54 54 296E+07] 8127102 216 19 6.588687 B.12E14} 702 17 20 0 0.00€+00 0.00%
8726102 8:00am 5:12pm £52 48 2.52E+07{ 6r27/02 288 19 8  1.34E-13] 712 18 20 o 0.00E+00 0.00%
8/26/02 8.08am 5.15pm 547 45 2.44E+07] 6f27/02 277 19 86 1.20E13] 711402 22 20 0.087 1.00E-15] 25.05%
6/26/02 8:08am 5:15pm 547 44 238E+07) 62702 259 18 8 1.23E-13§ 7HIG2 18 20 Q 0.00E+00 0.00%
6/27/02 8.07am 5:18pm 552 44 241E+D7] 626002 58 18 1.3  1.B8E-14] 7/2/02 18 16 0.087 1.026-15] 25.39%
8/27/02 7:5%m 5:25pm 568 47 284E+07] 6/28/02 41 19 073333  1.02e-14] 712002 18 ! 0 0.00E+00 0.00%
6r27/02 8:03am  5:26pm 83 45 2.64E+07] 6r28/02 42 19 0.76667 1.12E-14] 77202 19 18 01 1.48E-15] 38.51%
8/27102 7:58am 5:25pm 587 48 2.70£+07] 672802 83 18 113333 1.54E-14] 72102 20 16 0.133 1.816-15] 45.31%
6£28/02 8:00am  5:.05pm 545 42 227TE+07 711702 24 20 0.13333 2.18E-15] 7202 18 16 0 0.Q0DE+Q0 0.00%
6/28/02 8:00am 5:00pm 540 §0 2.68E+07 711102 2 20 0.06667 S.14E-1§] 772102 17 18 0.033 4 57E-18] 11.42%
8/26/02 8:00am 5:07pm 547 41 2.22E+07 711102 18 20 0 Q.O0E+OQF 712402 22 18 0.2 3.30e-15] 82.48%
6/28/0Z 8:00am 5:00pm 540 50 2.88E+07 7102 20 20 4 0.00E+Q0) 7/2/02 16 16 0 0.00e+00 0.00%
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Area Alr Monitoring Summary Sheet - Weekly Effluent Concentration Report
341 East Ohic Street Profect- Chicago, IL

North Monitor Week #4  6/24/02-6/28/02 (High Volume) ,
Time Sampled [Eftuent Concentration {Concentration x
Date (minutes) in uCi/mi Sample Min / Day Comments
6/24/02 5§73 0.Q0E+00 0.00E+00
6/25/02 510 0.00E+00 0.00E+00
6/28/02 554 0.00E+00 0.00E+D0
6/27/02 552 1.02E-15 5.63E-13
6/28/02 545 0.00E+00 0.00E+00§
2734 1.02E-15 5.63§~1 3
Cog = LT0i & Time Weighted Weekly
T Effluent Concentration (North) = 2.06E-16 uCl/ml
£q A9 NUREG 1400 Perventage of Release Limit of = 5.15%
4E-15uCitmi
Soauth Monitor
Time Sampled |Effluent Concentration JConcentration x
Date {mimaes) in uCi/ml Sample Min / Day Comments
a24/02 565 0.00E+Q0 0.00E+00
6/25/02 530 0.00E+00 0.00E+00
6/26/02 552 0.00E+Q0 0.00E+Q0
6/27/02 566 D.00E+00 0.00E+00
6/28/02 540 4 57E-18 2.47E-13
2753 4 5TE-16 2.47E-13
Cog v 2100 G Time Weighted Weekly
T, Effiuent Concentration (South) = 896E-17 uCi/ml
£9A.8 NUREG 1400 Percentage of Release Limit of = 2.24%
4E-15uCi/mi
East Monftor
Time Sampled [Effluent Concentration {Concentration x
Date minutes) in uCi/mi Sample Min / Day Comments
6/24/02 575 0.00E+00 0.00E+00
6/25/02 810 0.00E+00 0.00E+00
6/28/02 547 1.00E-15 5.47E-13
672702 583 1.48E-15 8.22E-13
a/28/02 h47 3.30E-15 1.81E-12
2742 5.78E-15 3.17E-12
Con=21.G Time Welghted Weehly
T, Effluent Concentration (East) = 1.16E-15 uCi/m!
Eq A-9 NUREG 1400 Percentage of Release Limit of = 28.54%

SEGE 642 48

4E-15uCifm!
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West Monitor

Time Sampled |[Efluent Concentration JConcentration x
Date (minutes) in uCvmi Sampte Min / Day Comments
6/24/02 565 1.46E-15 8.25E-13
6/25/02 525 0.00E+00 0.00E+00
6/26/02 547 0.00E+00 0.00E+00
6/27)02 587 1.81E-15 - 1.03E-12
8/28/02 540 0.00E+00 0.00E+00
2744 3.27E-15 1.85E-12
Cog =210 G Time Weighted Weekiy
LT, Effiuent Cancentration (West) = 6.75E-16 uCi/mi
Eq A8 NUREG 1400 Percentage of Refease Limit of = 16.87%
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Personal Air Mgnitoring Summary Sheet (PAM's -4 Day Analysis)
341 East Ohio Street SRe - Chicago, i

**Note: All samEes on this page were analyzed after 4 da 1o allow for thorlum daughter decay

low otal Total Gross g Sample % of

Date Rais Time Sampis | Analysis ; Counts | Counts ! Nat Cancentration! DAC
Gollected Nama Sample ID} PAM ¥ | (lpm} {Bampled] Yolume {mf}} Date 30 min) | (3¢ min} | CPM {uCiiml

6/24/02 R. Pelly /W.C. AM1033 002-765 25 6 1412500  8/28/02 18 19 0.00 0.00E+00 0.00
8/24/02 Leonard Smith  PAM1034  002-574 25 565 1412500 6/28/02 21 18 0.07 121514 2.42%
6/25/02 Leonard Smith  PAM1035 006-234 2.5 240 800000 71182 22 20 0.07 285E-14 5700
6/25/02 Justin Hubbert  PAM1038 006-234 2.5 180 450000 a2 20 20 0.00 0.00E+00 1.
6/25/02 R. Petly /W.C. PAM$027 662875 28 520 1300000 7717102 20 20 0.00 0.00E+00 0.00%
8/26/02 Leonad Smith  PAM1038  002-788 25 240 800000 T2 16 20 0.00 0.00E+00 0.00%
6i26/02 R. Petty /W.C. PAM1C39 002-574 258 555 1387500 111402 17 20 0.00 0.00E+00 0.00%
8/27/02 Leonard Senith ~ PAM1041  002-675 2.5 280 725000 1/2/02 15 16 0.00 0.00E+00  0.00%

Week 4 June 24 - June 28, 2002

Occupational Dose Limit for Occupational Radiation Exposure = 5 rem Total Effective Dose Equivalent

2000 DAC-Hours = 5 rem

DAC (Derived Air Concentration) for Th-232 = 5E-13uCiiml

Administrative Site Limit for Occupational Exposure = 30% Th-232 DAC = 1.5E-13 uCifmi
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Personal Air Monitoring Summary Sheet (PAM's -Daily Analysis)
341 East Ohic Street Project - Chicago, i

Week 4 June 24 - June 28, 2002

* All PAM's with elevated counts on day afier analysis are recounted after 4 days (see attached)

Flow | Total Total Gross Bkg Sampie |

Date Rate Time Sample | Analysis | Counts | Counts Nat Concentration
Coltected Name SamEle IDj PAM# | (Ipm]) | Sampled {¥olume (mi}] Date gso min} § {30 min} cPM {uCi/ml)

8/24/02 R. Petty"W.C. PAM1033 (02-786 25 585 1412500  6/25/02 27 18 0.30 5.45E-1
8/24/02 Leonard Smith PAM1034 002-574 25 585 1412500  6/25/02 22 18 013 2.42E-14]*
6/25/02 Leonard Smith PAM1035 005-234 25 240 600000  6/28/02 30 18 0.37 1.57E-13}*
£/25/02 Justin Hubbert PAM1038 0D8-234 2.5 180 450000  6/28/02 28 19 0.30 1. TE13]"
62502 R, PeityyW.C. PAM1037 002-875 25 520 1300000 8/28/02 45 19 0.87 1.T{E13]*
6/26/02 Leonard Smith  PAM1038 002-766 25 240 600000  6/27/02 38 18 B.57 2 42E-13)
6/26/02 R. Petty/W.C. PAM1038 002-574 2.5 555 1387500  &/27/02 44 19 0.83 1.54E-13]*
€/26/02 Justin Hubbert PAM1040 002-768 25 280 700000  8/27/02 18 18 0.00 0.00E+00)]
6/27/02 Leonard Smith PAM1041 002-875 25 290 725000  B/28/02 2 19 0.10 3.54E-14]*
8/27/02 R. PettyW.C. PAM1042 00B-234 25 §70 1425000 6/28/02 14 18 0.00 0.00E+00
6/27102 Justin Hubbet PAM1043 002-875 25 270 875000 6/28/02 18 19 0.00 0.00E+00
6/28/02 Leonard Smith PAM1044 008-234 25 555 1387500 71102 18 20 0.00 D.00E+00
8/28/02 R. PetyyW.C. PAMI1045 002875 25 555 1387500 7102 18 20 0.00 0.00E+00

cnsTme s

=00

a».qQT



‘ GI STS Consultants, Ltd.

A Solutions through Science & Engineering

July 3, 2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5

77 W. Jackson Bouievard, SE-5J

Chicago, lllinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, lllinois - STS Project No. 1-25585-XI,
Correspondence No.091

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to be
completed for the upcoming week. This letter presents the work completed during the week of June 24-
28, 2002 and the work expected during the week of July 1-5, 2002.

Work Completed During June 24-28, 2002

1. Completed fourth week of removal action field activites. Removal action activities performed
during the past week were associated with Phase i/Area 1 pavement stripping, buried structure
removal and frisking, and radiological-impacted soil excavation and loading for off-site
transportation. Pavement was stripped from a portion of Area 1 followed by radiological-impacted
soil removal at the stripped area. Removal action activity/quantity summaries:

a. Radiological material excavation and loading
Previous Total Current Week Total To-Date
Containers 77 27 104

2. Verification surveys were performed following removal of radiological-impacted soils.
a. Successful Phase 1 verification areas (see attached figure):

Verification Date Grid Line Grid Line
6/11/02 AtoB 2to6
6/11/02 B 8.5
6/18/02 BtoC 2to6
6/25/02 DtoE 2t06
6/25/02 CtoD 2t06
6/25/02 BtoC 6to9
6/25/02 CtoD 6to9

L

3. Area and personal air monitoring was performed during each day of field activities. Results for
the week of June 17-21, 2002 are attached. No exceedances were measured. Results for the
reporting week will be included in next week's report.

4. Shallow test pits (typically less than 4 feet deep) were excavated beneath the bituminous
concrete pavement in the vicinity of the known pesticide-impacted soil area for the purpose of
refining the limits of pesticide contamination. Samples were collected and analyzed on-site
using an immunoassay procedure.

750 Corporate Woods Parkway « Vernon Hills, IL 60061-3153 « (847) 279-2500 » (847) 279-2510 Fax
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5. STS submitted a letter to the USEPA, dated June 25, 2002, requesting permission to complete
Phase 2 excavation and screening in Area 1 when Phase 1 removal had been completed. The
modification will enable the contractor to reduce the number of times equipment and material
must be re-located on-site. The modification will also allow the area to be backfilled and covered
to minimize dust generation from wind on the exposed soil. The proposed modification
represents a departure from the anticipated removal sequence and requires USEPA approval
prior to implementation.

Work Planned for July 1-5, 2002

1. Continue removal action activities. it is anticipated that removal action activities during this week
will continue to consist of Phase | removal in Area 1. If approved, Phase 2 removal in Area 1
may be initiated (see item 5 above).

2. Removal action excavation and loading activities will be suspended for the July 4™ holiday
through Sunday, July 7", STS will have a laborer on-site each day to spray water over the
excavation and stockpiles to minimize the development of blowing dust. Stockpiles will be
tarped. No contaminated material will be stockpiled.

3. STS anticipates receiving the completed QAPP signature page this week. Following receipt of
the signatures, STS will compile the QAPP, incorporating the signature page and the corrections
identified in the USEPA's letter dated June 4, 2002 and submit it to USEPA for final approval.

4. STS anticipates distributing a complete Work Plan document for the convenience of removal
action participants.

5. Responses and/or approvals currently pending include:
a. MWRDGC one-time discharge permit for excavation dewatering effluent.
b. Chicago Department of Sewers discharge pemmit (immediately following receipt of
MWRDGC permit).

Please contact me at 847-279-2500 with any questions regarding this report.
Sincerely,

STS CO SL?ANTS, LTD.

V'8
n S. Esser, P.E., P.G.

nior Project Engineer

Attachments: Air Monitoring Results for June 17-21, 2002
Phase 1 Verification Areas as of June 27, 2002

cc: Timothy Ramsey, Piper Rudnick Bernie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital

C:AWINDOWS\Temporary Internet Files\OLK62BO\C1851101-a.doc



Area Air Monitoring Summary Sheet - Staplex High Volume Pumps (Daily Analysis)
341 East Ohio Streef Project - Chicago, IL

Week 3 “June 17, 2002 - June 21, 2002

total | cubic sample day after analysis four day analysis % of Lirmit
Sample date start stop ame iV min yowime date gross blg et Concentratiord  date @oss bkg net Concentration | 400E-1S
D sampled lime time sampled } (CFM) | anmalyzed analyzed | coumts | counts cpm in uCv/mi analyzed | counts | counts { cpm nuCimi uCvml
N1008  6/17/02 7.55am 5:.45pm 580 50 292E+07} 6/18/02 184 16 568 7.02E-14} 6/21/02 13 16 0 0.00E+00 0.00%
81008  6/17/02 7:51am  5:41pm 590 50 292E+07] 6/18/02 188 16 6.1  7.65t-14] 6721/02 17 16 0.033 4.18E-16 | 10.45%
E£1008 6/17/02 7-55%am 5:20pm 565 52 2.91E+07f 6/18/02 158 16 4.73333 5.86E-14] 6/21/02 16 16 0 0.00E+00].  0.00%
W1008 6/17/02 7.51am 5:45pm 594 85 3.24e+07] 6118102 161 16 4.5 510E-14] 621/02 17 16 0.033 3.77E-16 9.44%
N1009  8/18/02 8:00am 4'50pm 530 63 278E+07] 6/19/02 165 25 4.66867 6.15E-14] 6/24/02 16 22 0 0.00E+00 0.00%
S1009  6/18/02 8:00am 4:50pm 530 §2 273E+07} 6/19/02 189 25 546687 7.34E-14} 6/24/02 18 22 0 D ODE+00 0.00%
E1009 6/18/02 8:00am 5:20pm 560 56 3.11E+07] 6/19/02 113 25 2.93333  3.46E-14] 6/24/02 20 22 g 0.00£+00 0.00%
W1008 6/18/02 8:00am 5:25pm 585 52 291E+07] 6/19/02 184 25 563333 7.00E-14] 6/24/02 25 22 01 1.26E-15¢ 31.48%
N1010  6/19/02 8:03am 5:30pm 567 51 287E+07} 6720002 220 17 B.76667 B8.66E-14] 6124/02 21 22 0 0.00E+00 0.00%
S1010  6/18/02 8:04am  5:30pm 5686 44 247E+07} 620/02 262 17 B.16667  1.21E-13} 624/02 18 pL 0 0.00E+Q0 0.00%
E1010  6/19/02 8:00am 5:34pm 574 45 258E+07] 6720/02 224 17 6.9 9.8BE-14] 6/24/02 20 22 0 0.Q0E+C0 0.00%
W1010 6/18/02 8:01am  5:30pm 568 45 254E+07] 6£20/02 269 17 8.4 121E-13] 6/24/02 14 2 ) 0.00E+00 0.00%
N1014  6/20/02 8:05am 5:40pm 575 44 251E+07) 6/21/02 267 18 B 36667  1.22E-13] 6/25/02 20 18 0.067 9 75E-161 24.37%
S1011  6/20/02 8:00am  5:38pm 578 38 218E+07} 6/21/02 266 16 8.33333  1.40E-13{ 6/25/02 18 16 0 0.00E+00 0.00%
E1011  6/20/02 8:05am 5:37pm 572 51 28SE+07} 6/21/02 228 16 7.06667 B.96E-14] 6/25/02 16 18 0 0.0DE+00 0.00%
W1011 6/20/02 8:00am 5:43pm 583 54 3.12E+07] 621002 245 16 783333 B.97E-14] 62502 18 18 0 0.GQE+00 0.00%
N1012 6/21/02 8:0sam  5:50pm 582 50 268E+Q7[ 6/24/02 20 22 0 DOOE+DQ} 6/25/02 19 18 0.033 424E-18} 10.59%
S1012  6/21/02 8:08am 5:45pm 578 51 293E+07] 6/24/02 22 22 0 OO00E+00] 6725/02 19 18 0.033 4.18E-16] 10.44%
£1012 6/21/02 8:07am 5:50pm 583 52 3.00E+07] 6124/02 15 22 0 0.00E+Q0% 6/25/02 16 18 0 0.00E+00 0.00%
w1012 6/21/02 B.10am 5:40pm 570 47 2.66E+07} 6/24/02 19 22 0 0.00E+00] 8/25/02 15 18 1] 0.00E+Q0 0.00%




Area Alr Monitoring Summary Sheet - Weekly Effluent Concentration Report
341 East Ohic Street Project- Chicago, /L

North Monitor Week #3 6/17/02-6/21/02 (High Volume)

Time Sampled {Effluent Concentration [Concentration x
Date (minutes) in uCi/mi Sample Min / Day Comments
6/17/02 590 0.00E+00 0.00E+00
6/18/02 530 0.00E+00 0.00E+00
8/19/02 567 0.00E+00 0.00E+00
6/20/02 575 8.75€-16 5.61E-13
8/21/02 582 4.24E-16 2.4TE-13
2844 1.40E-15 8.07E-13
Covg =L 101 G Time Weighted Weekly
T, Effluent Concentration (North) = 2.84E-16 uCi/m!
EqA.9 NUREG 1400 Percentage of Release Limit of = 7.10%
4E-15uCi/ml
South Monitor
Time Sampled |Effluent Concentration {Concentration x
Date minutes) in uCl/ml Sample Min / Day Comments
6/17/02 590 4.18E-16 2.47E-13
6/18/02 530 0.00E+00 0.00E+00
8/19/02 566 0.00E+00 0.00E+00
6/20/02 578 0.00E+00 0.00E+00
6/21/02 579 4.18E-16 2.42E-13
2843 8.36E-18 4.89E-13
Cop =L TG Time Weighted Weekly
zT, Effluent Concentration (South) = 1.72E-18 uCi/ml
Eq A.8 NUREG 1400 Percentage of Release Limit of = 4.30%
4E-15uCi/ml!
East Monitor
Time Sampled |Effluent Concentration |Concentration x
Date {minutes) in uCi/mi Sample Min / Day Comments
6/17/02 565 0.00E+00 0.00E+00
6/18/02 560 0.00E+00 0.00E+00
6/19/02 574 0.00E+00 0.00E+00]"
6/20/02 572 0.00E+00 0.00E+Q0
6/21/02 583 0.00E+00 0.00E+00
2854 0.00E+00 0.00E+00
Cap=21.,C Time Weighted Weekly
T, Effluent Concentration (East) = 0.00E+00 uCi/ml
Eq A9 NUREG 1400 Percentage of Release Limit of = 0.00%

4E-15uCi/mi



Wast Monitor
Time Sampled |Effluent Concentration jConcentration x
Date {minutes) in uCi/ml Sample Min / Day Ccomments
6/17/02 504 3.77E-18 2.24E-13
8/18/02 565 1.26E-15 7.12E-13
6/19/02 569 0.00E+00 0.00E+00
8/20/02 583 0.00E+00 0.00E+00
6/21/02 570 0.00E+00 0.00E+00
2881 1.84E-15 9.36E-13
Cog =210, G Time Welghted Weekly
T, Effluent Concentration {West) = 3.25E-16 uCi/m)

Eq A.8 NUREG 1400

Percentage of Release Limit of =

8.12%
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~ F’ STS Consultants, Ltd.

A Solutions through Science & Engineering

June 27, 2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5

77 W. Jackson Boulevard, SE-5J

Chicago, lllinois 60604

RE:

Weekly Status Report, 341 East Ohio Street Site, Chicago, lllinois - STS Project No. 1-
25585-XI, Correspondence No.089

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to
be completed for the upcoming week. This letter presents the work completed during the week of
June 17-21, 2002 and the work expected during the week of June 24 - 28, 2002.

Work Completed During June 17 - 21, 2002

1.

Completed third week of removal action field activities. Removal action activities performed
during the past week were associated with Phase I/Area 1 pavement stripping, buried
structure removal and frisking, and radiological-impacted soil excavation and loading for off-
site transportation. Pavement was stripped from a portion of Area 1 followed by radiological-
impacted soil removal at the stripped area. Removal action activity/quantity summaries:

a. Radiological material excavation and loading
Previous Total Current Week Total To-Date

Containers 34 43 77

Area and personal air monitoring was performed during each day of field activities. Results
through June 14, 2002 were included in last week's report. Results for the current week will
be included in next week's report.

A signature page for the QAPP is being circulated.

Meeting with MWRDGC to discuss permitting of discharge of water from future excavation
dewatering sumps/wells. MWRDGC concluded that the groundwater can be appropriately
permitted as a one-time discharge under their sewer ordinance. We understand a permit
will be issued by MWRDGC at the completion of the Phase | removal work.

Work Planned for June 24 - 28, 2002

1.

Continue removal action activities. |t is anticipated that removal action activities during this
week will continue to consist of Phase | removal in Area 1.

750 Corporate Woods Parkway « Vernon Hills, IL 60061-3153 « (847) 279-2500 « (847) 279-2510 Fax
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2. Shallow test pit excavations are planned for the perimeter of the pesticide-impacted soil
area. Soil samples will be analyzed using an on-site immunoassay procedure in order to
further refine limits of pesticide-impacted soil removal.

3. Finalize revisions to QAPP pursuant to USEPA letter dated June 4, 2002

4. Distribute complete Work Plan document to removal action participants pending finalization
of QAPP and receipt of Piper Marbury approval.

5. Responses and/or approvals currently pending include:
a. MWRDGC one-time discharge permit for excavation dewatering effluent.

Please contact me at 847-279-2500 with any questions regarding this report.
Sincerely,

STS CONSULTANTS, LTD.

John S. Esser, P.E., P.G.
enior Project Engineer

cc: Timothy Ramsey, Piper Rudnick Bernie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital

K:\WPDOCS\PRO]ECT\125586xg—xi\C1851099.d0c



\ GI STS Consultants, Ltd.

A Solutions through Science & Engineering

June 21, 2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5

77 W. Jackson Boulevard, SE-5J

Chicago, lllinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, lllinois - STS Project No. 1-
25586-XI, Correspondence No.087

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to
be completed for the upcoming week. This letter presents the work completed during the week of
June 10-14, 2002 and the work expected during the week of June 17 - 21, 2002.

Documentation from Week of June 3 - 7, 2002

1. Air sampling results (Stan A. Huber Consultants, Inc.) for the previous week are attached.

Work Completed During June 10 - 14, 2002

1. Comgpleted second week of removal action field activiies. Removal action activities
completed during the past week were associated with Phase I/Area 1 pavement stripping,
buried structure removal and frisking, and radiological-impacted soil excavation and loading
for off-site transportation. Pavement was stripped from a portion of Area 1 followed by
radiological-impacted soil removal at the stripped area. Verification surveys were performed
following removal of radiological-impacted soils. Air sampling was performed at property
boundaries. Removal action activity/quantity summaries:

a. Radiological material excavation and loading

Previous Total Current Week Total To-Date
Containers 7 27 34
b. Successful Verification Survey Areas
Date Grid Line Grid Line
6/11/02 AtoB 2t06
6/11/02 B 85

2. Worked on revisions to QAPP requested in USEPA letter dated June 4, 2002.

3. Prepared figures and documentation for upcoming meeting with MWRDGC conceming
dewatering system effluent discharge permit.

750 Corporate Woods Parkway « Vernon Hills, IL 60061-3153 « (847) 279-2500 « (847) 279-2510 Fax
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Work Planned for June 17 - 21, 2002

1.

Please

Continue removal action activities. It is anticipated that removal action activities during this
week will continue to consist of Phase | removal in Area 1.

Finalize revisions to QAPP pursuant to USEPA letter dated June 4, 2002

Distribute complete Work Plan document to removal action participants pending finalization
of QAPP and receipt of Piper Marbury approval.

A meeting between MWRDGC, STS and TRS is scheduled for June 17, 2002 to discuss
MWRDGC's letter dated May 30, 2002 and to resolve outstanding issues necessary to
secure permit to discharge dewatering system effluent.

Responses and/or approvals currently pending include:
a. MWRDGC approval of Special Discharge Authorization.

contact me at 847-279-2500 with any questions regarding this report.

Sincerely,

STS CON U/LJ‘\NT , LTD.

Joht S. Esser, P.E., P.G.

Sehior Project Engineer

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe Bernie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital

KAWPDOCS\PROJECT\125585xg-xi\C185G097-a.doc
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Area Alr Monitoring Summary Sheet - Weekly Effluent Concentration Report
341 East Ohio Street Project- Chicago, IL

P.82-89

Naorth Monitor Week #1 (2 days) and Week #2 _ 6/6/02-6/14/02 (High Volume)
Time Sampled |Effluent Concentration |Concentration x
Date (minutes) in uCi/ml Sample Min / Day Comments
6/6/02 524 2.22E-15 1.16E-12
6/7/02 530 0.00E+00 0.00E+00
6/10/02 553 3.30E-15 1.82E-12
8/11/02 573 0.00E+00 0.00E+00
8/12/02 562 0.00E+00 0.00E+00
6/13/02 524 4,90E-16 2.57E-13
6/14/02 581 0.00E+00 0.00E+00
3877 8.01E-15 3.24E-12
Cag = Z o0 G Time Weighted Weekly
T, Efftuent Concentration (North) = B.37E-16 uCi/ml
Eq A 8 NUREG 1460 Percentage of Relsase Limit of = 20.92%
4E-15uCifmi
South Monitor
Tima Sampled |Effluent Concentration |Concentration x
Date {minutes) in uCi/mi Sampie Min / Day Comments
6/6/02 §22 0.00E+00 0.00E+Q0
6/7/02 525 8.86E-16 4 65E-13
6/10/02 555 1.39E-15 7.71E-13
6/11/02 575 0.00E+0Q0 0.00E+D0
6/12/02 589 9.52E-16 5.81E-13
6/13/02 528 0.00E+00 0.00E+00
6/14/02 578 0.00E+00 0.00E+00
3872 3.23E-15 1.80E-12
Cog=Z2T:,C Time Weightad Weekly
T, Effluent Concentration (South) = 4.84E-16 uCi/m)
Eq A8 NUREG 1400 Percentapge of Release Limit of = 11.80%
4E-18uCim/
East Monitor
Time Sampled |Effluent Concentration |Concentration x
Date (minytes) in uCi/mi Sampie Min / Day Comments
6/6/02 528 0.00E+Q0 0.00E+00
6/7/102 528 0.00E+00 0.00E+00
8/10/02 561 0.00E+00 0.00E+00
6/11/02 574 0.00E+00 0.00E+00
8/12/02 597 0.00E+00 0.00E+00
€/13/02 527 1.85E-15 1.03E-12
6/14/02 595 7.82E-16 4 65E-13
3910 2.73E-15 1.49E-12
Cog =272 C Time Welghted Waekly
T, Effluent Concentration (East) = 3.82E-16 uCi/mi
Ery A8 NUREG 1400 Percentage of Release Limit of = 9.55%
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4E-15uCi/mi
West Monitor
Time Sampled |Effluent Concentration [Concentration x
Date (minutes) in uCi/mi Sample Min / Day Comments
6/6/02 528 0.00E+00 0.00E+00
87102 525 0.00E+00 0.00E+D0
6/10/02 562 3.05E-15 1.71E-12
&/11/02 577 8.91E-16 514E-13
6/12/02 594 0.00E+00 Q.00E+00
6/13/02 532 3.23E-156 1.72E-12
6/14/02 591 0.00E+00 0.00E+00
3007 7.17E-15  3.95e-12
Cqg = 235,50 Time Weighted Weekly
P2 Effluent Concentration (Wes(] = 1.01E-15 uCi/ml

Eq A NUREG 1400 Percentage of Release Limit of = 25.25%
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Area Air Monitoring Summary Sheet - Staplex High Volume Pumps (Daily Analysis)
341 East Ohio Street Project - Chicago, It

Wesk 1 & 2 June 8§, 2002 - June 14, 2002
fotat | cubic | sample day after analysia four day analysis Shof LImH

Sample date start siop tima | MY min volume dats gross | bkg et Concentratio dole gross | bkg net | Concenirafion [ 400E-15
o sampled tirne time | sampled | (CFM) | anatyzed | analyzed | counts | counts { cpm inuCliml | amalyzed | counls | courds | cpm inuCi/m uClim
N1001 6/6/02 8:01am  4:45pm 524 425 2.21E+(7 6/7102 37 18 0.7 1.16E-14] 6411/02 21 17 0133 2.22E.15] 55.38%
sS101 6/6/02 B:11am  4:53pm 522 40 207E+D7 6/7/02 30 16 046667 BZ7E-15] 6/11/702 15 17 0 0.00E+0D! 0.00%
E1001 6/8/02 7.57am 4:45pm 528 51 267E+07 677102 23 16 0.23333 321E-15] 6A11/02 7 17 g 0.0DE+00 0.00%
W1001  6/8/02 8:07am  4:53pm 526 40  2.09E+07 6/7/02 31 18 0.6 B78E-15] 6/11/02 16 17 0 0.00E+00 0.00%
N1002  6/7/02 B:00am 4:50pm 530 52 2.73E+07] 6M0/02 20 16 0.13333 1.79E-15) 61202 15 10 0  O.O00E+0Q 0.00%
81002 81702 8.02am 4:47pm 525 53 276E+07] /1002 28 16 0.4 5.32E-15] 812/02 21 18 0.067 8.86E-16] 2218%
E1002 67i02 8:02am 4:50pm 528 58 3.04E+07] 61002 2% 18 033333 4.03E-15] 6M2/02 15 19 0  0.00E+D0] 0.00%
W1002 617702 8:04am  4.48pm 525 38 1.98E+07)] &110/02 18 18 0.06667 1.24E-15] 6/12/02 9 19 0 0.00E+00 0.00%
N1003  6/10/02 8:04am  5:17pm 553 54 286E+Q7] &M102 173 17 §2 6.44E-14) 6114402 25 17 0.267 3.30E-15] B2.80%
S1003 6410702 8:05am 520pm 555 48 284E+07] ©6/11/02 184 17 656667 7.73E-14] 6114102 20 17 041 1.368-15% 34.72%
E1003 6/10/02 8:04am 5:25pm 561 43 239E+07] 6/M102 139 17 4.06667 6.24E-14] 6/14/02 17 17 0 0.00E+00 0.00%
W1003 6/10/02 8.05am 527pm 562 38 201E+07] 6&/11102 187 17 566667 1.04E-13] 6/14/02 2 17 0.167 3.05E-15] 76.16%
N1004 6/11/02 7:55am 5:2Bpm 5§73 58 3.20E+07] &/1202 108 19 2.96867  3.30E-14] 617102 14 22 6 O0.00E+Q0§ 0.00%
S$1004 8/11402 7:55am 5:30pm 575 48 2.74E+407] 8M2/02 91 18 24 322614 617102 15 22 0 0.0DE+00 0.00%
E1004  B/11/02 7.55am 5:29pm 574 55 3.13E+07] 6M2/02 g1 19 24  2B1E-14] €/17/02 19 22 0  0.00E+00 0.00%
W1004 611702 7:55am 5.32pm 5§77 48 2.74E+07] 6M12f02 121 19 34 454E-14] 617102 24 22 0.067 8.91E-16F 22.26%
N1005  6/12/02 7:53am  5:45pm 592 57 3J.34E+07| 6/13/02 81 18 1.43333 1.57E-14] ©/17/02 18 2 )] 0.00E+00 0.00%
S1005  BrM2/02 7:51am  5:40pm 588 44 257E+07) ©M3/02 83 18 216667  3.08E-14} 6/17/02 24 22 0.087 9.52e-18) 23.79%
E1005 6/12/02 7:51am $:48pm 567 54 319E+07| 6/13/02 §3 18 1.16687 1.34E-14] 6MM1702 14 22 0  D.00E+00 0.00%
W1005 6/12/02 7:53am  5:47pm 554 60 3.53E+07| 613702 41 18 0.76667 7.96E-15] 6/M17/02 20 22 0 0.00E+00 0.00%
N1005  6/13/02 8:01am  4:45pm 524 48 2.40E+07] 614/02 20 17 0.1 147E-15f 6/18/02 17 16 0.033 4.90E-16] 12.26%
S1008 6M3f02 7:57am 4.45pm 528 48 251E+07] 6714/02 24 17 023333 JIHE-15§ 6/18/02 14 18 0  O.00E+00 0.00%
E1006 6/13/02 7:58am 4:.45pm 527 60 3.13E+07] 611402 18 17 0.03333 3.90E-16] 6/18/02 21 16 0.187 1.95E-15] 48.75%
W1008 6/13/02 7.54am 4:46pm 632 43 227E+07] 8M402 38 17 07 113E-14] 6M18/02 22 18 02 3.23E-15] B0.87%
N1007 6/14/02 7:58am 5:40pm 581 49 2.82E+07| 6/7/D2 20 22 G 000E+00} 6/18/02 16 186 1] 0.0DE+QD 0.00%
81007 6/14/02 7:57am 5. 35pm 578 48 275E+07) 6/17/02 19 22 0 Q.00E+00] 6/18/02 16 16 G  $.00c+00 0.00%
E1007 6/14/02 7:50am 5:45pm 505 53 3.13E+07] ©M17/02 26 22 0.13333  1.56E-15] 6/18/02 18 18 0.067 7.82E-18] 19.55%
|W1007 6/14/02 7:56am 5:47pm 591 54 3.18E+07] 6417102 18 22 0 0.00£+00] 6/18/02 i4 16 & O.0CE+007 0.00%
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847 279 2535

11:45 STS

JUN-19-2092

Perscnal Air Monitoring Summary Sheet (PAM's -Daily Analysis)
341 Fast Ohio Streef Project - Chicago, IL

Date
Collected

Name

Sample ID

B8/6/02 R. Petly
8/6/02 Glenn Huber
8/7/02 R. Petty
6/1/02 Leonand Smith
6/10/02 Leonard Smith
B/10/02 R. Petiy/W.C.
6/10/02 Justin Hubbert
6/11/02 LLeonard Smith
8/11/02 R. Petiy/W.C.
8/12/02 Glenn Huber
8/12/02 R. Pettyf W.C.
6/13/02 Leonard Smith
6/13/02 R. PettyyW.C.
8/14/02 Justin Hubbert
6/14/02 R. Petiy W.C.
6/14/02 Leonard Smith

PAM1001
PAM1002
PAM1003
PAM1004
PAM1005
PAM1006
PAM1007
PAM1I008
PAM1008
PAM1010
PAM1011
PAM1012
PAM1013
PAM1I014
PAM101S
PAM1018

»* All PAM's with levatad counts on day after analysis are recounted afler 4 days (see aiiached)

Flow | Total Total Gross Bkg Sample
Rate Time Sample | Analysis| Counts | Counts Net Concentration
PAM E# | {lpm) } Sampled | Volume {mi} Oate | (3G min} | {30 min} CPM (uCi/mi}
002-574 25 200 500000 671702 15 16 0.00 0.00E+00
002-786 25 440 1100000 Bri/02 16 16 0.0G 0.00E+00
002-574 2.5 530 1325000  6/10/02 19 18 010 1.04E-14 «
002-766 25 535 1337500  6/10/02 17 16 0.03 8.40E-15 *
002-768 25 540 1350000 6/11/02 33 17 0.53 1.01€-13*
002-574 25 550 1375000 6/11/02 38 17 0.73 1.37E13 ~
002875 25 410 102500C¢  6/11/02 20 17 0.10 2.50E-14 *
002-875 25 405 1012500 6/12/02 17 19 0.00 0.00E+00
002-574 25 416 1040000  6/12/02 16 19 0.00 0.00E+00
002-766 25 600 1500000 6/13/02 23 18 0.17 2.85E-14 *
002-574 2.5 &87 1467500 6/13/02 22 18 0.13 22314
002675 2.5 57C 1425000 6/14/02 16 17 0.00 0.00E+Q0
002-574 25 570 1425000 6/14/02 15 17 0.00 0.00E+00
002-574 25 300 750000 617702 21 22 0.00 0.006+00
002-768 25 503 1482500 &/17/02 22 22 0.00 0.00E+00
008-234 25 370 025000 @/17/02 19 22 0.00 0.00E+00



P.B6-99

847 273 2535

11:45 8TS

JUN-19-2802

Personal Air Monitoring Summary Sheet (PAM's -4 Day Analysis)
341 East Ohlo Street Site - Chicago, IL

**Note: All samples on this page were analyzed after 4 da

y5 to allow for thorium daughter decay

Flow | Total Total Gross | Bkg Sample
Date Rate Time Sample | Analysis| Counts | Counts Net |Concentration

Collectad Nams Sample ID] PAM# | (lpm) |Sampled) Volume (mil)] Date | {30 min} {3IDmin)| CPM {uCifmi)
£/7/02 R. Petty PAMIOD3 0D2-574 28 530 1325000 61202 17 19 0.00 0.0pE+0Q
6/7/02 Leonard Smith  PAM1004 002-786 2.5 538 1337500  &r2/02 18 19 0.00 0.00E+00
6/10/02 Leonard Smith  PAM1005 002-766 2.5 540 1350000 6/14/02 18 17 0.00 0.00E+00
610/02 R. Petty /fW.C. PAM{008 002-574 2.5 550 1375000 61402 17 17 0.00 D.DOE+DD
6/10/02 Justin Hubbert  PAM1007 002-675 25 410 1025000 6/14/02 14 17 D.00 0.00E+00
8/12/02 Glenn Huber PAMID10 002-768 25 600 1500000  &/17/02 22 22 0.00 0.00E+00
B/12/02 R. Petty /W.C. PAM1011 002-574 25 587 1467500 BMT/02 20 22 0.00 0.00E+00
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N \ STS Consultants, Ltd.

A Solutions through Science & Engineering

June 7, 2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5

77 W. Jackson Boulevard, SE-5J

Chicago, lllinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, lllinois - STS Project No. 1-
25585-XG, Correspondence No.083

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to
be completed for the upcoming week. This letter presents the work completed during the week of
May 27 - 31, 2002 and the work expected during the week of June 3 - 7, 2002.

Work Completed the Last Week

1. STS project staff meeting was held to review identity of project team members (internal and
extemnal to STS), roles and responsibilities, site history, proposed removal action activities
and sequence, documentation activities, and schedule for upcoming site removal action
work.

2. Submittal of the application to Metropolitan Water Reclamation District of Greater Chicago
(MWRDGC) for Special Discharge Authorization of dewatering discharge was delayed at
suggesstion of MWRDGC pending receipt of correspondence from MWRDGC concemning
discharge application issue.

3. lIssued complete copy of Amended Work Plan document to Piper Marbury Rudnick & Wolf
for approval prior to production and general distribution of copies to project parties.

4. Issued notification of Health & Safety training scheduled for June 5, 2002 to companies
involved with on-site removal action and waste transportation activities.

Planned for This Week

1. Continue preparation for the beginning of excavation.
2. Receipt and review of MWRDGC correspondence concerning discharge permit issues.

3. Receipt of USEPA letter of approval concerning Perimeter Driling Report and field
laboratory.

K:\Projects\125585XG\C185G093.doc
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U.S. Environmental Protection Agency

STS Project No. 1-25585-XG, Correspondence No. 083
June 7, 2002

Page 2

*u

4. Pre-construction health and safety briefing to be held on June 5, 2002 at Time-Life building.
Attendees to include all on-site and waste transportation personnel. Distribute Health &
Safety plans to each company involved with on-site activities.

5. Mobilization of equipment and machinery required for start of excavation on June 6, 2002.

6. Contact DIGGER for final utility clearance.

7. Commence removal action (Phase |/ Area 1 excavation) on June 6, 2002.

8. Distribute complete Work Plan document to removal action participants.

9. Responses and/or approvals currently pending include:
a. MWRDGC approval of Special Discharge Authorization.

10. Receipt of comments on QAPP.

Other Upcoming Activities

1. A meeting between MWRDGC, STS, and TRS is scheduled for June 17 to discuss
MWRDGC's letter dated May 30, 2002 and to resolve outstanding issues necessary to
secure permit to discharge dewatering system effluent.

Please contact me at 847-279-2500 with any questions regarding this report.
Sincerely,

STS,CONSULTANTS, LTD.
(0

Jghn S. Esser, P.E., P.G.
enior Project Engineer

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe Bernie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital

K:\Projects\125585XG\C185G093.doc
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* t STS Consultants, Ltd.

'S Solutions through Science & Engineering

June 10, 2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5

77 W. Jackson Boulevard, SE-5J

Chicago, lllinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, lllinois - STS Project No. 1-
25585-XG, Correspondence No.084

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to
be completed for the upcoming week. This letter presents the work completed during the week of
June 3 - 7, 2002 and the work expected during the week of June 10 - 14, 2002.

Work Completed the Last Week

1. Received MWRDGC letter dated May 30, 2002 conceming discharge of dewatering well
effluent. A meeting between MWRDGC, STS, and TRS is scheduled for June 17 to resolve
outstanding issues necessary to secure permit to discharge dewatering system effluent.

2. Received USEPA letter dated May 31, 2002 approving Perimeter Drilling Report and field
laboratory.

3. Received USEPA letter dated June 4, 2002 concerning QAPP.

4. Held a one-day pre-construction Health & Safety meeting at Time-Life building on June 5,
2002. The meeting was attended by personnel from STS, Kerr McGee, Budron, Envirocon,
Double M Trucking, and SAHCI, and USEPA. Presentations were given by STS (Site
History, Site Operations, Health & Safety), Hawks Logistics (DOT requirements), and SAHCI
(Radiation Safety).

5. Budron, Kerr McGee, STS, and SAHCI mobilized equipment and machinery to the site in
preparation for start of work.

6. Contacted DIGGER for final site utility marking/clearance.

7. Commenced site removal action activities on June 6, 2002.

750 Corporate Woods Parkway « Vernon Hills, IL 60061-3153 « (847) 279-2500 » (847) 279-2510 Fax
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STS Project No. 1-25585-XG, Correspondence No. 084
June 10, 2002

Page 2

Planned for This Week

1. Continue removal action activities. It is anticipated that removal action activities during this
week will consist primarily of Phase I/Area 1.

2. Make revisions to QAPP pursuant to USEPA letter dated June 4, 2002
3. Distribute complete Work Plan document to removal action participants.

4. Responses and/or approvals currently pending include:
a. MWRDGC approval of Special Discharge Authorization.

Other Upcoming Activities

1. A meeting between MWRDGC, STS, and TRS is scheduled for June 17 to discuss
MWRDGC's letter dated May 30, 2002 and to resolve outstanding issues necessary to
secure permit to discharge dewatering system effluent.

Please contact me at 847-279-2500 with any questions regarding this report.
Sincerely,

ANTS, LTD.
/ .

STS CZ:ISUL
A - Zﬂé"/

Jahn S. Esser, P.E., P.G.
nior Project Engineer

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe Bernie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital

K:\Projects\ 125585XG\C185G094.doc
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‘ G] STS Consuitants, Ltd.

A Solutions through Science & Engineering

May 31, 2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency

F gion5

7+ W. Jackson Boulevard, SE-5) #
Chicago, lllinois 60604

RE:

Weekly Status Report, 341 East Ohio Street Site, Chicago, lllinois - STS Project No. 1-
25585-XG, Correspondence No.082

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to
be completed for the upcoming week. This letter presents the work completed during the week of
May 20 - 24, 2002 and the work expected during the week of May 27 -~ 31, 2002.

Work Completed the Last Week

1.

The draft application to Metropolitan Water Reclamation District of Greater Chicago
(MWRDGC) for Special Discharge Authorization of dewatering discharge was transmitted to
TRE for review and signatures.

2. Obtained fully executed contract between TRS and Budron for excavation work.

3. Compiled Work Plan document components in preparation for photocopying and binding.

4. Provided USEPA with formal notice of scheduled remediation start date, updated project
schedule, and training schedule and location.

5. Project conference call between STS and TRS representative to review project status and
action items.

Planned for This Week

1. Continue preparation for the beginning of excavation.

2. STS project team pre-mobilization meeting to review project activities, roles, and
responsibilities during upcoming remediation phase.

3. Hand-deliver Special Discharge Authorization application to MWRDGC following TRS

review.

750 Corporate Woods Parkway « Vernon Hills, IL 60061-3153 « (847) 279-2500 « (847) 279-2510 Fax
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4. Provide complete Work Plan document to TRS for final completeness review prior to
production copying.

5. Provide notice to all contractors of training date, location, and start of work date.

6. Responses and/or approvals currently pending incldde:
a. Perimeter Drilling Report.
b. Field laboratory procedure approval.
¢. MWRDGC approval of Special Discharge Authorization.

Please contact me at 847-279-2500 with any questions regarding this report.
Sincerely,

STS CONSULTANTS, LTD.

Y
John S. Esser, P.E., P.G.
Senior Project Engineer

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe Bernie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital
[ L ]

K:\Projects\ 125585XG\ C185G092doc
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~ :_ql STS Consultants, Ltd.

A Solutions through Science & Engineering

May 22, 2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5

77 W. Jackson Boulevard, SE-5J

Chicago, lllinois 60604

RE:

Weekly Status Report, 341 East Ohio Street Site, Chicago, lllinois - STS Project No. 1-
25585-XG, Correspondence No. 081

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to
be completed for the upcoming week. This letter presents the work completed during the two
weeks of May 6 - 10 and May 13 — 17, 2002 and the work expected during the week of May 20 -
24, 2002.

Work Completed the Last Two Weeks

1. Continued preparation of application to MWRDGC for special discharge authorization of
dewatering discharge.

2. Obtain soil sample for characterization of non-radiological, non-pesticide impacted soil for
disposal at CID. Incorporate analytical results and submit application to CID for non-
radiological non-pesticide impacted soil.

3. Met with Chicago Department of Transportation Office of Underground Coordination to
review utility responses to wellpoint drilling permit request (OUC#25121). Permit
authorization was granted.

4. Finalized excavation contract and sent same out for signatures.

5. Received notice from USEPA on approval of Work Plan.

6. Notified Kerr-McGee of pending start of work June 5, 2002 for training and June 6, 2002 for
field work.

Planned for This Week

1. Continue preparation for the beginning of excavation.

2. Submit Special Discharge Authorization application to Metropolitan Water Reclamation
District of Greater Chicago (MWRDGC).

3. Update action item list.

750 Corporate Woods Parkway « Vernon Hills, IL 60061-3153 « (847) 279-2500 » (847) 279-2510 Fax
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4. Responses and/or approvals currently pending include:

a. Perimeter Drilling Report.
b. Field laboratory procedure approval.

¢c. MWRDGC approval of Special Discharge Authorization.

5. Provide USEPA with formal notice of scheduled start including training schedule and

location.

Please contact me at 847-279-2500 with any questions regarding this report.

Sincerely,
STS CONSULTANTS, LTD.

sl o Eftte
ﬂn S. Esser, P.E., P.G.

enior Project Engineer
cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe

Harold Holmberg, Kerr-McGee
Mark Krippel, Kerr-McGee

\" 4

Bernie Bono, Kerr-McGee
Thomas Pabian, Capri Capital
Terry McKay, Capri Capital

K:\Projects\ 125585 XG\C185G09 1dec
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STS Consultants, Ltd.
Solutions through Science & Engineering

May 9, 2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5

77 W. Jackson Boulevard, SE-5J

Chicago, lllinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, lllinois - STS Project No. 1-
25585-XG, Correspondence No. 078

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to
be completed for the upcoming week. This letter presents the work completed during the week of
April 29 - May 3, 2002 and the work expected during the week of May 6 - 10, 2002.

Work Completed the Last Week

1. Continued communication with MWRDGC conceming discharge of water generated during
excavation dewatering.

2. Commence preparation of MWRDGC special discharge authorization request.
3. Review/compile list of upcoming project activities and action items.

4. Submitted revised Waste Stream Application to CID for non-radiological pesticide-impacted
soil.

5. Discussion with Fred Micke of USEPA concerning status of Work Plan review and resolution
of laboratory comparison issues.

6. Obtain soil sample for characterization of non-radiological, non-pesticide impacted soil for
disposal at CID.

Planned for This Week

1. Continue preparation for the beginning of excavation.

2. Meeting with Chicago Department of Transportation Office of Underground Coordination to
review utility responses to wellpoint drilling permit request (OUC#25121). ’

3. Submit Waste Stream application to CID for non-radiological non-pesticide impacted soil.

750 Corporate Woods Parkway « Vernon Hills, IL 60061-3153 « (847) 279-2500 « (847) 279-2510 Fax
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'May 9 2002
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4 Responses and or approvals currently pending include:

a Revised Removal ~cuon Work Plan and related documents.
Chicago Department of Transportation approval of wellpoint installation (OUC #25121)
Excavation contract review and execution by Budron.

b
c.
d. Field laboratory procedure approval.
e MWRDGC permit application.

Please contact me at 847-279-2500 with any questions regarding this report

Sincerely

STS CON

t?jiﬂs. LTD

/
MC/
'S Esser. PE . PG

or Project Engineer

cc Timothy Ramsey. Piper Marbury Rudnick & Wolfe
Harold Holmberg. Kerr-McGee
Mark Krippel. Kerr-McGee

Bemie Bono. Kerr-McGee
Thomas Pabian. Capn Capital
Terry McKay. Capn Capital

Droers

TIREASNG OISO
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REPLY TO THE ATTENTION OF
SE-5J
May 15, 2002

VIA FACSIMILE AND U.S. MAIL

Mr. Richard G. Berggreen, C.P.G.
STS Consultants, Ltd.

750 Corporate Woods Parkway
Vernon Hills, IL 60061-3153

RE: 341 East Ohio Street Workplan
Lindsay Light II Site/RV3 North McClurg Court

Dear Mr. Berggreen:

The U.S. Environmental Protection Agency (USEPA) has reviewed the Workplan for 341 East
Ohio Street dated March 13, 2002. USEPA hereby approves this Workplan which TRS
submitted in response to the March 1, 2001 Action Memorandum regarding the radioactive
contamination at this property and notes that the approved Workplan is consistent with the
Administrative Order issued June 6, 1996 Lindsay Light 11/316 E. Illinois, Chicago, Illinois,
Unilateral Administrative Order, Docket No. V-W-96-C-353, as amended March 29, 2000 by
Lindsay Light II, RV# North Columbus Drive Administrative Order. Note that the USEPA
Action Memorandum dated March 1, 2001 that was issued with respect to the GMO/341 E. Ohio
site designated the action as a time-critical removal for which no Environmental Engineering
Cost Analysis (EECA) is required.

Work at the 341 East Ohio Street site can begin immediately. However, USEPA requests that
the work schedule for this project be given to USEPA, as soon as possible, so that we can assure
nroper coverage for this project.

If you have questiohs regarding this letter, please contact me, as soon as possible, at (312) 886-

5123 or contact Verneta Simon, On-Scene Coordinator, at (312) 886-3601, or Larry Jensen,
Senior Health Physicist at (312) 886-5026.

Sincerely,

Zudreck A, YNictso
Fredrick A. Micke, P.E.
On-Scene Coordinator

ERB Section #3
cc: Mark Krippel, Kerr-McGee

Recycled/Recyclable - Printed with Vegetable Out Based Inks on 50% Recycled Paper (20% Postconsumer)
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‘ STS Consultants, Ltd.
A Solutions through Science & Engineering

May 3, 2002

Mr. Fred Micke, On-Scene Coordinator

Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5 :

77 W. Jackson Boulevard, SE-5J

Chicago, llinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, lllinois - STS Project No. 1-
25585-XG, Correspondence No. 077

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to
be completed for the upcoming week. This letter presents the work completed during the week of
April 22 - 26, 2002 and the work expected during the week of April 29 — May 3, 2002.

Work Completed the Last Week

1. Follow-up conversation with MWRDGC conceming their April 10, 2002 letter pertaining to
dewatering discharge permit.

2. Collect soil sample for completion of testing for disposal approval at CID.

Planned for This Week

1. Continue preparation for the beginning of excavation.
2. Continue working on MWRDGC discharge permit issue.

3. Prepare list of Health and Safety training attendees. Training date will be scheduled after
the mobilization date for the start of excavation is identified.

4. Submit revised Waste Stream Application to CID for pesticide impacted soil.

750 Corporate Woods Parkway « Vernon Hills, IL 60061-3153 « (847) 279-2500 » (847) 279-2510 Fax
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5. Responses and/or approvals currently pending include:
a. Revised Removal Action Work Plan and related documents.
b. Chicago Department of Transportation approval of wellpoint installation (QUC #25121)
¢. Excavation contract review and execution by Budron.
d. Field laboratory procedure approval.
e. MWRDGC permit application.

Please contact me at 847-279-2500 with any questions regarding this report.

Sincerely,

o’ STS iyULTANTS, LTD.

Jojf S. Esser, P.E., P.G.
ior Project Engineer

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe Bernie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital

W
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p !

o vl 1' 7/24'/’-2/'
\ STS Consultants, Ltd.
A Solutions through Science & Engineering
April 26, 2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5

77 W. Jackson Boulevard, SE-5J

Chicago, lllinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, lllinois - STS Project No. 1-
25585-XG, Correspondence No. 076

Dear Mr. Micke and Ms. Simon;

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to
be completed for the upcoming week. This letter presents the work completed during the week of
April 15 - 19, 2002 and the work expected during the week of April 22 — April 26, 2002.

Work Completed the Last Week

1. Follow-up conversation with MWRDGC conceming their April 10, 2002 letter pertaining to
dewatering discharge permit.

2. Scheduled utility review meeting with CDOT for wellpoint installation permit (OUC#25121).
Meeting date is May 6, 2002.

3. Contacted Kerr-McGee regarding laboratory comparison response letter. Requested
USEPA provide laboratory comparison inquiry letter.

4. Discussed Profile Application with Waste Management for management of pesticide
impacted materials.

5. Received Excavation Permit authorization for Board of Underground (OUC File # 24207).

Planned for This Week

1. Continue preparation for the beginning of excavation.
2. Continue working on MWRDGC discharge permit issue.

3. Prepare list of Health & Safety training attendees. Training date will be scheduled after the
mobilization date for the start of excavation is identified.

750 Corporate Woods Parkway « Vernon Hills, IL 60061-3153 « (847) 279-2500 « (847) 279-2510 Fax
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4. Submit revised Waste Stream Application to CID for pesticide impacted soil.

5. Responses and/or approvals currently pending include:

Revised Removal Action Work Plan and related documents.

Chicago Department of Transportation approval of wellpoint installation (OUC #25121)
Excavation contract review and execution by Budron.

Field laboratory procedure approval.

MWRDGC permit application.

LN

Please contact me at 847-279-2500 with any questions regarding this report.
Sincerely,

STS CONSULT, NTS LTD.

(2%

S. Esser, P.E., P.G.
ior Project Engineer

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe Bernie Bono, Kerr-McGee

Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital
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7' Solutions through Science & Engineering

April 18, 2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5

77 W. Jackson Boulevard, SE-5J

Chicago, Illinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, lllinois - STS Project No. 1-
25585-XG, Correspondence No. 075

Dear Mr. Micke and Ms. Simon:

in accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to
be completed for the upcoming week. This letter presents the work completed during the week of
April 8 - 12, 2002 and the work expected during the week of April 15 — April 19, 2002.

Work Completed the Last Week

1. Telephone conversation with Jeannette Greg of ComEd Real Estate division. She is
preparing letter for Chicago Department of Transportation, Office of Underground
Coordination confirming no active lines or equipment on-site.

2. Received Permit Issuance Authorization dated April 8, 2002 from Chicago Department of
Transportation for planned excavation activities (OUC#24207). )

3. Received letter dated April 10, 2002 (via facsimile) from MWRDGC responding to STS's
December 21, 2001 application for a one-time discharge of dewatering system water during
upcoming excavation work. MWRDGC proposes to issue permit under their environmental
remediation wastewater ordinance.

4. Provide additional data to Waste Management in support of pesticide-impacted soil waste
stream application.

Planned for This Week

1. Continue preparation for the beginning of excavation.

2. Follow-up with MWRDGC concerning their letter dated April 10, 2002 to discuss the
implications and applicability of their proposal to grant permit under the environmental
remediation wastewater ordinance.

3. Contact Department of Transportation Bureau of Inspection to schedule utility response
review meeting for wellpoint installation permit application (OUC#25121).

750 Corporate Woods Parkway « Vernon Hills, IL 60061-3153 « (847) 279-2500 » (847) 279-2510 Fax
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4. Responses/approvals currently pending include:

a.
b.

c.
d.

Revised Removal Action Work Plan and related documents

Chicago Department of Transportation approval of wellpoint installation (OUC #25121)
and excavation (QUC #24207)

Excavation contract review by Budron

Field laboratory procedure approval

Please contact me at 847-279-2500 with any questions regarding this report.

Sincerely,

STS

C UI7IAN S, LTD.
A il

S. Esser, P.E., P.G.
nior Project Engineer

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe Bernie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital
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V'S Solutions through Science & Engineering

April 10, 2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5

77 W. Jackson Boulevard, SE-5J

Chicago, lllinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, lllinois - STS Project No. 1-
25585-XG, Correspondence No. 074

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to
be completed for the upcoming week. This letter presents the work completed during the week of
April 1 — April 5, 2002 and the work expected during the week of April 8 — April 12, 2002.

Work Completed the Last Week

1. Follow-up call to MWRDGC requesting information on status of discharge approval.
MWRDGC representative stated that application being reviewed for applicability under their
remediation ordinance standards. They stated they anticipate issuing response letter in the
coming week.

2. Transmitted letter to Chicago Department of Transportation, Office of Underground
Coordination, requesting approval of excavation permit (OUC #24207).

3. Transmitted letter to USEPA requesting approval of field laboratory for radiological analysis
of soils.

4. Received revised Plat of Survey drawing (Revision dated April 2, 2002) from Chicago
Guarantee Survey Company. The revised drawing includes AT&T Broadband utility lines
along Ohio Street.

5. Transmitted updated Plat of Survey to Chicago Department of Transportation Bureau of
Inspection in support of QUC #24207 and OQUC #25121.

6. Obtained truck route from Kerr-McGee for radiologically-impacted soil.

7. Obtained truck route from Budron for pesticide-impacted soil.

750 Corporate Woods Parkway « Vernon Hills, IL 60061-3153 « (847) 279-2500 » (847) 279-2510 Fax
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Planned for This Week

1. Continue preparation for the beginning of excavation.

2. Follow-up call to MWRDGC on status of discharge permit.

3. Estimate proportional shares for Budron and Kerr-McGee contributions for bonding.

4. Responses/approvals currently pending include:

a. Revised Removal Action Work Plan and related documents

b. MWRDGC one-time discharge permit

c. Chicago Department of Transportation approval of wellpoint installation (OUC #25121)

and excavation (OUC #24207)

A\ d. Excavation contract review by Budron

e. Field laboratory procedure approval

Please contact me at 847-279-2500 with any questions regarding this report.

Sincerely,

b OyLJbTANTS, LTD.
¢

hn S. Esser, P.E., P.G.
enior Project Engineer

ST

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe
Harold Holmberg, Kerr-McGee

W/ Mark Krippel, Kerr-McGee

Bernie Bono, Kerr-McGee
Thomas Pabian, Capri Capital
Terry McKay, Capri Capital
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A Solutions through Science & Engineering

April 4, 2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5

77 W. Jackson Boulevard, SE-5J

Chicago, lllinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, lllinois - STS Project No. 1-
25585-XG, Correspondence No. 071

W Dear Mr. Micke and Ms. Simon:
in accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to
be completed for the upcoming week. This letter presents the work completed during the week of
March 25 — March 29, 2002 and the work expected during the week of April 1 — April 5, 2002.

Work Completed the Last Week

1. Follow-up call to MWRDGC requesting information on status of discharge approval.
MWRDGC representative stated that application being reviewed for applicability under their
remediation ordinance standards. They expect to resolve internally and issue letter in the
coming week.

2. Follow-up with Budron conceming licensed drainlayer. Budron stated they did not have a
licensed drainlayer identified.
Yol
3. Follow-up call to ComEd requesting information on status of clearance letter ComEd was to
issue to BOU.

4. Drafted letter to Chicago Department of Transportation, Office of Underground Coordination,
requesting approval of excavation permit (OUC#24207).

5. Drafted letter to USEPA requesting approval of field laboratory for radiological analysis of
soils.

6. Placed order with Chicago Guarantee Survey Company for update to Plat of Survey drawing
for the site. Revision consists of the addition of AT&T Broadband utility lines along Ohio
Street.

7. Requested truck route map from Kerr-McGee.

8. Submitted waste stream profile for pesticide impacted soil to CID.

750 Corporate Woods Parkway « Vernon Hills, IL 60061-3153 « (847) 279-2500 » (847) 279-2510 Fax
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Planned for This Week

1

Continue preparation for the beginning of excavation

2 Issue letter to Chicago Department of Transportation. Office of Underground Coordination
requesting approval of excavation permit (QUC#24207).
3 Issue letter to USEPA requesting approval of field laboratory for radiological analysis of
soils
4 DPrmovige ComEd contact information to Chicago Department of Transportation for their
follow-up
5 Follow-up cail to MWRDGC on status of discharge permit.
6 Estimate probable trucking volume for non-radiological impacted soils for use in quantifying
proportion of contribution to roadway protection bond by contractors.
7 Update waste profile wvith CID for non-radiological soils to identify TRS as customer for
invoicing instead of STS
8 Provide TRS with estimate of typical excavation production rates for use in preparing bid
quantity estimate for excavation of non-radiological impacted soils.
9 Follow-up request for truck route map from Kerr-McGee and Budron.
10 Provide review comments to Piper Marbury Rudnick & Wolf conceming current draft of
excavation contract between TRS and Budron
11 identfy icensed drainiayer for sewer permit filing.
Please contact me at 847-279-2500 with any questions regarding this report
Sincerely.

STS GONSULTANTS. LTD

Ly ,’/ WL/

(4
Jobh'S Esser PE. PG
S¢nior Project Engineer
cc Timothy Ramsey. Piper Marbury Rudnick & Wolfe Bemie Bono, Kerr-McGee
Harold Holmberg. Kerr-McGee Thomas Pabian. Capri Capital
Mark Knppel Kerr-McGee Terry McKay. Capn Capital
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March 28, 2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5

77 W. Jackson Boulevard, SE-5J

Chicago, lllinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, lllinois - STS Project No. 1-
25585-XG, Correspondence No. 066

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekiy updates of the work completed during the previous week and the work expected to
be completed for the upcoming week. This letter presents the work completed during the week of
March 18 — March 22, 2002 and the work expected during the week of March 25 — March 29, 2002.

Work Completed the Last Week

1. Prepared punch list for start of work. Submitted to TRS for review and discussion.

2. Continued to work with Waste Management to obtain approval for acceptance of pesticide-
impacted materials at CID Landfill.

3. Placed call to ComEd requesting information on status of utility clearance letter.

Planned for This Week

1. Continue preparation for the beginning of excavation.

2. Request Budron identify licensed drainlayer to make submittal to Chicago Department of
Sewers.

3. Followup with MWRDGC regarding permit.

4. Followup with ComEd regarding letter they were to prepare and send to the City confirming no
ComEd utilities on-site.

5. Submit AT&T Broadband utility map to Chicago Guarantee Survey for addition to Plat of Survey.
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6. Prepare letter to USEPA requesting approval of field radiological testing laboratory.

7. Request truck route map from Kerr-McGee and Budron.

Please contact me at 847-279-2500 with any questions regarding this report.

Sincerely,

STSC SL?NTS, LTD.

Jo . Esser, P’.E., P.G.
ior Project Engineer

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe
Harold Holmberg, Kerr-McGee
Mark Krippel, Kerr-McGee

Bernie Bono, Kerr-McGee
Thomas Pabian, Capri Capital
Terry McKay, Capri Capital
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STS Consultants, Ltd.

750 Corporate Woads Parkway
Vernon Hills, IL 60061

Phone: (847) 279-2500

FAX: (847) 279-2510

FACSIMILE TRANSMISSION

Date: February 25, 2002

847 279 2535 P.91-93

<

To: Fred Micke/Vemeta Simon USEPA Fax #. 312-353-9176
Timothy Ramsey Piper Marbury Rudnick & Wolfe Fax# 312-630-7350
Harold Hoimberg Kem-McGee 1 Fax #: 405-270-4112
Mark Krippel/Bemie Bono Kemr-McGee Fax# 630-231-3990
Thomas Pabian/TerryMcKay Capri Capital Fax # 312-335-9365

Pages being transmitted, incl. Cover: 3

CC: Fax No.:

From: Rich Berggreen

Phone:  847-279-2500

Re: 341 East Ohio Street Site

OJurgent []ForSignature [JForReview [] Please CommentReply ] AsRequested [ ] Original to Follow

Message:

IMPORTANT: This facsimile is intended only for the of the individual or entity to which it is addressed and may contain
information that is privileged, confidential, and exempt from disclosure under applicable law. {f the reader of this facsimile
is not the intended recipient, you are hereby notified that any dissemination, distribution, or copying of this communication
is strictly prohibited. 1f you have received this communication in error, please notify us immediately by telephane and
return this facsimile to us at the above address via the United States Postal Service. Thank you.

IF YOU DO NOT RECEIVE ALL PAGES, PLEASE CALL (847) 279-2500 IMMEDIATELY
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VS Solutions through Science & Engineering
February 25, 2002

Mr. Fred Micke, On-Scene Coordinator
Ms_ Vemeta Simon, On-Scene Coordnator
U. S. Envionmental Protection Agency
Region 5

77 W. Jackson Boulevard, SE-5J

RE  Weeily Status Report, 341 East Ohio Street Site, Chicago, llincis - STS Project No. 1-

25585-XG, Correspondence No. 055

Dear Mr. Mkcke and Ms. Simon:

in accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
uwﬂewwkbuﬂa&sdhwkmpﬂﬁdﬁmﬁepmmkwmmgxpectedw
be compieted for the upcoming week This letter presents the work compieted dunng the week of
Februa’y18-Fetxuary22,ZIXEaMQWeMemededduﬁngmeweekofFMZS—March1,
2002

Work Completed the Last Week

1

Incorporated review comments on pesticide impacted soil report. Continued report preparation
for submittal to USEPA.

Foliow-up contact with ComEd regarding Board of Underground permit approval on excavation.

Follow-up contact with Board of Underground on submittal of dewatering well alignment across
center of site.

Contnue preparation of applicaton to City of Chicago Department of Sewers for dewatenng
effluent discharge.

Planned for This Week

1.

Contnue preparation for the beginning of excavation. Develop revised schedule including
anbapated start date. site specific trainng, order and delivery of shipping containers, etc.

Resotve Board of Underground issue with ComEd for excavaton deeper than 12 feet.
Submit waste stream profile application to CID landfill for pesticide impacted soil.

Obtain final review comments on pesticide report in preparation for submission to USEPA as
attachment to Amended Removal Action Work Plan.

750 Corporate Woods Parkway « Viernon Hills, IL 60061-3153 « (847) 279-2500 « (847) 279-2510 Fax
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5. Continue preparation for submission of Amended Heaith and Safety Plan to USEPA as
attachment to Amended Removal Action Work Plan.

6. Follow-up with Metropolitan Water Reclamation District of Greater Chicago and City of Chicago
Department of Sewers regarding permit to discharge dewatering water.

7. Continue preparation of application to City of Chicago Department of Sewers.
Please contact me at 847-279-2500 with any questions regarding this report.
Sincerely,

STS CONSULTANTS, LTD.
7 5. B

Richard G. Berggreen, C.P.G.
Principatl Geologist

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe Bemie Bono, Kerr-McGee '
" Harold Holmberg, Kem-McGee Thomas Pabian, Capri Capital
Mark Krippel, Ker-McGee Terry McKay, Capri Capital
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TS Consultants, Ltd.

750 Corporate Woods Parkway
Vernon Hills, IL 60061

Phone: (847) 279-2500

FAX; (847) 279-2510

FACSIMILE TRANSMISSION

Date: February 19, 2002

847 279 2535 P.01/83

*

S

To:  Fred Micke/Vemeta Simon USEPA Fax#: 312-353-9176
Timothy Ramsey Piper Marbury Rudnick & Wolfe Fax #:. 312-630-7350
Harold Hoimberg Kemr-McGee Fax # 405-270-4112
Mark Krippel/Bemie Bono Kem-McGee Fax #: 630-231-3990
Thormas Pabian/TenyMcKay Capri Capital Fax#: 312-335-9365

Pages being transmitted, incl. Cover; 3

CC: Fax No.:

From: Rich Berggreen

Phone: 847-279-2500

Re: 341 East Ohio Street Site

Dlurgent [JForSignasture [ ForReview [ Please Comment/Raply ] AsRequested [T] Original to Follow

Message:

IMPORTANT: This facsimile is intended only for the of the individual or entity to which #t is addressed and may contain
information that is privileged, confidential, and exempt from disclosure under applicable law, If the reader of this facsimile
is not the intended recipient, you are hereby notified that any dissernination, distribution, or copying of this communication
is strictly prohibited. If you have received this communication in error, please notify us immediately by telephone and

return this facsimile to us at the above address via the United States Postal Service. Thank you.

IF YOU DO NOT RECEIVE ALL PAGES, PLEASE CALL (847) 279-2500 IMMEDIATELY
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Solutions through Science & Engineering

February 19, 2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Vemeta Smmon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5

77 W. Jackson Boulevard, SE-5)

Crucago, (linois 60604

RE. Weekly Status Report, 341 East Ohio Street Site, Chicago, inois - STS Project No. 1-
25585-XG. Comrespondence No. 054

Dear Ms. Micke and Ms. Simon:

in accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work compieted during the previous week and the work expected to
be compieted for the upcoming week. This letter presents the work completed dunng the week of
February 11 — February 15, 2002 and the work expected during the week of February 18 —
February 22, 2002.

Work the Last Week

1. Completed revisions to Amended Removal Action Work Plan incorporating pesticide removal
tasks. Fumished copies 10 TRS for distribution.

2. Completed revisions to Health and Safety Pian reflecting chiordane pesticides as additional
potential contaminant. Fumished copies to TRS for distribution.

3. Compilesed apphcation of waste stream profie for pesticade impacted sod for disposal at CID
landfill. Submitted to TRS for review pnor to submittal to CID.

4 Incorporated review comments on pesticide impacted soil report. Continued report preparation
for submittal to USEPA.

S. Follow-up contact with ComEd regardng Board of Underground permit approval on excavation.

6. Follow-up contact with Board of Underground on submittal of dewatering well alignment across
center of sie submitted previous week.
Pianned for This Week

1. Continue prepa'at;onformebegnmgofexcavauon. Develop revised schedule inciuding
anticipated start date, site specific training, order and delivery of shipping containers, etc.

750 Corporate Woods Parkway « Vemon Hills, (L 60061-3153 e (847) 279-2500 « (847) 279-2510 Fax
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Resolve Board of Underground issue with ComEd for excavation deeper than 12 feet.

2. Submit waste stream profile application to CID landfill for pesticide impacted soil.

3. Obtain final review comments on pesticide report in preparation for submission to USEPA as
attachment to Amended Removal Action Work Plan.

4. Continue preparation for submission of Amended Health and Safety Plan to USEPA as
attachment to Amended Removal Action Work Plan.

5. Follow-up with Metropolitan Water Reclamation District of Greater Chicago and City of Chicago
Department of Sewers regarding permit to discharge dewatering water.

Please contact me at 847-279-2500 with any questions regarding this report.

o’ Sincerely,
STS CONSULTANTS, LTD.

Richard G. Berggreen, C.P.G.
Principal Geologist

cc¢; Timothy Ramsey, Piper Marbury Rudnick & Wolfe Bemie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital
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\ STS Cons itants, Ltd.

750 Corporate Woods Parkway
Vemon Hills, It. 60061

Phona: (847) 279-2500

FAX: (847) 279-2510 -

FACSIMILE TRANSMISSION
Date: February 4, 2002
Ta: Fred Micke/Vemneta Simon USEPA Fax# 312-353-9176
Timothy Ramsey Piper Marbury Rudnick & Wolfe Fax # 312-630-7350
Harold Holmberg Kerr-McGee Fax#: 405-270-4112
Mark Krippel/Bemie Bono Kerr-McGee Fax #: 630-231-3990
Thomas Pabian/TerryMcKay Capri Capital Fax #; 312-335-9365

Pages being transmitted, incl. Cover: 3

CC: | Fax No.:

From: Julie Apolnario Phone: 847-279-2500

Re: 341 East Ohio Street Site
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Message:

IMPORTANT: This facsimile is intended only for the of the individual or entity to which it is addressed and may contain
information that is privileged, confidential, and exempt from disclosure under applicable law. |f the reader of this facsimile is
not the intended recipient, you are hereby notified that any dissemination, distribution, or copying of this communication is
strictly prohibited. If you have received this communication in error, please notify us immediately by telephone and retum
this facsimie to us at the above address via the United States Postal Service. Thank you.

IF YOU DO NOT RECEIVE ALL PAGES, PLEASE CALL (847) 279-2500 IMMEDIATELY
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February 4, 2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordmator
U. S. Ermronmental Protection Agency
Region §

77 W. Jackson Boulevard, SE-5J

Chicago. llinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, Illinoss - STS Project No. 1-
25585-XG, Comrespondence No. 049

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consuitants, Lid. (STS)
will provide weekly updates of the work compieted duning the previous week and the work
expected to be completed for the upcoming week. This letter presents the work completed
mr'ngmeweekquanuaryZB—Febmary1,2002andmemrkexpectedduringmemekof
February 4 — February 8, 2002.

Work ted Week

1. Continued working on the perimeter area radiological driling program report.

2. Cmthuedpreparaﬁondmeaddernmwmwmmmaddrmd\ang%inmewk
scope and sequencing related to management of pesticide-impacted sodis.

3. Conbtinued preparation of the report on pesticide-impacted soils on site.
4. Worked on the waste profile for submiftal to Waste Management.

5. Contnued preparation of an additional appiication to the Board of Underground covering the
center ine of weltpoints for the dewatenng.

Planned for This Week
1. Continue pregaration for the beginning of excavation.

i
2. Continue preparation of a report of pesticide-impacted soils for submitial to USEPA as Work
Plan addendum.

3. Continue to work on perimeter area radiological dritling program report to the USEPA as a
Work Plan addendum.

4. Submdt waste profile to Waste Management for disposal of pesticide-impacted soils.

750 Corporate Woods Parkway « Vemnon Hills, IL 60061-3153 « (847) 279-2500 » (847) 279-2510 Fax
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5. Work on the Work Plan addendum to address changes in the work scope and sequencing
" related to management of pesticide-impacted soils.

6. Work on the Board of Underground application for the center wellpoints for deWatering.

7. Work on utility issues relating to the ComEd vault-on the site and the effect of those issues on
the Board of Underground process.

Please contact me at 847-279-2450 with any questions regarding this report.
Sincerely, |
STS CONSULTANTS, LTD.
U 5
™ .élie Apolinartio @’45‘0’
Project Manager
cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe Bernie Bono, Kerr-McGee

Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital

K\Projects\ 125585XG \C185G056.doc
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FAX: (847) 279-2510 -

FACSIMILE TRANSMISSION
Date: January 31, 2002
To: Fred Micke/Vemeta Simon USEPA Fax #: 312-353-9176
Timaothy Ramsey Piper Marbury Rudnick & Wolfe Fax #: 312-630-7350
Harcid Holmberg Kerr-McGee Fax #: 405-270-4112
Mark Krippel/Bemie Bono Kerr-McGee Fax # 630-231-3990 i
Thornas Pabiarn/TerryMcKay Capri Capital Fax #: 312-335-9365 ‘
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~? STS Consuitants, L
'S Solutions through Science & Engineering
January 31, 2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Vemneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5

77 W. Jackson Boulevard, SE-5)

Chicago, l1inocs 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, Ilinois - STS Project No. 1-
25585-XG, Correspondence No. 048

Dear Mr. Micke and Ms. Simon:

in accordance with the Work Plan for the above-referenced site, STS Consukants, Ltd. (STS)
wil provide weekly updates of the work completed during the previous week and the work
expected to be compileted for the upcoming week. This letter presents the work completed
dunng the week of January 21 — January 25, 2002 and the work expected during the week of
January 28 — February 1, 2002.

w eted the Last Week

1. Continued working on the penmeter area radiological dnlling program report.

2. Continued preparaton of the addendum to the Work Plan to address changes in the work
scope and sequencing refated to management of pesticcde-impacted soils.

3. Continued preparation of the report on pesticide-impacted soils on site.
4. Worked on the waste profue for submittal to Waste Management.

5. Commenced preparation of an additional apphcation to the Board of Underground covering
the center fine of wellpoints for the dewatering.

Planned for This Week
1. Continue preparation for the beginning of excavation.

2. Continue to evaluate the effect of pesticide-impacted soils on the site. Prepare report of site
investigation for submittal to USEPA as Work Plan addendum.

3. Contnue to work on perimeter area radiological drilling program report to the USEPA as a
Work Plan addendum.

4. Submit waste profile to Waste Management for disposal of pesticide-impacted soils.

750 Corporate Woods Parkway « Vernon Hills, IL 60061-3153 « (847) 279-2500 « (847) 279-2510 Fax
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5. Work on the Work Plan addendum to address changes in the work scope and sequencing
related to management of pesticide-impacted soils.

6. Work on the Board of Underground application for the center wellpoints for dewatering.

7. Work on utility issues relating to the ComEd vault on the site and the effect of those issues on
the Board of Underground process.

Please contact me at 847-279-2450 with any questions regarding this report.
Sinceraly,

STS CONSULTANTS, LTD.

N

Julie Apolinario

Project Manage

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe Bemie Bono, Kerr-McGee
Haroid Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital -

i
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To: Fred Micke/Vemeta Simon USEPA Fax #: 312-353-9176
Timothy Ramsey Piper Marbury Rudnick & Wolfe Fax #: 312-630-7350
Harold Holmberg . Kerr-McGee Fax #: 405-270-4112
‘ TMark Krippel/Bemie Bono Kerr-McGee Fax #: 630-231-3990
: Thomas Pabian/TerryMcKay Capri Capital Fax #: 312-335-9365
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Solutions through Science & Engineering

January 24, 2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Vemeta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5

77 W. Jackson Boulevard, SE-5J

Chicago, lllinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, lllinois - STS Project No. 1-
25535-XG, Correspondence No. 047

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS)

N/ will provide weekly updates of the work completed during the previous week and the work
expected to be completed for the upcoming week. This letter presents the work completed
during the week of January 14 — January 18, 2002 and the work expected during the week of
January 21 - January 25, 2002.

Work Completed the Last Week
1. Continued working on the perimeter area radiological drilling program report.
2. Submitied the revised QAPP to USEPA.

3. Dis¢ussed final details of dewatering proposal including work sequencing with the
dewatering subcontractor and the general contractor.

4. Met| with the Board of Underground conceming the dewatering sequencing. A revised
subrniﬂtal for utility clearance must be submitted for the Board of Underground approval prior
o/ to commencing dewatering activities.

Planned for This Week
1. Cor]tinue preparation for the beginning of excavation.

2. Continue to evaluate the effect of pesticide-impacted soils on the site. Prepare report of site
invgstigation for submittal to USEPA as Work Plan addendum.

3. Continue to work on perimeter area radiological drilling program report to the USEPA as a
Work Plan addendum.

{
4. Submit waste profile to Waste Management for disposal of pesticide-impacted sails.

5. Work on the Work Plan addendum to address changes in the work scope and sequencing
related to management of pesticide-impacted soils.

750 Corporate Woods Parkway « Vernon Hills, IL 60061-3153 « (847) 279-2500 « (847) 279-2510 Fax
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6. Work on utility issues relating to the ComEd vault on the site and the effact of those issues on
the Board of Underground process.

Please ?ontact me at 847-279-2450 with any questions regarding this report.
Sincerely, |

STS CONSULTANTS, LTD.

———

Julie Apgolinario

Project Tanager

cc: Timgthy Ramsey, Piper Marbury Rudnick & Wolfe Bernie Bono, Kerr-McGee
Har@d Holmberg, Kerr-McGee Thomas Pabian, Capri Qapital
Marg Krippel, Kerr-McGee Terry McKay, Capri Capital
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FACSIMILE TRANSMISSION
" pate: January 18, 2002
To: Fred Micke/Vemeta Simon USEPA Fax # 312-353-9176
Timothy Ramsey Piper Marbury Rudnick & Wolfe Fax # 312-630-7350
Harold Holmberg Kemr-McGee Fax # 405-270-4112
Mark Krippel/Bemie Bono Kerr-McGee Fax #: 630-231-3990
Thomas Pabian/TerryMcKay Capri Capital Fax #: 312-335-9365
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Solutions through Science & Engineering

January 17, 2002

Mr. Fred Micke, On-Scene Coordmator
Ms. Vemeta Simon, On-Scene Coordinator
U. S. Environmental Protecton Agency
Region §

77 W. Jackson Boulevard, SE-5J

Chicago, linois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, lllinois - STS Project No. 1-
25585-XG, Correspondence No. 044

Dear Mr. Micke and Ms. Simon:

A In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS)
wil provide weekly updates ot the work compieted during the previous week and the work
expecied to be completed for the upcommng weeic This letter presents the work completed
dJrimgmeweekofJanuary7-January11.2002andmewkexpectedduringtheweekof
January 14 — January 18, 2002. .

Work Completed the Last Week

1. Continued working on the penmeter area radiological dnfimg program report.

2. Discussed management options for pestickle-impacted soils with USEPA and IEPA.
Currently evaluating options and approaches to addressing pesticide-contaminated soils
during the excavation process.

Ptanned for This Week

1. Continue preparation for the beginning of excavation.

2. Continue t0 evaluate the effect of pesticide-impacted soils on the site. Prepare report of site
investigation for submittal to USEPA as Work Plan addendum.

3. Submit revised QAPP to USEPA.

4. Submit perimeter area radiclogical drilling program report to the USEPA as a Work Plan
addendum.

5. Discuss final details of dewatering proposal including work sequencing with the dewaterng
subcontractor and the general contractor. |

750 Corporate Woods Parkway « Vemon Hills, IL 60061-3153 e (847) 279-2500 o (847) 279-2510 Fax
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7. Work on utility issues relating to the ComEd vault on the site and the effect of those issues on
the Board of Underground process.

Please contact me at 847-279-2450 with any questions regarding this report.
Sincerely,

STS CONSULTANTS, LTD.

M
Julie Apolinat '

Project Mana

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe Bernie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital
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To: Fred Micke/Vemeta Simon USEPA Fax#: 312-3563-9176
Timothy Ramsey Piper Marbury Rudnick & Wolfe Fax #: 312-630-7350
Harold Hoimberg Kerr-McGee Fax #: 405-270-4112
Mark Krippel/Bernie Bono Ketr-McGee Fax #: 630-231-3990
Thomas PabianvTeryMcKay Capri Capital Fax #. 312-335-9365
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- Soiutions through Science & Enginesring
January 11, 2002

Mr. Fred Micke, On-Scene Coordinator

Ms. Vemeta Simon, On-Scene Coordinator

U. S. Environmental Protection Agency

Region 5

77 W. Jackson Boulevard, SE-5)

Chicago, [lnois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, lllinois - STS Project No. 1-
25585-XG, Cormrespondence No. 040

Dear Mr. Micke and Ms. Simon:

during the week of December 31, 2001 - January 4, 2002 and the work expected during the
week of January 7 - January 11, 2002

Work Completed the Last Week

1. Completed draft perimeter area radiological driling program. Received ntemal review
comments and began revisions for submittal to USEPA.

2. Received verbal confirmation of Board of Underground approval for the excavation work.
Awatting Board of Underground letter outiining insurance and deposit requirements for final

Planned for This Week

1. Continue preparation for the beginnng of excavabon.

2. Continue to evaiuate the effect of pesticide-impacted soils on the site. Prepare report of site
invesbgation for submittal to USEPA as Work Plan addendum.

3. Submit Chicago Department of Sewers pemmit application.
4. Submit revised QAPP to USEPA.

S. STS will continue t0 work on the perimeter area radiological driling program report for
submission to the USEPA as a Work Ptan addendum.

6. Work on the dewatering proposals for selecton of a dewatering subcontractor and
discussion of logistical issues including work sequencing.

K \Propects \ 1. 25585XC\C185G049 doc
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7. Work on utility issues relating to the ComEd vault on the site and the effect of those issues on
the Board of Underground process.

Please contact me at 847-279-2450 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

ol

Julie Apolinario
Project Manager

cc: Timothy Ramsey, Piper Mérbury Rudnick & Wolfe Bernie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
hdd Mark Krippel, Ker-McGee Terry McKay, Capri Capital
\ U
K:\Projects \125585XG\C185G049.doc
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FACSIMILE TRANSMISSION

Date: January 3, 2002
To: Fred Micke/Vemeta Simon USEPA Fax #: 312-353-9176

Timothy Ramsey Piper Marbury Rudnick & Wolfe Fax #: 312-630-7350

Harold Holmberg Kerr-McGee Fax #; 405-270-4112

Mark Krippel/Bernie Bono Kerr-McGee Fax #: 630-231-3990

Thomas Pabian/TerryMcKay Capri Capital Fax #. 312-335-9365
Pages being transmitted, incl. Cover: 3
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not the intended recipient, you are hereby notified that any dissemination, distribution, or copying of this communication is
strictly prohibited. f you have received this communication in error, please notify us immediately by teiephone and retum
this facsimilo 10 us at the above address via the United States Postal Service. Thank you,
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Janyary 3, 2002

Mr. Fred Micke, On-Scene Coordinator

Ms. Vemeta Simon, On-Scene Coordinator

U. S. Environmental Protection Agency

Region 5

77 W. Jackson Boulevard, SE-5J

Chicago, Hiinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, ilinois - STS Project No. 1-
25585-XG, Correspondence No. 039

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS)
will provide weekly updates of the work completed during the previous week and the work
axpected 10 be completed for the upcoming week. This letter presents the work completed
during the weeks ot December 17 — December 28, 2001 and the work expected during the week
of December 31, 2001 - January 4, 2002.

Work Compileted the Last Two Weeks
1. Submitted MWRDGC one-time discharge permit for dewatering during excavation.

2. Rewised survey drawing per conversation with A T & T for finalkization of Board of
Underground approval process for the excavation.

3. Met with USEPA, Velsicol, TRS, and Kerr-McGee on December 18, 2001 to discuss options
redated to handling of pesticde-impacted soifis during excavation.

4. Discussed remaining QAPP comment with USEPA and revised the QAPP to mclude the

Ptanned for This Week

1. Conbnue preparation for the beginning of axcavation.

2. Continue to evaiuate the effect of pesticide-impacted soits on the site.
3. Submit Department of Sewers permit application.

4. Submit revised QAPP to USEPA.

5. Rewvise survey drawings per corversation with ComEd and submit revised survey drawing to
the Board of Underground.

6. Continue to work on the peqimeter area radiological drilling program report to be submitted
to the USEPA.

750 Corporate Woods Parkway « Vermon Hills, IL 60061-3153 « (847) 279-2500 » (847) 279-2510 Fax
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Please contact me at 847-279-2450 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.
——
AL 6
Julie Apolinary
Project Mana

cc: Timothy Ramsey, Piper Marbury Rudnick & Woite Bernie Bono, Kerr-McGee
Harold Halmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital
\™
A\~
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FACSIMILE TRANSMISSION

Date: December 20, 2001
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To: Fred Micke/Vemeta Simon USEPA Fax #: 312-353-9176
Timothy Ramsey Piper Marbury Rudnick & Wolfe Fax #. 312-630-7350
Harold Holmberg Kerr-McGee Fax #: 405-270-4112
Mark Krippel/Bemie Bono Kerr-McGee Fax #: 630-231-3990
Thomas PabiarvTerryMcKay Capri Capital Fax #. 312-335-9365
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CC: | Fax No.:

From: Julie Apolinario

Phone: 847-279-2500

Re: 341 East Ohio Street Site
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Message:

IMPORTANT: This facsimile s intended only for the of the individual or entity to which it is addressed and may contain
information that is privieged, confidential, and exampt from disclosure under applicable law. 1t the reader of this facsimile is
not the intended recipient, you are hereby notified that any dissemination, distribution, or copying of this communication is
strictly prohibited. If you have received this communication in error, please notify us immediately by telephone and retum

this facsimile to us at the above address via the United States Postal Service. Thank you.

IF YOU DO NOT RECEIVE ALL PAGES, PLEASE CALL (847) 279-2500 IMMEDIATELY



JEC-28-2081 0B:55 STS Censultants, Ltd. 847 279 2535 P.82/83

N 5 STS Consultants, Lad.
A Solutions through Science & Engineering

December 20, 2001

Mr. Fred Micke, On-Scene Coordinator

Ms. Yereta Simon, On-Scene Coordinator

U. S. Ermironmental Protection Agency

Region 5

77 W. Jackson Boulevard, SE-5J

Chicago, linois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, Ilinois - STS Project No. 1-
25585-XG, Comrespondence No. 037

Dear Mr. Micke and Ms. Sanon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Lid. (STS)
wil provide weekly updates of the work completed during the previous week and the work
expected to be compisted for the upcoming week. This letter presents the work completed
auring the week of December 10 — December 14, 2001 and the work expected during the week
of December 17 - December 21, 2001.

Work Compileted Last Week

1. Continued to work on the report of the perimeter area radological drilling program.

2. Continued analysis of the TCLP test resuits from soil samples taken from the vicinity of the
former hazardous waste storage area. Began preparation of the report of the complete
taboratory data from these bonngs.

3. Met on December 13, 2001 wath TRS, Velsicol, and Kerr-McGee to discuss optrons relating
to pesticide-impacted sods.

4. Drscussed utifity conflicts wwth Commonwealth Edison and AT&T Broadband to resolve
Board of Underground concems.

Planned for This Week
1. Continue preparation for the beginning of excavabon.
2. Submit MWROGC one-time discharge permit for dewatering during excavation.

3. Revise survey drawing per conversations with ComEd and A T & T for finalization of Board
of Underground approval process for the excavation.

4. Meet with USEPA, Veisicol, TRS, and Kerr-McGee on December 18, 2001 to discuss
options related to handfing of pesticide-impacted soils during excavation.

750 Corporate Woods Parkway « Vernon Hills, IL 60061-3153 « (847) 279-2500 « (847) 279-2510 Fax
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5. Discuss remaining QAPP comment with USEPA and revise the QAPP to include the
requested information.

Please contact me at 847-279-2450 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

TPAG Byt

Julie Apolinario

Project Manager
cc. Timothy Ramsey, Piper Marbury Rudnick & Wolfe Bemie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capn Capital
“ Mark Krippel, Kerr-McGee Tenry McKay, Capri Capital
iV
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A Solutions through Science & Engineering

December 11, 2001

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5

77 W. Jackson Boulevard, SE-5J

Chicago, lllinois 60604

RE:  Weekly Status Report, 341 East Ohio Street Site, Chicago, lllinois - STS Project No. 1-
25585-XG, Correspondence No. 033

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS)
will provide weekly updates of the work completed during the previous week and the work
expected to be completed for the upcoming week. This letter presents the work completed
during the weeks of December 3 — December 7, 2001 and the work expected during the week of
December 10 — December 14, 2001.

Work Completed Last Week

1. Continued to work on the report of the perimeter area radiological drilling program.

2. Continued analysis of the TCLP test results and began preparation of report of the complete
laboratory data from these borings.

3. Finalized the MWRDGC discharge application.
4. Contacted Commonwealth Edison and AT&T Broadband to resolve utility conflicts.

Planned for This Week

1. Continue preparation for the beginning of excavation.
2. Continue to investigate the effect of pesticide-impacted soils on the site.

3. Meet on December 13, 2001 with TRS, Velsicol, and Kerr-McGee to discuss options relating
to pesticide-impacted soils.

4. Submit MWRDGC one-time discharge permit for dewatering during excavation.

750 Corporate Woods Parkway ¢ Vernon Hills, IL 60061-3153 e (847) 279-2500 « (847) 279-2510 Fax
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5. Revise survey draining per conversations with ComEd and A T & T for finalization of Board
of Underground approval process for the excavation.

Please contact me at 847-279-2450 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

A g )
Julie Apz;néac?
Project Manager

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe Bernie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital
-
.y
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December 5, 2001

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5

77 W. Jackson Boulevard, SE-5J

Chicago, lllinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, lllinois - STS Project No. 1-
25585-XG., Correspondence No. 030

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS)
will provide weekly updates of the work completed during the previous week and the work
expected to be completed for the upcoming week. This letter presents the work completed
during the weeks of November 26 - November 30, 2001 and the work expected during the week
of December 3 — December 7, 2001.

Work Completed Last Week

1. Began work on the report of the perimeter area radiological investigation drilling program.

2. Obtained preliminary TCLP test results for the ten soil borings. Began analysis and report of
the complete laboratory data from these borings.

3. Received the remaining components of the groundwater analysis from the perimeter drilling
locations. Began analysis and report of the results. Began preparation of the MWRDGC
application for discharge of dewatering water to sewer.

4. Collected a groundwater sample from the location of the former RCRA hazardous waste
storage facility as part of the submittal to MWRDGC for the one-time discharge permit. The
sampie is being analyzed by Grace Laboratory.

5. Met with Chicago Department of Transportation concerning Board of Underground sign-off
for the site excavation. Need to resolve potential conflicts with Commonwealth Edison and
AT&T Broadband.

Planned for This Week

1. Continue preparation for the beginning of excavation.

2. Continue to investigate the treatment and disposal options (and related costs) for any RCRA
hazardous wastes (for pesticides) identified on site, including evaluation of the different
options for any hazardous wastes which are radiologically impacted and for those which are
not radiologically impacted.

750 Corporate Woods Parkway e Vernon Hills, IL 60061-3153 e (847) 279-2500 e (847) 279-2510 Fax
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3. Begin documentation and arrangements for appropriate storage, transport and disposal of
any hazardous wastes generated during the RCRA sampling.

4. Continue to work on the report of the perimeter area radiological drilling program.

5. Continue analysis of the TCLP test results and prepare report of the complete laboratory

data from these borings.

6. Finalize and submit MWRDGC discharge application.

7. Contact Commonwealth Edison and AT&T Broadband to resoive utiiity conflicts.

Please contact me at 847-279-2450 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

Tl

Julie Apoling:'
Project Manage

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe
Harold Holmberg, Kerr-McGee
Mark Krippel, Kerr-McGee

Bernie Bono, Kerr-McGee
Thomas Pabian, Capri Capital
Terry McKay, Capri Capital

K:\Projects\125585XG\C185G039.doc
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STS Consultants, Ltd.

750 Corporate Woods Parkway
Vemon Hills, Il 80061

Phona: (B47) 279-2500

FAX: (847) 279-2510

FACSIMILE TRANSMISSION

Date: November 29, 2001

847 279 2535 P.01-03

5{S

y .

Yo Fred Micke/Vemeta Simon USEPA Fax # 312-3563-9176
Timothy Ramsey Piper Marbury Rudnick & Wolfe Fax #: 312-630-7350
Haroki Holmberg N Kemr-McGee Fax #: 405-270-4112
Mark Krippel/Berie Bono Kemr-McGee Fax #: 630-231-3990
Thomas PabianyTerryMcKay Capri Capital Fax #: 312-335-9365

Pages being transmitted, incl. Cover: 3

cc: Fax No.:

From: Julie Apolinario

‘Phone: B47-279-2500

Re: 341 East Ohio Street Site

Ourget [ JForSignatiwe [ JForReview [ Please CommentReply [) As Requested [] Original to Follow

Message:

IMPORTANT: This (acsimile is intended only for the of the individual or entity to which it is addressed and may contain
information that is privileged, confidential, and exempt from disclosure under applicable law. If the reader of this facsimile is
not the intencled recipient, you are hereby notified that any dissernination, distribution, or copying of this communication is
strictly prohibited. f you have receivad this communication in enor, please notify us immediately by telephons and retum

this facsimile % us at the above address via the United States Postal Service. Thank you.

IF YOU DO NOT RECEIVE ALL PAGES, PLEASE CALL (847) 279-2500 IMMEDIATELY
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* ﬂ STS Consultants, Ltd.

'S Solutions through Science & Engineering

November 29, 2001

Mr. Fred Micke, On-Scene Coordinator _
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5

77 W. Jackson Boulevard, SE-5J

Chicago, lllinois 60604

RE: Weekly Status Repon, 341 East Ohio Street Site, Chicago, Hlinois - STS Project No. 1-
25585-XG, Correspondence No. 029

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS)

A\ will provide weekiy updates of the work completed during the previous week and the work
expected to be completed for the upcoming week. This letter presents the work completed
during the weeks of November 12 - November 23, 2001 and the work expected during the week
of November 26 - November 30, 2001.

Work Completed Last Two Weeks -

1. Completed the installation of ten soil borings related to the subsurface investigation of the
portion of the site formerly used by Velsicol Chemical Company as a hazardous waste
storage facility. Immunoassay field tests showed that eight of the ten boring locations
contained elevated pesticide concentrations in at least one 2-foot increment of the bonng
profile. Several of the boring locations also showed elevated gamma readings for discreet 1
— 2 foot intervals of the profile. Field indications are that there is partial intersection of the
radiclogical materials and the elevated pesticides. Soil samples from each boring location
were sent to the laboratory for analysis. All soil cuttings were handled in accordance with
the soil handling protocols described in STS's letter dated November 2, 2001 and were

! collected and stored on site.

2. Obtained laboratory test results for total pesticides from the ten soil borings compieted
related to the investigation of the former hazardous waste storage facility. Prepared an
interim report on the status of pesticide investigation test results to date. This interim report
was furnished to USEPA, Kerr-McGee, and Velsicol.

3. Met on November 20, 2001 with representatives of Veisicol Chemical Company and TRS to
discuss approaches to resolution of the pesticide contamination issue.

4, Continued incorporating the remaining three items into the QAPP.
5. Continued negotiations with excavation contractor.

6. Obtained additional information on costs of dewatering system from potential dewatering
subcontractors as necessary to finalize the Excavation Contract.

750 Corporate Woods Parkway « Vernon Hills, IL 60061-3153 » (847) 279-2500  (847) 279-2510 Fax
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N Bl STS Consultants, Ltd.
(E . Solutions through Science & Engineering

November 7, 2001

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5

77 W, Jackson Boulevard, SE-6J

Chicago, lllinois 60604

RE:

Weekly Status Report, 341 East Ohio Street Site, Chicago, lllinois - STS Project No. 1-
25585-XG, Correspondence No. 024

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS)
will provide weekly updates of the work completed during the previous week and the work
expected to be completed for the upcoming week. This letter presents the work completed
during the week of October 29 - November 2, 2001 and the work expected during the week of
November 5 - November 9, 2001.

Work Completed L ast Week

1.

Received USEPA approval of the additional sampling of the RCRA hazardous waste
location identified on site. :

Continued incorporating the remaining three items into the QAPP.

Continued negotiations with excavation contractor.

.” Completed the perimeter drilling work for borings below 12 feet in depth. Last week, 109

holes were drilled ranging from 8 to 13 feet in depth with 3 obstructions. Various probes
have been performed around the perimeter of the obstructed borings. None of the borings
since the resumption of the perimeter drilling work have detected elevated gamma readings.
In total, 5 shallow borings showed elevated gamma readings: 3 on the southwest side and
2 on the northwest side of the site.

Contacted the City of Chicago concerning bonding requirements for the excavation contract.

Visited the site to layout the sampling locations for the additional RCRA hazardous waste
sampling.

Collected and submitted samples for analysis to Grace Laboratory as part of the
requirements for the Metropolitan Water Reclamation District of Greater Chicago one-time
discharge permit for dewatering.

750 Corporate Woods Parkway « Vermnon Hills, IL 60061-3153 » (847) 279-2500 » (847) 279-2510 Fax
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Planned for This Week

1. Obtain additional information on costs of dewatering system from potential dewatering
subcontractors as necessary 1o finalize the Excavation Contract.

2. Continue preparation for the beginning of excavation.

3. Continue to investigate the treatment and disposal options (and related costs) for the RCRA
hazardous wastes (for pesticides) identified on site, including evaluation of the different
options for the hazardous wastes which are radiologically impacted and for those which are
not radiologically impacted.

4. Commence the additional RCRA hazardous waste sampling.

5. Send Nutranl laboratory calibration samples to Argonne for unification. RSS| has completed
the gamma spec analysis of these samples.

14
e 6. Evaluate the potentiat effect of unauthorized use of the 341 East Ohio site by River East,

LLC for helicopter landings and other purposes related to the construction at 316 East
inois Street owned by River East, LLC.

7. Work on the praparation of the report of results of the radiological investigation of the
perimeter areas through the subsurface drilling program.

Please contact me at 847-279-2450 with any questions regarding this report.
Sincerely,

STS CONSULTANTS, LTD.

VW

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe
Harcld Holmberg, Kerr-McGee
Mark Krippel, Kerr-McGee
Bemie Bono, Kerr-MeGee
Thoras Pabian, Capri Capital
Terry McKay, Capri Capital
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A Solutions through Science & Engineering

October 31, 2001

Mr. Fred Micke. On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5

77 W. Jackson Boulevard, SE-5J

Chicago, lllinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, lllinois - STS Project No. 1-25585-XG,
Correspondence No. 022

Dear Mr. Micke and Ms. Simon:
In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will provide

weekly updates of the work completed during the previous week and the work expected to be completed
for the upcoming week. This letter presents the work completed during the week of October 22 - October

\l -l-, .

26, 2001 and the work expected during the week of October 29 - November 2, 2001.

Work Compieted Last Week |

1. Formulated a draft approach to the additional sampling of the RCRA hazardous waste location
identified on site. Copies of the approach are being reviewed by USEPA, Kerr-McGee, and others.

2. Continued incorporating the remaining three items into the QAPP.

3. Continued negotiations with excavation contractor.

4. Resumed the perimeter driling work which had pfeviously been partially completed but was
suspended pending City of Chicago Board of Underground approval for borings below 12 feet in
depth. Last week, 82 holes were drilled ranging from 10 to 20 feet in depth. The outer row on the
north was completed with five obstructions. Drilling in the adjacent rows has been successfully
completed. The outer row to the east was completed with four obstructions. The second row to the

“ north was 95% completed. None of the borings have detected elevated gamma readings.

5. Submitted a revised utility drawing including the additional requested information to the Chicago
Department of Transportation.

Planned for This Week

1. Obtain additional information on costs of dewatering system from potential dewatering subcontractors
as necessary to finalize the Excavation Contract.

2. Continue preparation for the beginning of excavation.
3. Continue to investigate the treatment and disposal options (and related costs) for the RCRA

hazardous wastes (for pesticides) identified on site, including evaluation of the different options for
the hazardous wastes which are radiologically impacted and for those which are not radiologically

impacted.

750 Corporate Woods Parkway e Vernon Hills, IL 60061-3153 e (847) 279-2500 e (847) 279-2510 Fax
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4. Continue the remainder of the perimeter drilling program with two drill rigs operating. Completion is
anticipatec! at the end of this week.

5. Visit the site to layout the sampling locations for the additional RCRA hazardous waste sampling.
. However, this additional investigation will not be commenced until receipt of USEPA's response to the
proposal letter dated October 19, 2001 describing such investigation.

6. Collect and submit samples for analysis for Metropolitan Water Reclamation District of Greater
Chicago discharge permit for dewatering.

Please contact me at 847-279-2450 with any questions regarding this report.
Sincerely,
STS CONSULTANTS, LTD.

:j)?/\fl, é

Julie Apolinario
Project Manager

YV

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe
Harold Holmberg, Kerr-McGee
Mark Krippel, Kerr-McGee
Bernie Bono, Kerr-MeGee
Thomas Pabian, Capri Capital
Terry McKay, Capri Capital
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September 26, 2001

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5

77 W. Jackson Boulevard, SE-5]

Chicago, Illinois 60604

RE:  Weekly Status Report, 341 East Ohio Street Site, Chicago, Illinois - STS Project No. 1-
25585-XG, Correspondence No. 011

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS)
will provide weekly updates of the work completed during the previous week and the
work expected to be completed for the upcoming week. This letter presents the work
completed during the week of September 17 - September 21, 2001 and the work expected
during the week of September 24 - September 28, 2001.

Work Completed Last Week

1. Results of the RCRA hazardous waste characterization samples were analyzed and
discussed with TRS and Kerr-McGee.

2. Submitted to the Chicago Department of Transportation a request for existing utility
protection for the excavation.

3. The Quality Assurance Project Plan (QAPP) revisions in response to USEPA review
comments were transmitted for approval.

4. Finalized office set up; mobilized field laboratory and began calibration.

5. Submitted to USEPA a request for assistance to facilitate the utility clearance process at
the Chicago Board of Underground and the Chicago Department of Transportation.

Planned for This Week

1. Conduct project training of contractor personnel prior to excavation start-up.

2. Further evaluate the results of the RCRA hazardous waste characterization for possible
effects on the removal action.

750 Corporate Woods Parkway ¢ Vernon Hills, IL 60061-3153  (847) 279-2500 « (847) 279-2510 Fax
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3. Finalize field laboratory equipment calibration.

4. Negotiate and finalize the excavation contract.

Please contact me at 847-279-2450 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

NP
o/ Julie Apolinari

Project Manager

cc:  Timothy Ramsey, Piper Marbury Rudnick & Wolfe
Harold Holmberg, Kerr-McGee
Mark Krippel, Kerr-McGee
Bernie Bono, Kerr-MeGee

Thomas Pabian, Capri Capital
Terry McKay, Capri Capital

i/
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September 19, 2001

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5

77 W. Jackson Boulevard, SE-5]

Chicago, Illinois 60604

RE:  Weekly Status Report, 341 East Ohio Street Site, Chicago, Illinois - STS Project No. 1-
25585-XG, Correspondence No. 009

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS)
will provide weekly updates of the work completed during the previous week and the
work expected to be completed for the upcoming week. This letter presents the work
completed during the week of September 10 - September 14, 2001and the work expected
during the week of September 17 - September 21, 2001

Week Completed Last Week

1. Responded to contractors' questions concerning the bid document. Received bids from
contracters.

2. Followed-up on status of Work Plan review by USEPA. Received comments September
12, 2001.

3. Results of the RCRA hazardous waste characterization samples were received.
4. Kerr-McGee mobilized truck chassis and transport boxes to the site.
5. The five meter grid signs were posted.

6. Met with Chicago Department of Transportation regarding drilling program and earth
retention system. Obtained concurrence to submit to Board of Underground.

Planned for This Week

1. The Quality Assurance Project Plan (QAPP) revisions in response to USEPA review
comments will be transmitted for approval.

750 Corporate Woods Parkway ¢ Vernon Hills, IL 60061-3153 e (847) 279-2500 e (847) 279-2510 Fax
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4.

5.

Evaluate contractor bids.
Finalize office set up; mobilize field laboratory and begin calibration.
Conduct project training of contractor personnel prior to excavation start-up.

Submit retention plan to Board of Underground.

Please contact me at 847-279-2450 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.
D) LQ’ ¢

Julie Apolinar

Project Manager

CcC:

Timothy Ramsey, Piper Marbury Rudnick & Wolfe
Harold Holmberg, Kerr-McGee

Mark Krippel, Kerr-McGee

Bernie Bono, Kerr-MeGee

Thomas Pabian, Capri Capital

Terry McKay, Capri Capital

K:\Projects \ 125585XG\C185G018.doc
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September 12, 2001

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5

77 W. Jackson Boulevard, SE-5]

Chicago, Illinois 60604

RE:  Weekly Status Report, 341 East Ohio Street Site, Chicago, Illinois - STS Project No. 1-
25585-XG, Correspondence No. 007

Dear Mr. Micke and Ms. Simon:

o’ In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS)
will provide weekly updates of the work completed during the previous week and the
work expected to be completed for the upcoming week. This letter presents the work
completed during the week of September 4 - September 7, 2001and the work expected
during the week of September 10 - September 14, 2001

Week Completed Last Week

1. Survey was completed on September 7, 2001.
2. Five meter grid signs to delineate the sampling grid were fabricated for the Site.

Planned for This Week

1. The Quality Assurance Project Plan (QAPP) revisions in response to USEPA review
comments will be transmitted for approval.

‘MU’
2. Respond to contractors’ questions concerning the bid document.
3. Follow-up on status of Work Plan review by USEPA.
4. Results of the RCRA hazardous waste characterization samples are expected.

5. Plan to mobilize truck chassis and transport boxes to the site.

6. The five meter grid signs will be posted.

750 Corporate Woods Parkway « Vernon Hills, IL 60061-3153 e (847) 279-2500 e (847) 279-2510 Fax
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7. Meet with the City of Chicago Department of Transportation concerning Board of
Underground approval of the Excavation Plan and the Earth Retention Plan.

8. Bids from contractors are due September 14, 2001 at 3:00 p.m.
Please contact me at 847-279-2450 with any questions regarding this report.
Sincerely,
STS CONSULTANTS, LTD.
A 5, By
Julie Apolinario
Project Manager
cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe
Harcld Holmberg, Kerr-McGee
Mark Krippel, Kerr-McGee
Bernie Bono, Kerr-MeGee

Thornas Pabian, Capri Capital
Terry McKay, Capri Capital
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FAX: (847) 278-2510
FACSIMILE TRANSMISSION

Date: September 4, 2001

To:  Fred Micke/Vemeta Simon USEPA Fax #: 312-353-9176
Timothy Ramsey Piper Marbury Rudnick & Wolfe Fax # 312-630-7350
Harold Holmberg Kerr-McGee Fax # 405-270-4112
Mark Krippel/Bemie Bono Kerr-McGee Fax #: 630-231-3990
Thomas Pabian/TerryMcKay Capri Capital Fax #; 312-335-8365
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not the intended recipient, you are hereby natified that any dissemination, distribution, or copying of this communication is
strictly prohibited. If you have received this communication in error, please nofify us immediately by telephone and retum

this facsimile to us at the above address via the Uniled States Postal Service. Thank you.
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September 4, 2001

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5

77 W. Jackson Boulevard, SE-5)

Chicago, [llinois 60604

RE:  Weekly Status Report, 341 East Ohio Street Site, Chicago, Dllinois - STS Project No. 1-

25585-XG, Correspondence No. 006

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS)

‘o’ will provide weekly updates of the work completed during the previous week and the
work expected to be completed for the upcoming week. This letter presents the work
completed cluring the week of August 27 - August 31, 2001 and the work expected during
the week of September 4 - September 7, 2001
Week Completed Last Week
1. Completed 54 shallow borings . Demobilized drill rigs pending Board of Underground

Clearance for deeper (16 ft) borings.
2. Met with the City of Chicago Department of Transportation and furthered the Board of
Underground approval/clearance.
3. Confidentiality agreements and bid documents were sent out to selected excavation
contractors.
Yo’

7.

Survey was ordered for completion by September 10, 2001.

A follow-up meeting with the City of Chicago Department of Transportation regarding
Board of Underground approval for the drilling program and excavation plan.

The Utility Protection Request for Review for the drilling program was submitted to the
Board of Underground.

Inquired of USEPA regarding status of their review of the Work Plan submittal.

Planned for This Week

1.

Commence arrangements for set up of subcontractor’s laboratory.

750 Corporate Woods Parkway « Vermon Hills, IL 60061-3153 « (847) 279-2500 « (847) 279-2510 Fax
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2. The Quality Assurance Project Plan (QAPP) revisions in response to USEPA review
comments will be transmitted for approval.

3. Respond to contractors’ questions concerning the bid document.

4. Follow-up on status of Work Plan review by USEPA.

Please contact me at 847-279-2450 with any questions regarding this report.

Sincerely,

STS CONSULT:

Y

Julie Apolinario
Project Manager

S, LTD.

Y’

cc:  Timothy Ramsey, Piper Marbury Rudnick & Wolfe
Harold Holmberg, Kerr-McGee
Mark Krippel, Kerr-McGee
Bernie Bono, Kerr-MeGee
Thomas Pabian, Capri Capital
Terry McKay, Capri Capital

Yi?
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FAX: (847) 279-2510
FACSIMILE TRANSMISSION

Date: August 27, 2001

To: Fred Micke/Vemeta Simon USEPA Fax #: 312-353-9176
Timothy Ramsey Piper Marbury Rudnick & Wolfe Fax #: 312-630-7350
Harold Holmberg Kerr-McGee Fax #: 405-270-4112
Mark Krippel/Bemie Bono Kemr-McGee Fax # 630-231-3980
Thornas Pabian/TerryMcKay Capri Capital Fax #: 312-335-9365
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this facsimile to us at the above address via the United States Postal Service. Thank you.

IF YOU DO NOT RECEIVE ALL PAGES, PLEASE CALL (847) 279-2500 IMMEDIATELY
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August 27, 2001

Mr. Fred Micke, On-Scene Coordinator

- Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5 :
77 W. Jackson Boulevard, SE-5]
Chicago, Lllinois 60604

RE:  Weekly Status Report, 341 East Ohio Street Site, Chicago, Illinois - STS Project No. 1-25585-
XG, Correspondence No. 003

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to
be completed for the upcoming week. This letter presents the work completed during the week of
August 20 - August 24, 2001 and the work expected during the week of August 27 - August 31, 2001.

Week Completed Last Week

1. The RCRA waste characterization sampling and the site perimeter drilling began August 20,
2001. The site was fenced, signs were received and installed, portable restroom facilities
delivered, a storage container for secure storage of drill cuttings was delivered, the borings
were laid out, and the utility clearance obtained from DIGGER (DIGGER No. 122814305). A
total of 112 holes were drilled: All 10 RCRA waste characterization samples and the 102 site
perimeter holes. A total of five locations which exceeded cdleanup standards were
enccountered: four on the south margin and one on the north margin.

Planned for This Week

1. A meeting is scheduled with Chicago Department of Transportation to coordinate drilling
below 12 feet at the east end of the site. That meeting is scheduled for August 29, 2001 at
8:00 a.m.

2. Drilling will continue on the north and south margins of the site.

3 The Quality Assurance Project Plan (QAPP) revisions in response to USEPA review
comments will be transmitted for approval.

Please contact me at 847-279-2450 with any questions regarding this report.
Sincerely,

STS CONSULT. S, LTD.

T

Julie Apolinario
Project Manager

750 Corporate Woods Parkway « Vernon Hills, IL 60061-3153  (847) 279-2500 » (847) 279-2510 Fax
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cc:  Timothy Ramsey, Piper Marbury Rudnick & Wolfe
Harold Holmberg, Kerr-McGee
Mark Krippel, Kerr-McGee
Bernie Bono, Kerr-MeCee
Thomas Pabian, Capri Capital
Terry McKay, Capri Capital
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%TS Consuitants, Ltd.

78Q Gorporate Woods Parkway
Veman Hills, IL 60061

Phone; (847) 279-2500

FAX: (847) 279-2510

FACSIMILE TRANSMISSION
Date:  August 20, 2001
To:  Fred Micke/Vemeta Simon USEPA Fax #: 312-353-9176
Timothy Ramsey Piper Marbury Rudnick & Wolfe Fax # 312-630-7350
Harold Holmberg Kerr-McGee Fax #: 405-270-4112
Mark Krippel/Bemie Bono Kerr-McGee Fax #: 630-231-3990
Thomas Pabian/TerryMcKay Capri Capital Fax #: 312-335-9365
A Pages being transmitted, incl. Cover: 3
CcC: Fax No.:
From: Rich Berggreen Phone: 847-279-2472
Re: 341 East Ohio Street Site
[Ourgent [JrorSignature [ IForReview [ ] Please CommentReply [ ] AsRequested [T] Original to Fallow
Message:
i/

IMPORTANT: This facsimile is intended only for the of the individual or entity to which it is addressed and may contain
information that is privileged, confidential, and exempt from disclosure under applicable law. If the reader of this facsimile is
not the intended recipient, you are hereby notified that any dissemination, distribution, or copying of this communication is
strictly prohibited. If you have received this communication in error, please notify us immediately by telephone and retum
this facsimile to us at the above address via the United States Pastal Service. Thank you.

IF YOU DO NOT RECEIVE ALL PAGES, PLEASE CALL (847) 279-2500 IMMEDIATELY
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b Solutions through Science & Engineering

August 20, 2001

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Envircnmenta] Protection Agency
Region 5

77 W. Jackson Boulevard, SE-5]

Chicago, lllinois 60604

RE:  Weekly Status Report, 341 East Ohio Street Site, Chicago, Illinois - STS Project No. 1-
25585-XG, Correspondence No. 002

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS)
will provide weekly updates of the work completed during the previous week and the
work expected to be completed for the upcoming week. This letter presents the work
completed during the week of August 13 - August 17, 2001 and the work expected during
the week of August 20 - August 24, 2001.

Week Completed Last Week

1. STS was advised the week of August 6, 2001 that the Work Plan for the perimeter
drilling program was approved. STS confirmed the verbal approval in a conference
call on Tuesday, August 14, 2001 with the Office of the Regional Counsel. Written
approval was received Friday, August 17, 2001.

2. Logistical preparation for beginning the site drilling began last week. The drilling,
which includes the RCRA waste characterization sampling and the site perimeter
drilling, is scheduled to begin August 20, 2001. The site was fenced, signs were
ordered, a storage container for secure storage of drill cuttings was ordered, the
borings were laid out, and the utility clearance obtained from DIGGER (DIGGER
No. 122814305). A meeting was scheduled with Chicago Department of
Transportation to coordinate drilling below 12 feet at the east end of the site. That
meeting is schedule for August 29, 2001 at 8:00 a.m.

- for This Week
The RCRA waste characterization and perimeter drilling programs will begin
~wgust 20, 2001. Drilling is expected to run for several weeks, depending on the

number of drill rigs. A health and safety briefing will be conducted before
beginning the work. '

750 Corporate Woods Parkway e Vernon Hills, IL 60061-3153 « (847) 279-2500 « (847) 279-2510 Fax
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2. Logistical preparations will continue including delivery of the storage container,

portable restroom facilities, and Supersacks.

3. The Quality Assurance Project Plan (QAPP) revisions in response to USEPA review
comments will be transmitted for approval.

Please contact me at 847-279-2472 with any questions regarding this report.
Regards

STS CONSULTANTS, LTD.

v S Bgy—

Richard G. Berggreen, C.P.G.
Principal Geologist

ec:  Timothy Ramsey, Piper Marbury Rudnick & Wolfe
Harold Holmberg, Kerr-McGee
Mark Krippel, Kerr-McGee
Bernie Bono, Kerr-MeGee
Thornas Pabian, Capri Capital
Terry McKay, Capri Capital
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